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MANAGEMENT AND OVERSIGHT OF CONTIN-
GENCY CONTRACTING IN HOSTILE ZONES

THURSDAY, JANUARY 24, 2008

U.S. SENATE,
SUBCOMMITTEE ON FEDERAL FINANCIAL
MANAGEMENT, GOVERNMENT INFORMATION,
FEDERAL SERVICE,AND INTERNATIONAL SECURITY,
AND THE SUBCOMMITTEE ON OVERSIGHT OF
GOVERNMENT MANAGEMENT, THE FEDERAL WORKFORCE,
AND THE DISTRICT OF COLUMBIA,
OF THE COMMITTEE ON HOMELAND SECURITY

AND GOVERNMENTAL AFFAIRS,

Washington, DC.

The Subcommittees met, pursuant to notice, at 2:30 p.m., in
Room SD-342, Dirksen Senate Office Building, Hon. Thomas R.
Carper, Chairman of the Subcommittee, presiding.

Present: Senators Carper, Akaka, Levin, McCaskill, and Collins.

OPENING STATEMENT OF SENATOR CARPER

Chairman CARPER. The Subcommittee will come to order. I want
to thank my colleague, my dear friend, Senator Akaka, for co-
hosting and co-chairing this hearing with me today.

We will be joined shortly by others of our colleagues. The Senate
is working today on FISA legislation dealing with the surveillance
court that was established, thirty-some years ago, I believe.

And we are going to be voting on and off during the afternoon
on amendments to that bill. We just finished the first, and I am
sure more will follow. Hopefully, they will not be too disruptive.

But I would like to say when I am Majority Leader, we won’t
have these votes interrupting my Subcommittee hearings, so that
will probably be a while.

Well, we are glad you are all here and we will be welcoming Sen-
ator Coburn shortly; Senator Collins, who is the Ranking Member
of the full Committee; and others as they come and go in the after-
noon.

Nearly 5 years after going into Iraq, we still do not know how
many contractors are there. We have estimates, but they differ.

Last summer, the U.S. Central Command told us that there were
about 130,000. Then later, they updated that number to approxi-
mately 180,000 contractors. The Gansler Commission Report,
which came out in October, estimated that there may be 160,000
contractors in Iraq.
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The Government Accountability Office (GAO) bases its cost esti-
mate on what the Department of Defense said last year, which was
that there are over 120,000 contractors in Iraq.

But whatever estimate we ultimately accept, one thing seems for
sure: We now have maybe as many, maybe even more, contractors
in Iraq as we have U.S. troops.

There is an old saying that you cannot manage what you cannot
measure. And we in Congress are in a position to try to oversee
contracting in Iraq among other places—without our government
agencies knowing how many contractors there actually are in the-
ater.

Certainly, the continuing lack of management attention and
proper oversight over the contractors in a war zone has resulted in
runaway costs. Unfortunately, waste, fraud, and abuse are all too
common in Iragq.

Out of $57 billion worth of contracts for services and for recon-
struction work in Iraq, the Defense Contract Audit Agency has re-
ported that more than $10 billion, or roughly one-sixth of the total
spent on contracts, is either questionable or cannot be supported
because of lack of contractor information needed to assess costs.

To date, there are more than 80 separate criminal investigations
into contracts totaling more, I believe, than $5 billion. And despite
the dedicated, talented, and hard working contracting professionals
we have, contract abuse appears to have become endemic.

Late last year, we learned that the U.S. military paid a Florida
company nearly $32 million to build barracks and offices for Iraqi
army units, even though nothing was ever built.

Earlier last year, the Special Inspector General of Irag—he is
with us today—told us that Parsons Global, Inc., was charged with
building 140 primary health care centers throughout Iraq, but only
completed six after 2 years and $.5 billion dollars had been spent.

Parsons was also paid $62 million to build the Iraqi Police Col-
lege, but the barracks failed to include proper plumbing, causing
sewage to leak through the floors. The building, my staff has
learned, has not yet been repaired. Construction of the $600 million
U.S. Embassy in Baghdad continues to be plagued with safety and
construction problems, and a contractor, First Kuwaiti, has been
accused of labor abuses and human trafficking. And the list goes
on.
But let me be quick to add, though, that the story is not all
gloom and doom. There are strides being made on all fronts, and
they are worthy of recognition.

In response to the 2007 Department of Defense Authorization
Bill, the DOD has established a comprehensive policy and program
framework for managing contractors and contractor personnel de-
ployed with our forces on contingency operations.

The Army, under the leadership of our former colleague, Sec-
retary Pete Geren, commissioned the Gansler Report, and, with the
blessing of Defense Secretary Gates, has begun implementing some
of its recommendations.

A Memorandum of Agreement has been recently reached be-
tween the Department of Defense and the Department of State de-
fining the authorities and the responsibilities of private sector con-
tractors in Iragq.
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With the leadership of Senators Lieberman and Collins, we were
able to get more accountability in contracting. And, with the lead-
ership of the freshman senators, we were able to pass into law the
Wartime Contracting Commission. I, along with, I think, most of
my colleagues here and on our full Committee were co-sponsors of
both pieces of legislation.

I called for this hearing for two reasons: First, how to figure out
how to improve contracting practices in Iraq and Afghanistan; and
second, how to prevent these contracting problems from happening
again.

As elected Members of Congress, we have an obligation to safe-
guard American taxpayer dollars, wherever they are being spent.
The point of this hearing is to move forward and plan better for
future contingencies, which the United States is certain to face.

Today, I want to try to ensure the following—and we have a cou-
ple of charts set up here with the goals of today’s hearing.!

Goal one is that the workforce problems caused by inadequate
staffing on the contracting and contract management sides are
being addressed and solved; second is that the lack of training for
military personnel and civilians on the battlefield is remedied be-
fore the next contingency operation. And third is that we capture
the lessons learned and inculcate them into military leadership
schools and civilian training for contracting officers.

And if you will just look to the other side of the room, number
four and five—number four that we are planning U.S. government-
wide how to deal with reconstruction and stabilization crises in
conflict and post-conflict areas, and who should be charged to im-
plement those interagency activities; and finally that Congress
plays an effective and active role in the path forward.

To date, the United States has appropriated nearly $630 billion
for Iraq and Afghanistan, and has spent nearly $470 billion in Iraq
alone.

A large part of that money is going to contractors, contractors in-
volved in providing services to our troops and in reconstruction
projects. Since 2003, we have passed nine supplemental bills for
Iraq and Afghanistan. We will be asked to vote on another one
later this year.

At home, we are addressing huge, growing fiscal imbalances due
to our aging population, skyrocketing healthcare costs, and a sharp
decline in the housing sector. And now, we are facing a recession.

We need to do everything we can to make sure the American tax-
payer is getting what he or she paid for, and that is what we in-
tend to do. Senator Akaka.

OPENING STATEMENT OF SENATOR AKAKA

Senator AKAKA. Thank you very much, Senator Carper. It is
great to be with you and to work with you.

I want to thank you personally for organizing this important
hearing and for jointly conducting it with the Oversight of Govern-
ment Management Subcommittee.

1The charts referred to by Senator Carper appears in the Appendix on page 210.
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I recently held a hearing in my capacity as Chairman of the
Armed Services Readiness Subcommittee, which examined deeply
rooted problems in Army contracting.

At that hearing, we took testimony from Dr. Gansler, who spear-
headed a very revealing and thorough report, which we will hear
about from our second panel today.

Contracting specialists are being asked to oversee an increas-
ingly large number of contracts, as was mentioned by the Chair-
man. Since 1999, the number of contracting specialists has been
frozen at about 30,000 at the Department of Defense, even as the
number of contracts has ballooned.

We have seen less oversight and less accountability at the De-
partment of Defense and government-wide as well. It seems not a
week goes by where I do not see yet another news story about
waste, fraud, abuse, and even violence carried out by contractors
in theater.

Last year, the Armed Services Committee heard about appalling
contractor waste and abuse committed by Halliburton under the
LOGCAP contract. The Special Inspector General’s reports likewise
have painted a troubling picture of contracting failures in Iraq.

It also came to light recently that contract security officers in
Iraq working for the Department of State used unjustified lethal
force against Iraqi civilians. Shockingly, it seems that these con-
tractors are immune from prosecution under either Iraqi or U.S.
law.

Most recently, we learned of contractors in Iraq committing
crimes against their fellow employees, including rape, with vir-
tually no response from this Administration.

Contracting can be a valuable tool to supplement government
services and fulfill our responsibilities to our troops and to the
American people. But at times, it seems that this Administration
is turning contracts into corporate giveaways.

We must restore accountability, without question. Congress, the
military, and the State Department must redouble their efforts to
reduce the financial costs to American taxpayers, as well as tragic
human costs that can result from failures of a contractor oversight
and accountability.

These failures are the result of a crisis on multiple levels. First,
there is a workforce crisis. As I noted a moment ago, the number
of acquisition specialists has remained stagnant while contracting
has expanded dramatically.

The shortage of acquisition workers will continue to get worse if
we do not address it. According to the Federal Acquisition Institute
in their Fiscal Year 2006 annual report on the Federal acquisition
workforce, over half of the Federal Government’s acquisition work-
force will be eligible to retire in the next 10 years. Many of these
will be at the Department of Defense.

Second, there is a management crisis. We simply do not have
enough individuals to conduct adequate contract planning, execu-
tion, and oversight.

Unfortunately, planning and oversight often go by the wayside so
that contracting specialists can meet deadlines and get deliver-
ables. This, again, is not acceptable.
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The acquisition workforce needs enough competent managers to
oversee the billions of dollars of taxpayers’ money spent on con-
tracts.

Finally, the most troubling: There is a crisis of accountability.
Committees from both the House and the Senate have held count-
less hearings on contracting problems in Iraq and Afghanistan for
the past 4 years. We created a Special Inspector General for Iragq.

Still, no one in this Administration has been able and been held
accountable for these failures. Problems are consistently overlooked
or ignored.

We need to shift course in the management of contracting. While
it is imperative to look at the past to find what has gone wrong,
it is more important to look to what can be done better.

I fully support many of the recommendations made by the
Gansler Commission and by the Government Accountability Office.
I am committed to working with my colleagues to continue over-
sight in this critical area, and I am equally committed to taking
any necessary steps to fix these problems.

Agencies must invest more in recruiting top-quality contracting
specialists to provide for oversight. Such an investment would be
far less costly than paying for more flawed, wasteful, multi-million
dollar contracts.

I plan to work especially vigorously on the workforce aspect of
this issue in my capacity as Chairman of both the Oversight of the
Government Management Subcommittee and the Armed Services
Readiness Subcommittee.

I would like to invite my colleagues here to join me at a hearing
on my OGM Subcommittee which we will hold soon on government-
wide acquisition workforce challenges.

This 1s a serious problem throughout the government and it
needs our urgent attention.

Again, thank you, Senator Carper, for agreeing to hold this joint
hearing, and I thank our witnesses for coming here to provide their
valuable insight. I hope our hearing today will lead to some real
progress. Thank you very much.

Senator CARPER. You bet, Mr. Chairman. Thank you, and it is
just an honor to sit here next to you and I think this makes a lot
of sense for us to do this together. Senator Collins, welcome.

OPENING STATEMENT OF SENATOR COLLINS

Senator COLLINS. Thank you, Mr. Chairman. Mr. Chairmen, I
guess I need to say today.

I want to commend you both for holding this joint hearing, and
for your diligent focus on a very serious problem, and that is ensur-
ing that taxpayers’ dollars are wisely spent no matter the cir-
cumstances.

Our Committee, both at the full Committee level and at the Sub-
committee level, has held countless hearings looking at contracting,
highlighting examples of wasteful spending, even examples of out-
right fraud.

We have found that natural disasters and military deployments
since the year 2000 have helped to double the dollar volume of Fed-
eral contracting, which now exceeds an astonishing $400 billion a
year. A vast amount of that contracting has gone to the Iraq recon-
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struction effort, but there were also billions of dollars that have
been spent in reconstruction efforts for the Gulf Coast in the wake
of Hurricane Katrina.

But whether you are looking at the Iraqi reconstruction effort or
the reconstruction of the Gulf Coast, unfortunately, you see com-
mon problems.

You see an insufficient Federal workforce to oversee and write
the requirements for those contracts. You see a lack of training.
You see a lack of a contingency contracting corps that could be as-
sembled to respond to a natural disaster. And not coincidentally,
you see an over-reliance on non-competitive, no-bid contracts,
which do not ensure that the taxpayer is getting the best value and
the highest quality goods.

Meanwhile, and not coincidentally, the GAO, the Special Inspec-
tor General for Iraq Reconstruction, and agency inspectors general
have identified waste, fraud and abuse, and fiscal mismanagement
exceeding billions of dollars.

These problems demand action. They waste taxpayers’ dollars
and impede the achievement of program objectives. Contracting
problems in war zones carry additional risks of frustrating the mili-
tary missions, jeopardizing relations with friendly governments,
and diluting the effectiveness of America’s financial commitments
to promoting security, stability, and respect for human rights.

Last fall’s report by former Under Secretary of Defense Dr.
Gansler paralleled what this Committee has found in its investiga-
tions, and, again, it is the same litany of problems—an over-reli-
ance on no-bid contracts, a vastly expanded workload, insufficient
staffing, insufficient training, and deficient oversight.

I believe the Senate took an important step toward contracting
reform with its unanimous passage of S. 680, the Contracting and
Accountability Act, which both Chairmen have co-sponsored.

It is a bipartisan bill, and it would make a big difference. It not
only addresses the over-reliance on sole source, no-bid contracts,
but it really focuses on the acquisition workforce.

That is far less glamorous, but arguably it is even more impor-
tant than the new restrictions that we have imposed or will impose
on no-bid contracts.

The legislation would also establish a contingency contracting
corps, to ensure that trained and experienced contracting officers
can deploy to combat zones or to areas struck by natural disaster.

The House has also passed a contracting reform bill, and I hope
that this will be one of the accomplishments that we can get done
this year.

Again, I want to commend both Chairmen for their interest and
commitment to this issue, and I am very pleased to join them this
afternoon. Thank you.

Senator CARPER. Thank you very much, Senator Collins, and we
are pleased to join you in support of that legislation.

Senator COLLINS. Thank you.

Senator CARPER. Thank you for your leadership.

I am going to go ahead and introduce our witnesses at this time,
and we will start with Stuart Bowen. It is always a pleasure to
have you with us, the Special Inspector General for Iraq Recon-
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struction, who I have learned just yesterday was married not long
ago at Rehoboth Beach, Delaware.

Mr. BOWEN. That’s right.

Senator CARPER. That’s got to be the start to a good wedding, a
good marriage.

Mr. BOWEN. Thank you.

Senator CARPER. Four years into his job, he’s been to Iraq 18
times. I think Senator Biden may have the high number here in
the Senate. He has, I think, been eight or nine times, so you have
doubled our list.

When you go, how long do you stay?

Mr. BOwEN. Two to 3 weeks.

Senator CARPER. OK.

Mr. BOWEN. In the summer, sometimes 4 to 5 weeks.

Senator CARPER. OK. I think I would shorten those summer vis-
its, if I were you. It is pretty hot over there in the summer.

Well, 4 years into his job, Mr. Bowen has been to Iraq, as I said,
for 18 times, more than twice the number of, as far as I know, any
of us in the Senate.

He has been a vocal advocate of ensuring fiscal stewardship over
the $44 billion in U.S. appropriated reconstruction funds. Thank
you, sir.

Mr. BOwEN. Thank you.

Senator CARPER. Thanks for joining us. Our next witness, Bill
Solis, is Director of the Defense Capabilities and Management
Team in the U.S. Government Accountability Office.

His portfolio of work covers issues such as contractors on the bat-
tlefield, supply chain management, force protection for ground
forces, and equipment reset. He is joined today by his colleague
from GAO, Carol Coffey, and the two of you look a whole lot like
the folks from the GAO who briefed Senator McCaskill and myself
and our staffs before we went to Iraq back in June. So, it is good
to see you both. Thank you for your help then and thank you for
your help today; and frankly, your help in preparing for this hear-
ing.

Dina Rasor is a partner in the Bauman and Rasor Group. Cur-
rently, she serves as Director of the Follow the Money Project,
which is dedicated to making sure U.S. soldiers have the equip-
ment they need in Iraq and Afghanistan by following the money al-
located for the war effort.

She previously served the Project on Military Procurement for 10
years, which exposed event scandals in the 1980’s, including over

ricing and fraud in procurement systems, such as the infamous

7,600 coffee brewers—I remember those—and the $670 armrest in
the C—5 cargo plane, which we have stationed at Dover Air Force
Base. And did you ever work on P—3s, anything on the P-3 aircraft,
the Navy P-3 aircraft?

Ms. RASOR. A little bit.

Senator CARPER. OK. Fair enough.

Ms. RASOR. I've worked a lot on airlift, though.

Senator CARPER. OK. As I recall, the coffee brewer was one that
would make coffee at sea level. It would make coffee at 50,000 feet.
It would make coffee a thousand feet below the water.
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Ms. RASOR. Well, the specs were just that it would still make cof-
fee after an impact of 40 G’s, which no C—5 would survive, but you
would still have coffee.

Senator CARPER. Yes. I always wondered how good was that cof-
fee. That is a lot of money for a cup of coffee.

Ms. RASOR. Soldiers—troops told me not so good.

Senator CARPER. All right. Thank you, Ms. Rasor.

Robert Bauman is an investigator with the Follow the Money
Project and a partner in Bauman and Rasor Group. He has 24
years of experience as a DOD Criminal Investigator, investigating
many large defense contractors.

He and Dina Rasor have recently co-authored a book entitled
“Betraying Our Troops: The Destructive Results of Privatizing the
War.” Was that published last year?

Ms. RASOR. Yes.

Senator CARPER. Good. And finally, I really want to extend a
warm welcome to Perry Jefferies, First Sergeant, U.S. Army, Re-
tired. We were talking earlier, and he tells me he had served 25
years. Is that correct?

Mr. JEFFERIES. Between the Texas National Guard and the U.S.
Army, yes, sir.

Senator CARPER. All right. Well, thank you so much for a quarter
of a century of service to our Nation.

As a First Sergeant with the Army’s Fourth Infantry Division in
Iraq, Mr. Jefferies earned the Bronze Star. And while in the Army,
he served in Korea and Germany in infantry, armor, and cavalry
units, and as an instructor at the Armor School at Fort Knox. Upon
retirement, he was awarded the Legion of Merit.

He is a founding member of Iraq and Afghanistan Veterans of
America, and again, our country owes you a huge debt of gratitude.
Thank you for your service.

Before I turn it over to Mr. Bowen to offer his statement, I am
going to ask our witnesses to try to stick to around 5 minutes. If
you go a little bit over that, it is not the end of the world, but I
try to ask you to adhere to that.

We have been joined by Senator McCaskill, and I was just men-
tioning before we went on our CODEL to Iraq and Kuwait and
other places how Mr. Solis and Ms. Coffey were good enough to
brief us and our staff. They denied it. But we know it was them.

Senator McCaskill, would you like to make any statement at all
before we turn it over to our witnesses?

OPENING STATEMENT OF SENATOR McCASKILL

Senator MCCASKILL. Well, there are a number of people that are
testifying today that have been of great assistance to me since I
have arrived in Washington. This is, in a weird way, the stuff that
I find most exciting. I know that is hard for people to understand
that I think contracting and following the money is very important.
And I am glad we are having this hearing, Mr. Chairman.

I learned a lot when I was in Kuwait and Iraq looking at con-
tracting issues, and most of it was not good. Most of it would make
most Americans sick to their stomach.

We clearly were not prepared for contracting in the way that we
engaged in contracting in this conflict. We were not prepared by
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being trained. We were not prepared by process. We were not pre-
pared by oversight. And we certainly were not prepared for ac-
countability.

And I think it is very important that we focus on one important
fact. Things don’t change unless there are consequences. If people
are not fired or demoted or if there is not a failure to promote in
the military because of massive failure of appropriate oversight and
management, things will not change.

One of the most disheartening things I heard when I was in Ku-
wait and Iraq was the admission by many people I talked to that
the exact same mistakes had been made in Bosnia.

And guess what they did after Bosnia? They did a lessons
learned. And guess what happened to the lessons learned? Nobody
read it before Iraq. And so, the same mistakes were repeated
again.

And there is no way we can look the American people in the eye
and say that we are not going to let this happen again unless there
are consequences when people fail to look out for the taxpayers’
money in a way that is responsible.

So this hearing is important, but I do think that the Contracting
Commission, which I am very excited about that will be a bipar-
tisan effort beginning next year, if we do not look at their rec-
ommendations in the coming years, and make sure that this is not
just about talk, and these hearings are very important and I know
how many of them we have had. There have been, by my count,
I think 300 different reports written about contracting problems.
And there have been, by my count, tens upon thousands. I think
we have figured out now, there are around 30,000 auditors in the
Department of Defense alone.

Now, this does not make America feel good about where we are.

So, I am glad we are having this hearing. And I do not want to
be the gloom and doom person here, but I will tell you I do not
think all the hearings in the world are going to make a difference
until somebody starts losing their job. Somebody loses a star.
Someone fails to get a star. Someone at the Department of Defense
is fired because of how they have done their job when it comes to
watching taxpayer money. Thank you, Mr. Chairman.

Senator CARPER. Senator McCaskill, we thank you as well. Mr.
Bowen, please proceed.

STATEMENT OF STUART W. BOWEN, JR.,! SPECIAL INSPECTOR
GENERAL FOR IRAQ RECONSTRUCTION

Mr. BOowEN. Thank you, Mr. Chairman, Ranking Member Col-
lins, Senator McCaskill, and Members of the Committee. I am
pleased to be here to address the topic of today’s hearing, Manage-
ment and Oversight of Contingency Contracting in Hostile Zones,
one of which I travel regularly.

I am here to tell you that there are two fundamental aspects to
analyzing this issue in my view: First, the oversight of the con-
tracting processes in a contingency zone; and, second, oversight of
contractors on the battlefield.

1The prepared statement of Mr. Bowen appears in the Appendix on page 57.
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My office’s work has focused chiefly on the former issue, and my
testimony today, which I will summarize briefly, analyzes that
matter.

SIGIR’s mandate gives us broad jurisdiction to look across agen-
cy lines in overseeing the use of about $45 billion in U.S. Govern-
ment money appropriated for the relief and reconstruction of Iraq.

We have issued more than 200 audits, opened more than 200 in-
spections, opened more than 300 investigations, and issued three
lessons learned reports. My talk today will focus on our lessons
learned report on contracting and procurement.

Our next quarterly report will be delivered to the Congress in 5
days, and, as you noted, I leave for my 19th trip to Iraq next
month.

In my remarks, there are three matters I would like to address
briefly: One, our recommendations regarding contracting in Iraq re-
construction; two, what congressional actions have been taken and
their efficacy, and three, the core challenge with analyzing and ad-
dressing the problems of contingency operations management.

In 2006, we issued our second lessons learned report on con-
tracting and procurement. The first lessons learned report was on
human capital management, and the last one, presented to this
Committee last spring, was on program management.

At the hearing before the full Committee in August, we pre-
sented our findings and conclusions. We noted that our extensive
review, which included interviewing all those in charge of con-
tracting in Iraq and reviewing all the documents related to it that,
indeed, found contracting procurement personnel were not ade-
quately included in the planning for Iraq reconstruction. There was
too broad a use of sole source contracts early on in the process and
especially limited competition contracts; that there was no single
set of contracting regulations at work in Iraq. There were a whole
series of agency-driven versions of the Federal Acquisition Regula-
tion.

There was no deployable contracting system available at the time
that the Iraq relief and reconstruction began. There was no single
unified contracting entity to manage contracting in theater. There
was a failure in Iraq to definitize contracts as one of our audits
identified in detail, and there was an overuse of the expensive de-
sign-build, cost-based contracts, with limited, or not effective
enough, invoice review. We continue to do our invoice review of
those contracts, but different contracting mechanisms would have
been better.

Our recommendations promoted the creation of a contingency
Federal Acquisition Regulation, institutionalization of programs
like the Commanders’ Emergency Response Program, including
contracting officials early on in contingency ops, and creating a con-
tingency contracting corps, which S. 680 proposes to do, and which
has passed the Senate.

The Senate has acted through S. 680 in a very effective way to
address some of our recommendations, including the contingency
contracting corps issue; the need to address cost-plus contracts and
get control and oversight on them; and to address the dramatic
drop in the acquisition workforce over the last 15 years.
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The OMB Office of Federal Procurement Policy has adopted
SIGIR’s guidance for contingency contracts, and, so, that rec-
ommendation is having an effect within the Executive Branch as
well, and additional evidence is the Gansler Report, a very effective
review of the Department of the Army’s contracting challenges,
echoing similar problems, ones that this Committee has uncovered
in hearings and ones that we have identified in our reporting.

The next phase of our lessons learned effort will be to look at
contingency operation management writ large, which was the issue
that Senator McCaskill was addressing. The contracting problems,
the personnel problems, the program management problems are
symptoms of a larger issue, and that is for the U.S. Government
to address how it is structured to manage operations, relief and re-
construction operations, in a contingency environment.

And with that, that concludes my brief statement. I look forward
to your questions. Thank you, Mr. Chairman.

Senator CARPER. Very fine. Thank you for that statement and for
your work. Mr. Solis, you are recognized.

Mr. SoLis. Thank you.

Senator CARPER. Why don’t you proceed?

STATEMENT OF WILLIAM M. SOLIS,! DIRECTOR, DEFENSE
CAPABILITIES AND MANAGEMENT, ACCOMPANIED BY CAR-
OLE F. COFFEY, ASSISTANT DIRECTOR, DEFENSE CAPABILI-
TIES AND MANAGEMENT TEAM, U.S. GOVERNMENT AC-
COUNTABILITY OFFICE

Mr. Sowris. Chairman Carper, Senator Collins, and Senator
McCaskill, I am pleased to be here today to discuss a number of
issues regarding the oversight and management of the contracting
with the beginning of military operations in Iraq, the scope, size,
and use of contractors has grown exponentially, making the man-
agement and oversight of them more complex.

Your continuing oversight of this issue is paramount, not only to
improving the management of contractors, but also helps ensure
our military members receive high quality contract services in the
most economical and efficient manner.

My testimony will focus first on the problems that DOD has
faced in managing and overseeing contractor support to deployed
forces; and second, the future challenges that DOD will need to ad-
dress to improve its oversight and management of contractors at
deployed locations.

In addition, as you requested, we have developed several actions
the Congress may wish to consider requiring DOD to take on.

Since 1997, we have reported on long-standing problems that
have hindered DOD’s management and oversight of contractors at
deployed locations. Examples of these problems include: The failure
to follow planning guidance; an inadequate number of contract
oversight and management personnel; the lack of visibility over
contracts and the number of contractors; failure to systemically col-
lect and distribute lessons learned; and a lack of comprehensive
training for contractor oversight personnel and military com-
manders.

1The prepared statement of Mr. Solis appears in the Appendix on page 73.
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In addition, we have also reported on the lack of high level atten-
tion and leadership within DOD to deal with these problems. Not
surprisingly and in some cases where there has been a lack of over-
sight and training with contractors, there have been both monetary
and operational consequences.

To 1ts credit and in response to some of our recommendations,
DOD has begun to address some of these long-standing issues by
designating a focal point within the OSD to deal with contractor
oversight issues, implementing a database to maintain account-
ability of contractor personnel in Iraq and Afghanistan, issuing in
2005, a comprehensive guidance on contractor support to deployed
forces, which is a noteworthy improvement.

However, we found little evidence that DOD and its components
were implementing the 2005 guidance or much of the other guid-
ance addressing management and oversight of contractors sup-
porting deployed forces.

Therefore, we believe, the issue is now centered on DOD leader-
ship ensuring that existing guidance is being implemented and
complied with.

Based on our past work, several additional challenges will need
to be addressed by DOD to improve oversight and management of
contractors supporting deployed forces in future operations.

These challenges include a number of broader issues, such as in-
corporating contractors as part of the total force, determining the
proper balance of military, civilians, and contractors in future con-
tingencies and operations, clarifying how DOD will work with other
government agencies in future contingencies and operations, and
addressing the use and role of contractors in its plan to expand and
transform the Army and Marine Corps.

As requested, we have considered some specific legislative rem-
edies for the challenges facing DOD. While we believe DOD bears
the primary responsibility for taking actions to address these chal-
lenges, there are three actions that the Congress may wish to con-
sider requiring DOD to take in order to improve oversight and
management of contractors and ultimately to improve services pro-
vided to the war fighter.

These include: Again, determining the appropriate balance of
contractors and military personnel as it shapes its forces for the fu-
ture, including the use and role of contractor support to deployed
forces and force structure and readiness reporting; and ensuring
that operation plans include specific information on the use and
role of contractor support to deployed forces.

In closing, I think it is important to recognize that we are deal-
ing with a very complex and complicated issue. Today, there are as
many contractors supporting military forces in Iraq as there are
military forces themselves.

These contractors provide a large range of services. Put simply:
Contractors are an enormous and essential part of our way our
military operates today, and DOD’s efforts to address long-standing
challenges with its oversight and management of contractors at de-
ployed locations touches fundamental aspects of how the military
is organized, how resources and responsibilities are allocated, and
how it prepares for and executes the missions in peace time and
during combat.
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What is needed is an institutional change that accepts the reality
of contractors as a vital part of the total force and fundamental
change in how DOD thinks about, plans for, and executes its use
of contractors to support deployed forces.

As an officer told us in 2006, “contractors are not fire and forget.”

This concludes my prepared remarks. I will be happy to answer
any question that you may have.

Senator CARPER. Mr. Solis, thank you very much for your testi-
mony, to both of you for your help in past months and also in prep-
aration for this hearing.

Mr. SoLis. Thank you.

S&znator CARPER. Ms. Rasor, you are recognized and please pro-
ceed.

STATEMENT OF DINA L. RASOR,! DIRECTOR, FOLLOW THE
MONEY PROJECT; AND CO-AUTHOR OF “BETRAYING OUR
TROOPS: THE DESTRUCTIVE RESULTS OF PRIVATIZING
WAR”

Ms. RAsOr. OK. Thank you very much for having us today. I
wanted to say—I guess we are kind of dating ourselves—but be-
tween the two of us we have 50 years of experience of looking at
this, so it is very frustrating to see where we are today.

We took time out of our normal work to write this book, because
we heard so much from so many soldiers that troubled us. And
when we were writing the book, we wanted to write it from the sol-
dier and the contractor employee’s point of view. And we spent a
lot of time talking to a lot of people.

But one of the things that I learned the most about—in the
course of writing this book—is how did this get started? How is it
that we suddenly had this giant leap in the amount of contractors
compared to the Gulf War and wars before this?

And I am going to be discussing about contractors on the battle-
field in hostile areas where they should be, where they should not
be, and then I am going to defer to Robert Bauman with all his
yeaﬁ's of training in oversight, although we both talk about over-
sight.

When we interviewed General Paul Kern, the head of the Army
Materiel Command, for this book, he brought out something that
I had not thought of, and it just did not dawn on me. He said, I
was told to prepare for this war in a short—I am paraphrasing him
here—amount of time for this war. And there was suddenly a troop
cap put on us, and it was not just a troop cap on people who pulled
the trigger. It was a troop cap on the people who did the logistics.

And, of course, many of you may know that logistics is the weak
sister in the sense of getting funding in the Army and the Depart-
ment of Defense. It is not the glamour career.

And so, he is looking around saying I do not have enough people.
What am I going to do?

Well, they pulled out the LOGCAP III contract that KBR had to
service troops around the world—Bosnia and other places. And
when they pulled it out, it was a $60 million a year contract. It has

1The prepared statement of Ms. Rasor and Mr. Bauman appears in the Appendix on page
101.
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now accrued, most estimates I have heard, $26 billion. That is con-
tract growth.

So what happened was suddenly because of this troop cap, be-
cause of this force, this contract was exploded in ways never
thought of before, and I think of Iraq now as the land of unin-
tended consequences. And one of the unintended consequences that
I am very concerned about that is where the contractors are and
how much do you rely on them and how do the troops rely on
them?

This situation was an anomaly. It does not have to be perma-
nent. We do not have to have contractors in hostile zones at this
level. I am not against contractors. I am not against the use of con-
tractors. I am for using contractors where it makes sense, where
it saves money, and when they have effective oversight.

But there is an Achilles’ heel here. The Achilles’ heel is you can-
not put people—contractors and contractor employees—in vital lo-
gistics areas in a hostile zone, where the soldiers have to rely on
them getting through for their food, water supplies, ammunition,
and everything else.

And there is a reason for that. When you join the Armed Forces,
you take an oath. You are under the Uniform Code of Military Jus-
tice. And we all know how patriotic our troops are. But the reason
that we have the Uniform Code of Military Justice is you give up
some of your constitutional rights, and one of them is you cannot
just quit and go home. You stay.

And you are expected to stay and fight. If you are an Army truck
driver and you think that road is dangerous and you tell your ser-
geant you do not want to go there—you know in the back of your
mind, your goal is—your choices are drive or be brought up on
charges.

And the reason is that war is chaos. War is dangerous, and you
ask people in war to do things against their own self interest. And
that is why we have a military.

When you put a contractor truck driver in that situation—I am
not talking about driving in a safe situation—I am talking about
driving those long convoys, those thin lines of supply support from
base to base in Kuwait—you have got two problems. One, are you
asking the contractor to supply food and water to soldiers in out-
lying areas, which, by the way, the LOGCAP contract requires
them to do, but they do not do it.

When you do that, you have two problems. You have a contractor
who has a statement of work who may decide I do not want to do
some of this or all of it. I do not want to do some of it. Our book
is full of that, of them halfway doing it.

And the commander does not have the same kind of control of
going up as he would someone under him, relieving him of com-
mand for not doing his job and putting in someone else.

The commander has the job going back and forth with our peace
time procurement rules; to run back, start a breach of contract pro-
ceedings in the United States. And the other part of that is con-
tractor employees can quit at any time. That is their constitutional
right, and they have.

One of the examples is when you all remember when one of the
first KBR truck convoys blew up and Tommy Hamil got kidnapped,
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and he was in a car with the insurgency, with a gun to his head.
And that was flashed all over the news. Well, a whole lot of con-
tracting truck drivers quit, and there were a thousand trucks
stopped at the Turkish border, and the Army had to scramble to
find somebody to drive them.

Senator CARPER. Ms. Rasor, I could listen to you testify, frankly,
for a whole lot longer, but finish your thought. And we will

Ms. RASOR. Yes. OK.

Senator CARPER [continuing]. Turn it over to Mr. Bauman.

Ms. RasOR. All right. So, I wanted to put this into the mix, be-
cause this is something people do not think about.

Now, what are we going to do if the Iraqi Parliament decides to
pull the immunity for the contractors? How many more will go
home and leave us in the lurch? I really would like you to listen
to Perry Jefferies on this.

So, I would like to say that my suggestion is you have to pull
the contractors back to the safe fortified bases, to Kuwait, to the
Green Zone, and figure out the line in the sand that you do not go
across so that our soldiers are not stuck when the contractor fails
to perform or the contractor employees quit. Their lives are at
stake. And I am just appalled that this could happen to our troops.

Now, I am going to turn it over to Mr. Bauman to talk more
about the things that——

Senator CARPER. Mr. Bauman, you are welcome. Thank you.

STATEMENT OF ROBERT H. BAUMAN,! INVESTIGATOR, FOL-
LOW THE MONEY PROJECT; AND CO-AUTHOR OF “BETRAY-
ING OUR TROOPS: THE DESTRUCTIVE RESULTS OF
PRIVATIZING WAR”

Mr. BAUMAN. Good afternoon, Mr. Chairman, and Members of
the Subcommittees.

I am here today with Ms. Rasor to speak about the problem with
acquisition management and oversight for contingency contracts in
Iraq.

It has been well documented by government agencies that the
Army’s management and oversight of its contingency contracts for
services in Iraq and Afghanistan has been seriously deficient. Our
book also discloses on-the-ground accounts of how poor acquisition
management and oversight has affected our troops.

Deficient acquisition management and oversight seriously erodes
the government’s ability to maintain control and accountability of
its contracts.

Such deficiencies should not have been a surprise for the Army.
As far back as 1994, the GAO and other agencies have disclosed
these problems on the part of the Army on contingency contracts.

Despite years of being aware of the problems, the Army has
taken no substantive action to resolve their management and over-
sight problems. There is no telling how many billions of dollars
have been wasted as a result.

A startling example of just how dysfunctional and ineffective
oversight has been on the ground in Iraq, especially for the

1The prepared statement of Ms. Rasor and Mr. Bauman appears in the Appendix on page
101.
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LOGCAP contract, was revealed in a 2005 LOGCAP Team Detach-
ment after-action report we obtained from a source who was part
of that team.

LOGCAP support personnel, who are also called planners, were
assigned to all the primary bases in Iraq between 2004 and 2005
and were required to submit comments and issues regarding their
tour of duty.

These submissions were rolled up into the after action report
submitted through the LOGCAP chain of command. I request this
report be included for the record.!

Senator CARPER. Without objection.

Mr. BAUMAN. These planners were there to monitor the contract
and provide advice, assistance, and recommendations on LOGCAP
issues to the Administrative Contracting Officer, the military, and
KBR. Unfortunately, they did not have authority over the con-
tractor or the ACO.

The report disclosed a lack of support by their chain of command
and being at the mercy of KBR for life support that was inad-
equate, untimely, and unresponsive.

ACOs were not trained in LOGCAP and inexperienced in their
roles. The LOGCAP program manager acted as a cheerleader for
KBR and led the charge in supporting boondoggles for the con-
tractor.

Planners suggested possible conflicts of interest and unethical or
criminal activities between DCMA, the LOGCAP program man-
ager, other unnamed government agencies, and KBR in monitoring
the contract, including possible collusion.

Although the Gansler Commission Report was correct in recom-
mending the need for more skilled acquisition and contract moni-
toring personnel, that alone does not address the root problems for
defense contracting in general.

Those root problems are the significant weakening of contract
laws and regulations over the last 13%2 years, under the guise of
acquisition reform, and the partnering process between DOD and
contractors.

The Federal Acquisition Streaming Act and the Federal Acquisi-
tion Reform Act, both enacted in the 1990’s, impacted Federal pro-
curement laws and regulations by repealing or superseding various
aspects of the statutory basis for government contracting such as
weakening the use of the cost accounting standards, the backbone
of controlling contractor costs.

The partnering process in DOD contracting is a concept that has
been a disaster for government agencies and the taxpayer. Based
on a mutual commitment between government and industry to
work cooperatively as a team, it accepts the concept of mutual com-
mon interests among the parties to further the interests of the con-
tract. But it does not consider where those interests might be dif-
ferent, especially when it comes to pricing of contracts, technical
issues, or differences in manpower, skill, and experience.

1The report entitled “Logistics Civil Augmentation Program (LOGCAP) LOGCAP Support
Unit (LSU) Det. Y8—Iraq, After Action Report & Lessons Learned, Operation Iraqi Freedom,”
submitted by Mr. Bauman appears in the Appendix on page 176.
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Large contractors in particular have far more acquisition re-
sources, skill, and experience than DOD, and, therefore, dominate
the acquisition process under this process.

With partnering, a large contractor can insinuate itself into the
acquisition process and dominate or influence acquisition manage-
ment and oversight to its benefit.

It seems the Army has decided the best way to remedy its defi-
ciencies in acquisition management and oversight is to outsource
these functions, such as what has been happening for the new
LOGCAP IV contract. Contractors managing contractors com-
promises the government’s control of the process and creates a con-
flict of objectives between contractors in the DOD.

It also questions the support contractor’s relationships and mo-
tive with the contractors it will oversee and evaluate.

But who is going to watch the watchers? Certainly, not the
Army. They do not have the resources to do that. Acquisition and
oversight should be considered an inherently governmental func-
tion to maintain the government’s authority over contingency con-
tracting and to have a contractor manage other contractors is tan-
tamount to having a fox guarding the hen house.

We recommend that the Congress incorporate remedies strongly
recommended by GAO, SIGIR, and the Gansler Commission to
grow the oversight acquisition personnel who have been trained
and are skilled in this type of contracting.

At the same time, FASA, FARA, and SARA laws should be re-
pealed or modified, as they effect government contracting to include
strengthening CAS to provide acquisition and oversight personnel
with the tools to control costs.

We also recommend eliminating the partnering process. There
needs to be a clear acquisition authority over the contractor and
over the process.

Acquisition management and oversight should be an inherently
government function. Therefore, Congress should enact a law re-
stricting or eliminating the privatization of this process.

I look forward to your questions.

Senator CARPER. I am sure you will have some. Thank you so
much, Mr. Bauman, for being here and for your help today.

Mr. Jefferies, again, we are grateful for your service. We are
grateful that you are here. And you are recognized for 5 minutes
or so. Take a little more if you need it, but try to stick to that if
you can. Thank you.

STATEMENT OF PERRY JEFFERIES,! FIRST SERGEANT, U.S.
ARMY (RET., TRAQ AND AFGHANISTAN VETERANS OF
AMERICA

Mr. JEFFERIES. Thank you, sir. Good afternoon, Chairman Car-
per, Ranking Member Collins, and Senator McCaskill.

I am here to speak about the effects of contingency contracting
on the battlefield as I encountered them in my role as a Calvary
First Sergeant in Iraq. This is a short version of my full statement,
and you have got the rest of it for the record.

1The prepared statement of Mr. Jefferies appears in the Appendix on page 114.
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Senator CARPER. Your full statement will be made a part of the
record.

Mr. JEFFERIES. I encountered these effects as the First Sergeant
for Headquarters Troop, 1 Squadron, 10 U.S. Cavalry where I was
assigned since June 2000 until I retired in 2004.

I served in that role while I was in Iraq from April through Octo-
ber 2003. My troops’ role was to staff, supply, treat, arm, and sup-
port Force Package I, the lead element of the 4 Infantry Division
during Operation Iraqi Freedom I.

We were tasked organized with a field artillery battalion and ele-
ments of a support battalion, specifically the Forward Logistics Ele-
ment that we called the FLE.

Just to try to give you an idea of how big this element was, my
troop or my squadron on its own normally had about 800 people.
In Iraq, we moved with about 2,000 people, a fairly self-sufficient
task force.

I retired from the Army in 2004 and I am testifying today as a
private citizen.

But Chief of Staff General Peter Schoomaker wants retirees to
wear this new Army Retired lapel pin and think while you are
doing it: “I was a soldier, I am a soldier, and I always will be a
soldier.” My director asked me what made me an expert to come
here and testify today, and I told him because I lived it, and I am
still a soldier.

Soldiers are expected to maintain the Professional Army Ethic,
and that means to speak out with the value of candor when it is
needed. And I think there are some important issues, and I think
that my soldiers were affected by the way these contracts worked
while we were in Iraq and that needs to be said.

I would like to point out that I work as a contractor at Fort
Hood, and I understand that some services can be delivered by con-
tractors in an efficient and responsible manner, and I try to do that
every day. And that frees soldiers to train for war and to do those
other important tasks instead of some of the miscellany that they
might get caught up in otherwise.

But what I refer here to are some large-scale support tasks doc-
trinally provided by combat support or combat service support
units that were supposed to be provided to our unit in Iraq by civil-
ian companies.

While I was in Iraq, the task force that I was part of moved inde-
pendently from our higher headquarters and support units. That
made us rely on contractors in various locations to provide bulk
supplies and services to us. When these contractors failed to pro-
vide or to deliver, their failure impacted my soldiers in a negative
way. And I will discuss two issues now. There are others in my
longer statement and some examples. To paraphrase one of my
former commanders, whom I discussed my appearance with here
today, he said we had just enough stuff to kick in the door, but we
could not stay in the room for very long without help. And I think
that should be changed.

We were affected when water, food, and repair parts were not de-
livered to my unit in a timely manner. There were many weeks in
Irag when my entire unit survived on what we called two and
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two’'s—two bottles of water and two MREs, or packaged meals
ready-to-eat a day.

It is infuriating to know now that the water from our unit was
sitting inside storage containers inside Iraq, but never moved for-
ward. By Army supply doctrine, our higher headquarters was sup-
posed to push these supplies to us—in other words, deliver what
we needed. But, since the Army was relying on the LOGCAP con-
tract to provide these supplies, other missions were assigned to our
support, transportation, and logistics personnel that were supposed
to get that done. So even though those supplies were paid for and
designated for our use, they did not make that final mile, and they
viflere never handed off to my unit or the element that supported
them.

When we departed from Kuwait to attack into Iraq, we carried
with us all the food, water, and other supplies we could put our
hands on. We literally covered our tracked vehicles with bottles of
water and food.

Thankfully, we were organized with the Forward Logistics Ele-
ment from the 404th Forward Support Battalion, so we had a little
bit of extra capability, and we were near to self-sufficient for a few
days. But even with all those plans and all of our soldiers’ hard
extra work to make them work, we felt our first supply shortages
as soon as we crossed the gate into Iraq and saw Iraqi children
standing by the side of the road. They held leaflets that the U.S.
forces had dropped before them promising them food, water, and
medicine. And they were literally begging for food and water, and
we did not have any to give them.

This system was troubled, too, by the absence of the normal sup-
ply runs. We were not able to evacuate our prisoners or broken
equipment to rear areas as we had trained to do because since
there were no trucks coming forward, there was no back haul capa-
bility to take it back.

We moved through Iraq from Kuwait to Baghdad to Tikrit and
then finally out to the eastern border, near Iran. As the main hos-
tilities settled down so did we; first, in some positions in the desert
that we called the dust bowl, and later we moved to the Kirkush
Military Training Barracks—named Camp Caldwell after a young
soldier who died there the first night we arrived.

While we were at the dust bowl, water ran so short that even our
scouts who stood on the checkpoints in the 120-degree sun were re-
stricted to one or two one-liter bottles of water per day.

When a laundry unit finally reported to us, I was forced to com-
mandeer the water and use it to supply my soldiers. And then I
put all their soldiers on guard duty. All this happened while sup-
plies designated for my unit and supposedly delivered by KBR sat
elsewhere in Iraq and went undelivered.

Our soldiers had to add the mission of re-supply to their other
activities just to ensure our survival. For example, the logistics offi-
cer from our Forward Support Element organized convoys to go to
Baghdad and other places looking for supplies. In one case, they
drove all the way back to Kuwait City to get hydraulic oil that we
needed for our tanks. These were soldiers whose time was already
accounted for since KBR was supposed to be providing these deliv-
eries.
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We felt other effects when contractors and subcontractors not
only did not provide the required deliverables to the government,
and my unit had to provide these or accomplish the task that these
companies had been contracted to do.

In late July, the trainers for the new Iraqi Army reported to our
forward operating base at Camp Caldwell. Instead of relieving us
from non-mission-essential tasks, they added to them.

We had to provide food and water to the contractors. There was
pressure on us to provide hot meals to these contractors even when
we could not deliver them to all of our soldiers.

Once again, we had to restrict the amounts of water provided to
American soldiers to two bottles a day so that we could provide the
new Iraqi Army trainees four bottles of water a day. We had to
cover gaps in their contractor security and training. Meanwhile,
our other military missions continued, and, in some cases, multi-
plied because of while we were out.

One day at Camp Caldwell, I spent a day escorting a contract of-
ficer from General Sanchez’s office and several KBR contractors
around while they discussed services they were supposed to provide
to us. That was the first time I heard the words “statement of
work.”

While I was in Iraq, these people never followed through on work
we discussed or other support that I only found out about once I
had returned to the United States.

Part of the problem with contingency contracts is that there is
only a very remote connection between the people managing the
contract and those receiving the service. Contract oversight person-
nels are assigned to the higher levels of leadership, not generally
to the tactical levels supposed to receive these services.

We were certainly not set up to monitor the terms and conditions
of most contracts and receive services or had no idea of the scope
of work, the conditions, or terms, we were responsible for, and we
did not have a 1-800 contact number that we could call and find
out about the contracting.

I understand that the Army is creating a new type of contracting
non-commissioned officer to help monitor contracts, but they are
not deployed where the rubber meets the road, at least not yet.

Worse, to me, it seems like a self-defeating proposition. If we
have to add all these additional structures for oversight to the con-
tracts in the front of the battlefield, then why don’t we just let
those people execute the mission to start with?

Just have them do the job the contractor is doing. The best way
to prepare for tactical logistics, I feel, is to allow commanders to
plan them and execute them with their own proper resources.

There were a lot of other issues while I was in Iraq, but a lot
of people worked very hard and eventually to good effect to correct
a lot of the problems. But that in itself is a problem.

During the invasion, during the crucial tactical phase, when
units are contending for battle space and fighting for position, that
is a bad time to be figuring it out. That needs to be done ahead
of time, and then trained to as near perfection as possible, because
plans will go wrong when they are executed. They are going to go
wrong. That is the nature of war. But if you have a good plan at
least you have got a good basis for change.



21

Hoping that your beans, bullets, and Band-Aids show up magi-
cally on time and in the right place, that is no kind of a plan. It
is only a recipe for disaster. The best way to prepare for tactical
logistics is to allow commanders to plan them.

In my opinion, the Department of Defense should reduce its de-
pendence on contractors and rebuild a self-sustaining logistics ca-
pability into its units. It should never again find itself in a position
where it can only accomplish the mission with the permission of a
civilian company unless the Administration is prepared to imme-
diately nationalize these companies in time of war.

And what I am talking about is delivery—trucks, security, the
people to move supplies, all this must be under military control
from the combatant commander on down at least until security is
established and the kinetic part of the fight has ended.

Thank you for the opportunity to appear before you, and I would
be pleased to answer any questions you have.

Senator CARPER. Mr. Jefferies, thank you very much for your ex-
cellent testimony. It went on little bit, but that was worth waiting
for.

The point that you make and your testimony, Mr. Jefferies is we
sometimes focus understandably on the amount of money that is
wasted, or the amount of money, tax dollars that are used ineffec-
tively or inappropriately.

We do not always focus on the consequences for the war fighter.

Mr. JEFFERIES. Yes, sir.

Senator CARPER. And what you have done is to just give us very
graphically what the consequences are for the people that are out
there fighting. Their lives are on the line, and trying to do their
job, and how they need better support than in too many cases they
have gotten in the last 4 years.

Mr. JEFFERIES. Hooah.

Senator CARPER. For those of you who do not know, that is an
Army term, “hooah.” We do not have those in the Navy, but maybe
we should. It is a good one.

I sort of thought about this question as you all testified, I was
born 2 years after World War II ended. I do not remember much
about the Korean War except from my uncle, who has told me
about it who served over there as a Marine. My dad, along with
my uncle, served in World War II, so I know something of that.

And I served in the Vietnam War myself, and was involved as
the Governor and Commander-in-Chief of our National Guard in
Delaware, and was in Congress during the Persian Gulf War, so I
have some idea what was going on in those wars.

I do not ever recall in the war that I served in or that my uncles
and my father served in, where we had this kind of reliance on con-
tractors. I just do not remember anything like this. I know we had
some reliance in the Vietnam War, but nothing of this magnitude.

How did this happen? My recollection is that our Secretary of De-
fense, Secretary Rumsfeld, wanted us to sort of redesign our de-
fense and to have a smaller force, and I suppose a smaller uni-
formed force, and maybe the flip-side of that is by having a smaller
uniformed force, we end up with a larger civilian force and private
sector force that we use as contractors.
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Now, maybe that is the genesis of this. But how did we go down
this road in the first place? What started us down there? Anyone?

Ms. RASOR. Well, I felt really compelled to tell Perry Jefferies’
story in my book, because, I, like I said it never dawned on me that
troop cap meant logistics. And it also never dawned on me that
thely would actually believe that you could rely on contractors not
to leave.

And so, I think that is the start of it, but I think it was sort of
the perfect storm. There was a lack of oversight already. There was
already a problem. There was a rush to go to war. And this set up
a situation where the troops and troop set all the way up—amaz-
ing, and one of our people we talk about in the book is now at West
Point, and a brilliant captain. They just did not know what the lo-
gistics situation was because it got changed. It got changed while
they were on the way to the war. And I think that people are kind
of lost on that—because people say well, now contractors are there,
and we rely on them, but we cannot change it.

No, this was an unusual circumstance. And so, I am really hop-
ing that the Army and the Congress look at this and say we do not
have to do this again.

Senator CARPER. All right. Mr. Solis and then Mr. Bowen?

Mr. Souis. Yes, I was going to say part of it has to start with
if you go back to the early 1990’s, when after the first Gulf War,
we downsized the forces.

I think also, which is maybe a beginning of a more recent phe-
nomenon and General Casey even talked about it yesterday, is that
one of the core missions that the Army is going to take on now is
stability operations. And so, the missions are changing. And not
only are we using more folks like in the logistics area, we have lin-
guists in Iraq. We have interrogators that we are now using as con-
tractors or intel analysts. So, we are expanding——

Senator CARPER. We even have sociologists and——

Mr. Soris. That’s right.

Senator CARPER [continuing]. And anthropologists——

Mr. SoLis. That’s correct.

Senator CARPER [continuing]. Who, I am told, are doing pretty
good work for you.

Mr. Souis. Right. I mean, in addition, private security contrac-
tors. A number of different fields are being used. But I think part
of the genesis is the downsizing of the force, the increase in dif-
ferent types of missions.

So, I think there is—and part of that, also, I would mention that
there is a requirement. There is a lot of requirements on the books
for guidance in terms of preparing for the types of missions you are
going to have into the future for the military, what are going to be
your needs, not only for the military and civilians, but for contrac-
tors.

And so, there is a lot on the books already. So, this necessarily
should not be a surprise that we have these problems because
there has been planning and there is planning guidance on the
books already.

Senator CARPER. All right. Mr. Bowen, please.

Mr. BOWEN. A policy decision was made in the Department of
Defense in 1991 to outsource primary logistical support for the
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Army and for military members in contingency operations. That re-
sulted in the issuance of the first LOGCAP contract. It was a
multi-year contract. It went to Kellogg, Brown, and Root. They re-
tained it; it was annually renewed until 1995 or 1996, when it was
recompeted and awarded to DynCorp.

DynCorp held that contract for five more years. It was recom-
peted again in 2000, and Kellogg, Brown, and Root earned that
contract. And it was recompeted last year, and it was divided up
for the first time among three different contractors—Fluor; Kellogg,
Brown, and Root; and a third one. It has been challenged, so it is
still—the issuance is still pending.

The point being is the outsourcing of providing food, fuel, and
billeting, or shelter, to troops in the field through contractors was
made in the late 1980s, early 1990s—that was a policy decision. It
resulted in the LOGCAP series of contracts, and it was a philo-
sophical reflection, I think, of the trend towards outsourcing of
many previously governmental functions within the U.S. Govern-
ment as they evolved and also, perhaps, was part of the peace divi-
dend process as well.

Senator CARPER. All right. Thank you.

Ms. COFFEY. Senator, if I may?

Senator CARPER. Please.

Ms. COFFEY. Some of these decisions are actually the result of
unintended consequences. For example, when an acquisition person
decides not to buy the technical data package for a weapons sys-
tem, then they have to depend on contractors to support that weap-
ons system because they do not own the technical data.

Decisions that have been made to buy a limited number of air-
craft or some kind of weapons system and then does not—is no
longer economically feasible for the Department to train people to
fix these weapon systems, then makes us rely on contractors.

So, it is not—no one made a decision to bring 120,000 contractors
into Iraq. Many, many people make a decision to bring one or two
based on decisions that have been made maybe 20 or 25 years ago.

Senator CARPER. All right. That was a helpful insight. Thank
you.

My time has expired. I am going to yield to our co-chair here,
Senator Akaka, and, if you would, Mr. Chairman, I ask each of us
to keep ourselves to about 7 minutes. And then we will have time
for a second round, maybe a little shorter second round. Mr. Chair-
man, thanks very much again.

Senator AKAKA. Thank you very much, Mr. Chairman. Mr.
Bowen, you recommend that any civilian agency contracting in a
contingency environment should conduct Gansler-type studies of
their contracting practices.

Mr. BOWEN. That’s right.

Senator AKAKA. This is a useful proposal, I feel. However, it
seems that there are several cross-cutting issues affecting all agen-
cies with contracts in Iraq that can be identified now.

What are the most pressing contracting problems that you have
identified that agencies should address in the short term?

Mr. BoweN. First, with respect to contingency operations, track-
ing the number of contracts and contracting actions going on in
theater through a single database is essential.
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Second, developing a single point, a one-stop shop, if you will,
where theater contingency contracting is carried out would help
achieve better insight and oversight to what contracting actions are
going on.

Third, ensuring that there is an effective continuity or process for
continuity of contracting officers in theater. One thing that we have
uncovered over and over again in Iraq is that a contract sometimes
will not have a contracting officer on it, while the previous one has
departed, and the next one is waiting to arrive.

The Joint Contracting Command-Iraq, with respect to DOD con-
tracts, has done a good job addressing that problem we identified
early on, but it, nevertheless, continues to be an issue.

And finally, we recommended in our contracting lessons learned,
our first recommendation, was the development of a contingency
Federal Acquisition Regulation—in other words, one set of regula-
tions that all contractors will know are the rules of the game in
contingency environments for contracting. That is not the case
today.

Senator CARPER. Chairman Akaka, can I interrupt for just a mo-
ment? We are in a situation where Senator McCaskill needs to go
preside at four o’clock. And Senator Collins is required to be at an-
other hearing of equal importance, and what I would like to do, if
it is all right, is just maybe to yield to Senator McCaskill for, say,
5 minutes, and then she could slip off to preside and then back to
you. Is that all right?

Senator MCCASKILL. I think that you should yield to Senator Col-
lins for 5 minutes and then back to me, because then I would have
time for 5 minutes to get there.

Senator COLLINS. Thank you.

Senator CARPER. All right. Fair enough. Senator Collins.

Senator MCCASKILL. Because you were here before I was, and,
besides that, you are more senior. See I am figuring it out.

Senator COLLINS. You are a quick study. Thank you very much.

Senator CARPER. Thanks for helping us work this out.

Senator MCCASKILL. And thank you very much, Senator Akaka.

Senator COLLINS. Yes, first, let me thank you both. I have a clas-
sified briefing from the Intelligence Officer that I am 15 minutes
late for already, so I very much appreciate that.

I wanted to follow up on the issue that Chairman Carper raised,
because it really is a central issue, and that is when is it appro-
priate to use contractors and when is it not?

And that is not an easy issue to resolve. I was struck, however,
Mr. Solis, by your written statement, which pointed out that in
Desert Storm, the Department of Defense used some 9,200 contract
employees, but in the current war, the Department is now using
129,000 contract employees.

We have heard eloquent testimony from Sergeant Jefferies of an
appalling situation in which rather than the contractor taking care
of the soldiers, the soldiers were taking care of the contractors.

We heard Mr. Bauman refer to contractors overseeing other con-
tractors. That was a real problem with the Coast Guard Deepwater
contract.

So, I would ask you, Mr. Solis, when is it appropriate, what cri-
teria would you suggest that the Pentagon should be using to de-
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termine when a function should be contracted out and when it
should not be. And specifically, in a war zone should logistics be
contracted out?

Mr. Soris. One of the things I am suggesting that the Depart-
ment needs to go back and look at exactly what are going to be the
requirements for operations into the future? What is the mix of
people that they are going to need based on those requirements?
What is the risk of having military—ecivilians and/or contractors do
those particular functions?

I will say that, notwithstanding all the problems that we have
talked about with LOGCAP, in our conversations, too, with mili-
tary members, when there has been proper oversight, proper plan-
ning, the contract has worked.

So, I am not necessarily opposed to necessarily using contractors
in a hostile zone. I think even if, if you recall recently, there were
five contractors that were killed in the Green Zone. So, I do not
know that there is any particular safe place.

But again, I think the Department needs to go back, figure out
what its core requirements are, then who’s going to fulfill those re-
quirements? Who’s the best at doing it and what are the risks? And
that is not going to be easy, but I think there needs to be some sort
of, as we suggest, a QDR type review, a Goldwater-Nichols Review
of exactly what are my requirements, who needs to do it, and how
is it going to get done.

Senator COLLINS. Mr. Inspector General, in order to have ac-
countability, you have to have clear lines of responsibility. In order
to do what Senator McCaskill correctly suggests should be done
about holding individuals accountable, it has to be clear who is re-
sponsible.

One of your major recommendations—or one of your major find-
ings—has been that there is no single agency in charge of post-con-
flict situations. You have the Department of Defense prior to the
war. You have the Department of Defense in the midst of the war.
Right now, you have State, Justice, AID, Department of Defense,
and you have done audits that show that they do not necessarily
work well together.

How important is it for us to tackle the issue of making sure that
there is a single point of responsibility after the—in the post-con-
flict situation, though I would argue we are still in a conflict situa-
tion, too.

Mr. BoweN. I would say that you have identified the most impor-
tant area for a forum in addressing the structural challenges of
managing post-conflict contingency operations.

In Iraq, as a practical matter, in fact, there have been three dif-
ferent agencies that have effectively been in charge of the relief
and reconstruction process. Iraq Relief and Reconstruction Fund I
was allocated primarily to the U.S. Agency for International Devel-
opment because that was all that was deemed at the time nec-
essary to invest in Iragq.

That quickly changed in the course of 2003 when the Department
of Defense effectively took over most of the contracting, the $13 bil-
lion of IRRF II.

And then in 2004, the Department of State took over. So, simply,
the experience of Iraq exposes, I think, the challenge of identifying
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who’s in charge. And, thus, our lessons learned program, which will
produce its next report later this year, focuses on exactly this issue
and will make some recommendations to Congress for reform.

Senator COLLINS. Thank you. And thank you, Mr. Chairman.
And I thank my colleagues.

Senator CARPER. You bet. Thank you so much for coming, and
again thank you for your leadership on these issues.

Senator McCaskill, thank you.

Senator MCCASKILL. Thank you, and I really appreciate Senator
Akaka giving me just a couple of minutes before I go preside.

As you can imagine, this is really painful for me that I only have
5 minutes, and I am like a kid in a candy store right now. I do
not know where to start.

Let me ask you this, Inspector General, are you aware of anyone
who has been fired or demoted because of their failure to oversee
a contract appropriately in Iraq?

Mr. BoweN. Off the top of my head, no. I would have to get to
back to you with information. We may have that in our files, but
I cannot name one now.

Senator MCCASKILL. Can anyone on the panel name anyone who
has been fired or demoted because of problems with the way they
oversaw contracts in Iraq?

Mr. JEFFERIES. Ma’am, I cannot name them, but they put a
major from the Reserves from Texas in jail for it. They have had
a couple go to jail.

Senator MCCASKILL. And I am not talking about somebody who
we caught stealing.

Mr. JEFFERIES. Right.

Senator MCCASKILL. We had active military, a number of active
military, that have been caught stealing, and obviously this was
mostly Army contracting oversight that failed. And we know that
our weapons, frankly, probably have been used against us, because
we failed to even do the basics of marking a weapon and
inventorying a weapon when we brought it into the country of even
keeping track of where the weapons were, and obviously we know.
I have seen the myriad arrows and charts with all the problems in
terms of fraud.

I am talking about just not thinking it is important whether or
not something cost a dollar or $10,000, the kind of failure to over-
see. Anybody that anybody knows has ever been fired or demoted
for that?

Ms. RasoOR. I have an example of an opposite situation. One of
the main characters in our book, Major Rick Lambert, was a
LOGCAP planner and then when he went to the LOGCAP con-
tracting office, he said you have no idea what is going on in Iragq.
This is ridiculous. The troops are not getting what they need.
There is a lot of waste in time. And he was told by his senior—
the senior authorities—I will not tell you because it is too identi-
fying—but one of them said I want to get my next star. Keep your
mouth shut. And Major Lambert has been retaliated against.

So, unfortunately, he was very disillusioned because he thought,
surely, if I go and tell the top-level people in this office——

Senator MCCASKILL. Something will happen.
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Ms. RASOR [continuing]. Something will happen. So, we have not
run into anyone. Quite frankly, I have to tell you, Senator, having
done this for 25 years, I have rarely seen anyone fired in 25 years
for doing a lot of this kind of stuff.

Senator MCCASKILL. Let me ask you also, Inspector General, I
was really concerned when I read the Center for Public Integrity’s
recent report about the $20 billion in contracts that have gone to
foreign companies that we do not know who they are; that it is im-
possible to determine who these companies are. They are just listed
as foreign companies.

Are you aware of unidentified foreign entities that are actually
contractors in Iraq that we do not have the documentation or the
available documentation as to who these companies actually are?

Mr. BOwEN. Not within my jurisdiction. I have not uncovered
that, but we will look into it.

Senator MCCASKILL. Well, that is obviously a concern——

Mr. BOWEN. Yes.

Senator MCCASKILL [continuing]. That we would have. In fact,
their key finding from their analysis at the Center for Public Integ-
rity is that the number one contractor from 2004 to 2006 is, in fact,
unidentified foreign entities. They actually are at $20 billion, and
KBR is at $16 billion.

Mr. BOWEN. Are these DOD funds?

Senator MCCASKILL. I am assuming they are DOD funds. Then
on top of that, if you look at that, along with the foreign contrac-
tors that are identified, 45 percent of all the funds obligated in the
top 100 contractors in Iraq from 2004 to 2006, in fact, are foreign
companies.

Mr. BowEN. That is not true with respect to the Iraq Relief and
Reconstruction Fund

Senator MCCASKILL. Correct.

Mr. BOWEN [continuing]. Or the Iraq Security Forces Fund.
There has been over the last 2 years an Iraqi First Program that
the embassy and the Joint Contracting Command in Iraq have
pushed aggressively forward and, so, about 60 to 70 percent of the
contracting actions done now are done with Iraqi firms. And that
also applies to the Commanders’ Emergency Response Program.

Senator MCCASKILL. And I think that is good. That is strategic.
I am worried. I mean, some of the ones they identified a large con-
tractor was Turkey and other countries, and I just—it goes back to
the point that Ms. Rasor was making is if we are going to contract
with foreign entities, they—if they are going to be in the hostile
zone and they are going to be in a situation where they need to
be focused on protecting the men and women who are there for us,
even if they are getting less water than the Iraqi folks are getting,
we need to make sure we know who they are, and we need to make
sure we know what kind of oversight they have of the men and
women that are working in the conflict, particularly in an area of
the world where sometimes it is difficult to figure out who is on our
side and who is not.

I would love your follow up on that problem of foreign contractors
and our ability to oversee them.

Mr. BOWEN. We will get back to you on it.
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Senator MCCASKILL. Hopefully, you guys will still be going when
I finish presiding. If you are not, you know we will begin hopefully
working with the contracting commission next year, and I look for-
ward to seeing all of you there. Thank you.

Mr. BOowEN. Thank you.

Senator CARPER. Senator McCaskill, thank you. We will be here
for a while, I assure you. Thank you for your good work on these
fronts. Senator Akaka, thank you for your willingness to yield. We
appreciate that very much.

Senator AKAKA. Thank you very much, Mr. Chairman.

Mr. Solis, you testified about the extraordinary growth in con-
tract employees serving the Armed Services, and stated that DOD
does not have an adequate number of contract oversight and man-
agement personnel.

In particular, your written testimony provides staggering statis-
tics that Army contracting personnel experienced a 600 percent in-
crease in their workload and are performing more complex tasks,
while the Army, civilian, and military contracting workforce has re-
mained stagnant or declined.

What can be done in both the short term and long term to ad-
dress this shortage of contracting personnel? Is DOD taking any
positive steps in this regard?

Mr. Souis. Well, I believe they are taking some steps for the
short term.

But nonetheless, again I keep jumping back to what is going to
be needed for the future, and I think, as you think about growing
the force, as you think about your requirements for the future, how
many of those, for example, the 70,000 in terms of growing the
Army and the Marine Corps I believe, how much of that is going
to be devoted to this kind of activity in terms of contract oversight?

I think there needs to be a look at those kinds of things before
the Department moves along to make sure that if we are going to
continue to contract at the level that we are at, that there is some
insurance that there is adequate contractor oversight personnel to
do the kinds of things that we are doing either like Iraq or for fu-
ture stability operations.

Senator AKAKA. Has the GAO looked at how many acquisition
specialists the Federal Government has compared to their counter-
parts at the contracting firms, such as KBR?

Mr. Soris. I do not think we have. I know we have reported on
many problems with the acquisition workforce in general and some
of the things that you alluded to—the number of people who are
eligible to retire. But I do not know that we have looked specifically
at that issue.

Senator AKAKA. Mr. Bowen, your office’s October 2007 quarterly
report states that, to date, your office’s cases have resulted in 13
arrests and five convictions.

Could you provide any update to those numbers and tell us how
many cases your office has referred for prosecution and how you
make that determination?

Mr. BOWEN. Yes, sir. We have 52 open cases; 36 are at the De-
partment of Justice for prosecutorial management and review; 14
persons have been arrested; 14 indicted; 5 convicted; 5 in prisons;
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and we’ve recovered over $17 million in forfeiture or simple direct
recovery of stolen funds.

The process for deciding how a case gets prosecuted is carried out
through a joint effort between the Department of Justice attorneys
and my investigators, as well as several task forces, of which
SIGIR is a part.

Senator AKAKA. Have these cases come about because of com-
plaints or reports?

Mr. BOWEN. Yes, they have. The largest case we have uncovered
to date involved a corruption scheme in Hillah, South Central
Baghdad, resulting in the imprisonment of four individuals. Five
more are going to trial in March.

That case arose from a whistleblower. And, of note, the National
Defense Authorization Act strengthened protections for whistle-
blowers who report to SIGIR.

Senator AKAKA. Yes. Thank you very much, Mr. Chairman.

Senator CARPER. You bet. Thank you, my friend.

GAO and SIGIR have made several suggestions for congressional
action. If you can think out of all those suggestions that have been
made, what are one or two of the most important actions that Con-
gress should take to ensure that the problems experienced in Iraq
are not experienced in the future?

Mr. Souis. Again, I would come back. I think there needs to be
some kind of Goldwater-Nichols, some sort of QDR Review, within
DOD that need to be done. But I think the Congress needs to get
a report back on where the Department stands in terms of that
particular action.

Until they decide what the core requirements for its future mis-
sions are and who is going to do that, I think that is the kind of
thing that needs to be done and what is the role of the contractor
not only for combat zones, but it can be a wide sweeping contractor
look not only again for deployed locations, but also for maintenance
and weapon systems and things of that nature.

Senator CARPER. All right. Ms. Coffey.

Ms. COFFEY. I would just add that I believe and GAO continues
to believe that all of the recommendations that we have made in
the past continue to be valid and should be implemented as soon
as possible.

Senator CARPER. Which one or two would you say are the most
important?

Ms. CorreEy. Well, in several reports, we have made rec-
ommendations that the Department establish teams of experts to
go in and review the services of contracts like LOGCAP because
the need for service and the appropriate level of service can
change. So, periodically, experts should go in and determine wheth-
er the service is the right amount at the right time.

We have found that when the government looks for savings, the
government finds savings. And in several of our reports, we have
noted that even small little changes can result in big savings.

For example, the Marines, when they took over the activity in
Djibouti, changed from commercial laundry detergent to laundry
detergent that is available in the military supply system, and was
able to save a considerable amount of money.
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So those kind of little things can add up, and that kind of process
should take place regularly.

Senator CARPER. Good. Mr. Bauman.

Mr. BAUMAN. One of the GAO recommendations I thought was
very noteworthy going all the way back to about 1996 in the Bal-
kans, but it certainly is appropriate today because it has not been
acted on and that is determining level of service. When we deal
with the labor issues, a lot of labor costs are going to be probably
the overwhelming largest costs of the contract.

Back in Bosnia, there was a real concern about the fact that the
LOGCAP acquisition people did not have a handle at all on what
the level of service should be, and relied on KBR—relied on their
estimates and their level of service that they recommended. And
they went with that without really determining on their own
whether it was appropriate or not.

And now, we see in Iraq that this issue has been raised time and
time again, because we have received many reports about the fact
that there are a lot of workers over there, especially on the bases,
who only work a few hours a day, but charge 12 hours a day. And
it goes on 7 days a week.

We had on a radio show, a truck—former KBR truck driver that
called in and said yes, he made an awful lot of money, $100,000
or whatever it was. It was great money. All I had to do is to work
3 hours. Then I just worked 3 days and sat around for 4 days, but
still had to charge 12 hours a day, 7 days a week. And that would
seem to be the routine.

So, this is an issue that I think is very important for someone
to pick up, whether it is—it could be DCAA. It could be the Army
Audit Agency. It could be GAO. It could be anybody or even SIGIR,
but it is an issue that I think cries out for a real hard look, because
of the costs that are spiraling out of control. And I would put labor
costs into that category.

Senator CARPER. All right. Thank you. Ms. Rasor.

Ms. RASOR. I have been looking at this in the last 25 years, and
you certainly understand having to deal with this, it seems like
every new weapon system is exponentially more expensive than the
last until finally we only have one plane for all three services.

This war is starting the same thing. The way you game a system
on a cost-plus, cost-reimbursement contract is not the little margin
of profit you are going to get calculated. You make sure, especially
when there is no auditors, investigators around, you run up your
charges—and labor charges are one of them. You run up your costs
to the max as much as you can, as fast as you can. That increases
your overhead rate. Then the next time, when you are ready for the
next statement of work, that becomes the baseline. And that base-
line and then you say OK, now, we are going to do this, and we
are going to do a little more. And then you run that one up. And
then that becomes the new baseline. And then you run that one up.

And so, what happens is this new normal. This has happened
now in Iraq, and now we have this incredibly unscrubbed, loaded,
historical cost of what it costs to use contractors and fight a war
using contractors in the battlefield or outside the battlefield.

What I think needs to be done is all these contract costs need
to be scrubbed back down to reality, and looked at and scrubbed—
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labor costs, overhead costs, and everything else. That is how you
game the system. You get well on the next contract. It is called
contract nourishment. It is old as the hills.

But in this situation, it is worse because there were very few
governors on it.

So, if we accept these historic costs as what it is going to cost
to go to war, we will not be able to afford to go to war with contrac-
tors no matter how much money you pour in.

Now, it took weapon systems many generations of weapon sys-
tems of fraud and fat to get to where we are now. This new indus-
try, the war service industry, has already run their historic costs
up to astronomical numbers, and that has to be scaled back.

Senator CARPER. Thank you. Senator Akaka, any other questions
of this panel? Please proceed.

Senator AKAKA. Thank you very much, Mr. Chairman.

Mr. Solis, one issue that Ms. Rasor and Mr. Bauman have raised
in their book is that the media, and, therefore the public, generally
sees conditions at large bases in Iraq, where top military officials
are often stationed. They went on to observe that at these bases
contractors took very good care of our troops, while at more remote
bases, soldiers had to use duct tape and take care of their boots in
that way, and drink shower water because there was no clean
drinking water available.

So, based on your work in military operations in hostile zones,
have you observed similar differences in conditions at large bases
compared to remote bases?

Mr. Sovris. Yes. Let me go back to, I think, as I have testified
before you, too, there have been longstanding problems with DOD’s
and the Services’ supply chains.

I would offer, though, that I think the further you go out to a
forward operating base—mnot that they should not get a certain
level of supply and service—the more difficult it does become in a
hostile zone. But nonetheless, there have been problems with the
d}ilstribution and management and movement of supplies within the
theater.

Ms. CorreEY. Well, and recently, we have been speaking to units
who have recently returned from Iraq within 30 days of their re-
turn, and we have spoken to them about these kinds of situations.
And T will say that generally at this point, military members we
speak to are very happy and generally very appreciative of the
services they have received, and they generally, or at this point in
time, seem to be happy with what they are getting.

Ms. RasOR. Can I make a point on this? These are the state-
ments of work for KBR, of where they are supposed to deliver food,
supplies, and water. Now, this is true this is earlier in the war and
maybe it is better now, although I just heard a story today that
shows the opposite.

In the first statement of work, they were supposed to go 100 kilo-
meters around main bases. Perry was within that 100 kilometers.
It did not happen. And the second statement of work has to do with
different supplies. KBR was supposed to go 250 to 400 kilometers
among that bases.

And I know that people come back and say well, it is getting bet-
ter. It is getting better. We are 5 years into this war. And the fact



32

is that KBR refused when it got hostile to go out there, and do that
perimeter run.

And so, it was in their statement of work to do it, to get the
water to Perry, get the food and water to him and others. But they
just did not—would not do it. They would tell the commander and
the LOGCAP planner we are not doing it. They even went so far
and what we illustrate in our book at one point saying we are not
going to have our guys come out of our trailers and feed the troops
at this base because you have not paid the bills, which, by the way,
was legal for them to do.

The bottom line is that you—when these outlying areas, when it
gets dicey and they do not go, the troops do not get the food. But
it was in their statement of work that they were supposed to do
this. And they just chose not to do it.

Ms. COFFEY. Senator, if I could add one more thing?

Senator AKAKA. Ms. Coffey.

Ms. CorrFEY. When we looked at the use—the activities in Bos-
nia, we found that the U.S. Army in Europe had developed very
strict standards for what each base should have. And that was a
lesson learned that was not necessarily taken forward to Iraq. And
so, the size of the housing, the number of facilities, the size of the
gym, that was all laid out, and that is what each base commander
had to have depending on the personnel at his base.

And so it made making these decisions much easier, and it also
was an opportunity to sort of use those standards to limit contract
growth, because these were the standards everyone had agreed to.
This is an important lesson learned, as I say, that was not taken
forward.

Senator AKAKA. Ms. Rasor, you noted that the Military
Extraterritorial Jurisdiction Act can be used to prosecute crimes
committed by contractors.

I have been distressed by media accounts that contract employ-
ees in Iraq may have committed serious offenses, including rape,
without punishment. Do you know of any case of MEJA being used
to prosecute any contract employee for wrongdoing committed in
Iraq or Afghanistan?

Ms. RASOR. Well, since I am not a legal expert on this, I would
defer to Scott Horton, whom we spent a lot of time talking to, and
he has been testifying in Congress. He is writing a book right now,
on the law in Iraq.

I do not know of any specific cases. I do know that we have
talked an awful lot about KBR employees who came back. As an
investigator, it is actually amazingly easy to find people who are
former KBR employees because there are so many people who came
back.

And there was a fear of lack of—there was sort of a whole atti-
tude, and not just KBR, with contractors, that you could pretty
much get away with whatever you wanted out there; when they
had the immunity thing, that set a mindset that the contractors
were not under any umbrella.

Now, we saw it very graphically with Blackwater, but I am sure
there were lots and lots of other instances like that. But when I
talked to Scott Horton about—for this hearing to write my testi-
mony, he said to me you can use it for the most egregious type of
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criminal stuff, and it will probably work. And he does not think
that the UCMJ will work because a civilian has not given up their
constitutional rights. But he said you cannot use it administra-
tively. You cannot use it because a contractor says I quit and go
home. You cannot use it because a contractor or employee, refuses
to do a job.

He said only for the most egregious crimes.—we do cover a lot
of the security contractors in our book, too. And almost all of them
told us that when they got there, they felt that they had no law
over them.

Senator AKAKA. Well, Mr. Chairman, my time has expired, and
I will submit my questions.

Senator CARPER. Fair enough. I have just one last question for
this panel. And then we will excuse you, thank you, and bring forth
our second panel. Then we will break for dinner—no, no. [Laugh-
ter.]

This last question would be for Mr. Bowen, if you would, please.
And I believe that you said to us that there ought to be what we
call a one-stop shop for contractors in Iraq, and I guess in Afghani-
stan as well.

And let me just ask whose responsibility do you think that ulti-
mately should be? And what can my colleagues and I do to make
sure that happens?

Mr. BoweN. I think developing such a resource would be part of
the reform of contingency relief and reconstruction operations writ
large, namely that once you identify an entity, be it new or an ex-
isting agency, that will be charged with managing contingency ops,
then that entity will be in charge of developing human capital
management policies, contracting policies, and program manage-
ment policies that would be applicable to all the contracting in-the-
ater.

So, I think to take it piecemeal would be a challenge—and would
perhaps Balkanize the solution to a Balkanized problem.

I think that the larger and more ambitious reform would em-
power whomever is put in charge of contingency operations with
the authority of effectively coordinating these important functions.

Senator CARPER. Who should that entity be?

Mr. BowEN. Well, there are several ways that the Congress could
choose to go. One would be a USTR-like entity, a new entity where
a director of contingency operations reports to the President and
has charge of managing the interagency issues and develops the ci-
vilian reserve corps, the contingency contracting corps—all of the
elements that would go into deploying a ready team to carry out
contingency operations.

Alternatively, it would involve the Congress directing the various
departments that play the largest role in contingency operations to
work better together through more effective coordinated systems.

Senator CARPER. All right. Well, all of you have been very gen-
erous with your time, and we are grateful to you for that. We are
grateful to you for your testimony, your responses to our questions,
and for your service to our country.

Several of my colleagues were unable to join us who had to leave
and will probably want to submit questions for the record, and I
would just ask that you do your best to respond promptly to those.
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But our thanks to each of you for joining us today, and you are
excused at this time, and we will welcome our second panel to take
your seats. Thank you so much.

Mr. BOWEN. Thank you, Mr. Chairman.

Senator CARPER. All right. I am going to ask all of our witnesses
to try to keep your comments to 5 minutes. But we appreciate your
patience. I will quickly introduce our witnesses on panel two.

Jack Bell, Deputy Under Secretary of Defense for Logistics and
Materiel Readiness. And prior to this appointment, Mr. Bell was
the Deputy Under Secretary for the Army, and earlier as the First
Chief of Staff of the State Department’s Afghanistan Reconstruc-
tion Group in Kabul. I understand you are a highly decorated offi-
cer, having served in the Marine Corps. Semper Fi. Thank you for
your service, my friend.

Next we have General David Maddox, U.S. Army, Retired. Gen-
eral Maddox is the former Commanding General, U.S. Army, Eu-
rope, and Seventh Army. He led the reduction of armed forces in
Europe from 213,000 to 75,000 troops and restructured the force
footprint and training of the U.S. Army forces in Europe.

Our third witness is Ambassador John Herbst. He is the Coordi-
nator for Reconstruction and Stabilization in the U.S. Department
of State. Ambassador Herbst was the U.S. Ambassador to Ukraine
and Uzbekistan. Are you currently the U.S. ambassador there?

Mr. HERBST. No, I left there 18 months ago.

Senator CARPER. All right. Thank you. He also served our embas-
sies in Israel, Russia, and Saudi Arabia.

Next, William Moser is Deputy Assistant Secretary for Logistics
Management at the Department of State and one time a basketball
referee in the State of Delaware. [Laughter.]

No, there is another Bill Moser.

Mr. MoSER. Even though I love basketball, I will not claim that.

Senator CARPER. All right. Another Bill Moser. Mr. Moser, I un-
derstand, has served in the Foreign Service since 1984 across many
disciplines, including financial management, political-military af-
fairs, and energy affairs. We are glad you are here.

And finally, James Kunder, Acting Deputy Administrator of the
U.S. Agency for International Development is joining us today.

Mr. Kunder has served with USAID in numerous leadership
roles in Afghanistan as well as Asia and the Near East. Mr.
Kunder was also an infantry platoon commander in the U.S. Ma-
rine Corps from 1970 to 1973. That is when I was on active duty,
as well. Thank you for your service. We have got a couple of Ma-
rines here, and an Army fellow, we are delighted that you are all
here.

I am going to ask Mr. Bell, if you do not mind, just kicking it
off, and we will again try to hold it to 5 minutes, and we will go
through all of our witnesses and ask some questions. Thank you.
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STATEMENT OF THE HON. P. JACKSON BELL,'! DEPUTY UNDER
SECRETARY OF DEFENSE FOR LOGISTICS AND MATERIEL
READINESS, U.S. DEPARTMENT OF DEFENSE

Mr. BELL. Thank you, Chairman Carper, Chairman Akaka.
Thanks for this opportunity first of all to discuss the Department
of Defense’s initiatives to improve the management and oversight
of contingency contracting.

As has been discussed here today, contractors supporting our
military forces, both at home and deployed, are performing critical
support functions that are integral to the success of our military
operations. They have become part of our total force that DOD
must manage on an integrated basis with our military forces.

At the end of Fiscal Year 2007, CENTCOM reported 196,000 con-
tractor personnel working for DOD in Iraq and Afghanistan, and
the 160,000 figure that is reported in the Gansler Report was the
one up to date for Iragq.

Faced with the unprecedented scale of deployed contractor oper-
ations I have just identified, the Department of Defense obviously
has confronted major challenges associated with the visibility of
contractors, their integration, their oversight, and the management
of such a large contractor force working along side our deployed
military personnel, a challenge that, frankly, DOD was not ade-
quately prepared to address.

At D, we have launched a series of major initiatives to
strengthen the management and contractor personnel accom-
panying our forces. This does include the DOD follow up to the rec-
ommendations on the Gansler Report.

However, a work still in progress, the Gansler Report follow up
will not be covered in my testimony today, with the Army having
the lead.

In the limited time that I have available for oral testimony, I do
want to identify three other major DOD initiatives that are dis-
cussed in more detail in my written testimony, and I would be
happy to discuss those initiatives in more detail during the discus-
sion period.

In the first area, as mentioned earlier by Mr. Solis, my office has
led a DOD effort since 2006 to establish a comprehensive frame-
work for managing contractors deployed with our military forces.

We provided a preliminary report to Congress last October iden-
tifying the major elements of this framework. We will be providing
the final report to Congress in April.

However, many of the elements of this framework are already
being implemented in our current contracting management oper-
ations in Iraq and Afghanistan.

The second major initiative was launched in September 2007,
when Secretary Gates directed that an assessment be made of im-
provements needed in strengthening the management of contractor
operations for DOD in Iragq.

To this end, I led an OSD Team to Iraq, where we consulted with
our military and civilian leaders and recommended five initiatives.
These recommendations were endorsed by General Petraeus and
were approved for implementation by Secretary Gates.

1The prepared statement of Mr. Bell appears in the Appendix on page 123.
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Implementation of these initiatives is already underway. Among
them, two of note that have been discussed earlier in the hearing
today, one of them was to strengthen further the authority of the
Joint Contracting Command for Iraq and Afghanistan to give it
overall authority to review and clear contracts and task orders
being implemented in Iraq and Afghanistan.

The JCCIA, as we call it, is adding up to 48 additional personnel
in theater as we speak to provide this additional oversight.

We also recommended the strengthening of the Defense Contract
Management Agency, or DCMA’s, post-award contract administra-
tion and oversight for contracting in Iraq and Afghanistan. In re-
sponse to that recommendation, DCMA has already deployed 100
additional personnel to theater in December and is preparing to de-
ploy up to an additional 150 DCMA personnel in March to the the-
ater as needed.

The third area I would like to highlight was identified earlier,
which is the development of an MOA, which has been implemented
by DOD and the State Department. Both DOD and the State De-
partment recognize the need to improve the coordination of per-
sonnel security contractor operations in Iraq.

We executed the MOA on December 5, 2007. It covers a broad
range of management policies and procedures to achieve a more ef-
fective coordination of PSC operations in Iraq. Again, I will refer
you to my written testimony for a listing of the key elements in
this MOA.

Many aspects of it have already been implemented, and others
are in implementation.

Taken together, these three initiatives substantially strengthen
DOD’s capabilities and performance in managing our contractors
and contractor personnel.

And with that introduction as an index of my written testimony,
I will be happy to answer your questions. Thank you again for the
opportunity.

Senator CARPER. Mr. Bell, thank you so much. General Maddox,
welcome.

STATEMENT OF GENERAL DAVID M. MADDOX,! U.S. ARMY
(RET.), FORMER COMMANDER IN CHIEF, U.S. ARMY EUROPE;
AND MEMBER OF THE GANSLER COMMISSION

General MADDOX. Senator Carper, Senator Akaka. I was a mem-
ber of the Gansler Commission, and

Senator CARPER. Roughly how many people served on the
Gans})er Commission? And for what period of time were you oper-
ating?

General MADDOX. The Chairman, of course, was dJacques
Gansler, who had been the Under Secretary of Defense for Acquisi-
tion Technology and Logistics from 1997 to 2001. We had five addi-
tional commissioners to cover a broad range of aspects. I was one
of the five. I represented the Army’s operational community. The
four others were Retired General Lee Solomon, who represented
Army Acquisition; Retired Rear Admiral Dave Oliver, who provided
alternative service perspective, but also the experience in Iraq

1The prepared statement of General Maddox appears in the Appendix on page 131.
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when he served with the Coalition Provisional Authority; and Dave
Barteau and George Singley, who are very senior experienced De-
partment of Defense civilians.

Senator CARPER. And who appointed you? Were you appointed by
Secretary Geren?

General MADDOX. We were appointed by Secretary Geren, and
because of the criticality of the issue, when we were appointed, we
were given 45 days to do our work.

Senator CARPER. All right. Pretty quick turnaround. OK. Thanks
very much. I am sorry for interrupting.

General MADDOX. Our charter was forward looking. That is, we
were tasked to ensure that institutionally the Army is best posi-
tioned for future operations, which we view will be expeditionary,
joint, and most likely multi-agency.

It is important to recognize that we did not address current
fraud, equipment accountability, and private security contracts be-
cause there were actions going on in each of those three areas.

In looking at our charter, in September and October, we con-
ducted 122 interviews. We talked to people across the board in the
United States and deployed.

We did one thing, and that was when we looked at the word ex-
peditionary in the dictionary, it relates to overseas. We broadened
that definition to include CONUS for emergency conditions like
Hurricane Katrina, because the responsiveness requirements are
very similar.

Despite the broad spectrum of our interviews—122 people in
Iraq, in Afghanistan, in Kuwait, in the United States—we received
almost universal agreement on what the issues are, what changes
are required, and the absolute need for change.

The Commission crafted a broad strategy for addressing the
shortcomes, which we published as an independent report dated
October 31, 2007, entitled “Urgent Reform Required: Army Expedi-
tionary Contracting.”!

I would request, Mr. Chairman, that the executive summary
from that report be included in the record of today’s proceeding.

Senator CARPER. Without objection.

General MADDOX. One thing hit us very quickly and that was an
understanding that the Army, and more broadly DOD, did not have
a problem with a single organization or a group of individuals, but
had, in fact, a very systemic problem.

The operational Army is clearly expeditionary and it is on a war
footing. Yet, it has not fully recognized the impact of the large
number of contractors involved in expeditionary operations and
their potential impact on mission success.

In fact, with our number of 160,000, half of the total force are
contractors. And that aspect on both sides needs to be understood.
I, in fact, in looking at your goals, would suggest that the third
goal, the one on who gets trained, is not limited to contracting per-
sonnel; that the role of the operational people, that is, the contract
requirement is not done by a contracting officer. It is done by the
customer, who is in the operational side. Source selection is not

1The report entitled “Urgent Reform Required: Army Expeditionary Contracting” appears in
the Appendix on page 142.
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done by the contracting officer. It is done by the operational side.
And the majority of the people supervising what is going on are
contracting officer representatives, which come from the oper-
ational force.

Senator CARPER. Mr. Bell, did I see you nodding your head vigor-
ously when General Maddox made that statement?

Mr. BELL. Yes, sir. You did.

Senator CARPER. All right. Thanks very much. Just want to get
that head nod in for the record. [Laughter.]

General MADDOX. But it is important because it is a cultural
issue, and culture does not change quickly. But it is not just the
contracting officers that need to be helped. It is the whole force
that recognizes the role of the operational aspect of the force and
the contracting part.

Based on the problems we discovered and the valuable informa-
tion that we learned, we developed recommendations that address
the gravity of the situation and the urgent need for reform.

In short, we identified four areas for our future success. One was
contracting personnel—increase the stature, quantity, and career
development of contracting personnel—military and civilian—espe-
cially for expeditionary operations.

Second, organization and responsibility. Restructure the Army
Contracting Organization and restore its overall responsibility to
facilitate high quality contracting and contract management in
both expeditionary and peace time operations.

Third, training and tools. Provide training and tools for overall
contracting activities in expeditionary operations.

And fourth, legislative, regulatory, and policy. Obtain legislative,
regulatory, and policy assistance to enable contracting effectiveness
in expeditionary operations.

Our report covers the details of the first three. So, today, I would
like to focus on this fourth category and ask for congressional as-
sistance with the legislative aspects of the Commission’s rec-
ommendations.

First, we recommend that Congress authorize general officer bil-
lets for Army contracting and joint contracting. Specifically, this
Commission recommends that five new Army general officers, as
well as one senior executive service billet, be established and
fenced for the Secretary to assign to meet this urgent need.

We have identified a requirement for five general officers.

The five additional joint officers be established and include a
three-star for the expanded scope of the Defense Contract Manage-
ment Agency, which we strongly recommend and would service
backfill authorizations for joint positions.

These military billets should not be created at the expense of ex-
isting civilian senior executive service contracting authorizations
with the Army workforce. These need to be maintained.

In the past decade and a half, we have witnessed the elimination
of general officers in the contracting field. In 1990, there were five
Army contracting general officers. Today, there are none.

In joint commands, there were four contracting flag and general
officer positions, and they have similarly disappeared. When the
question was raised what general officer has been fired, there is
none to fire.
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Today, all that remains is one temporary position, the Joint Con-
tracting Command Iraq-Afghanistan, which at the time of the re-
port was being filled by an Air Force officer.

The Commission believes that this backslide needs to be rem-
edied, and we must get back at least to where we were in 1990.

We need general officers to lead the Army transformation. We
need some general officers so when you look in the career field,
there might be a place that you would aspire to be.

We need those general officers to be advocates to understand
what is going on and provide the right leadership that is needed
for this effort.

Second, the Commission recommended an increase in Army con-
tracting personnel authorizations by 1,983. That includes increas-
ing Army military by 400; civilians by 1,000, as well as providing
583 billets, military and civilian, for Army support to the Defense
Contract Management Agency.

In the DOD Authorization Act for Fiscal Year 1996, DOD was re-
quired to reduce the acquisition force by 25 percent by the year
2000. They did it.

But after September 11, 2001, we have had a seven-fold increase
and greater complexity in the contracting environment, and yet,
the workforce has not grown.

On top of that, of those that remain, only 56 percent of the mili-
tary officers and 53 percent of the civilians in the contracting ca-
reer field are certified for their current positions.

Senator CARPER. General Maddox, I am going to ask you to go
ahead and try to wrap up. You are about 5 minutes over.

General MADDOX. OK.

Senator CARPER. It is very interesting testimony, but I just want
to make sure everyone has a chance to testify. Thank you.

General MADDOX. We need enough people to fill the billets that
are in theater, and they are not being filled.

With regard to DCMA, they are the contract management agency
for Defense. They are not doing the job across the board, and they
need the additional resources to do that.

If DCMA does not do that, and that is where the 583 for the
Army were identified, then the Services need to pick up that re-
sponsibility by service and be resourced accordingly.

Third is the incentives for our civilian personnel. We order uni-
formed military people to go to war. We do not order civilians. They
volunteer. And yet, the authorizations for our civilians who are
doing the contracting do not compare with the force that they sup-
port nor the people that are being contracted.

Specifically, they do not get a tax write-off for their pay while
they are in country. While they are cared for if they are hurt there,
they have no sustainment if they need long-term care. And if they
have civilian life insurance with a war clause and are killed, they
are not covered.

Fourth, we believe that the Congress should enable flexibility of
funding through a contingency operation transfer fund, without
color of money and fiscal year. We picked up that recommendation
from the Overseas Contingency Operation Transfer Fund, which
was approved by Congress and is currently in existence for AID.
But it needs to be created on a standby basis.
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Fifth, and lastly, we recommend standby legislation to waive
small business and U.S. labor provisions, Buy America, Berry
Amendments, especially medical and other such provisions to allow
rapid local buying, if required, in expeditionary operations. In Iraq,
Buy America has been waived, but it is currently tied to this oper-
ation.

We have a lot of other recommendations that do not involve the
Congress. They are in the report, and they are to be observed.

Sometimes it takes a crisis to bring out major change. We have
got the crisis. We have got the opportunity to fix this and not go
through this problem again. We hope we can have congressional as-
sistance, and I am ready for your questions later.

Senator CARPER. You bet. I know you will have that assistance
and thank you for your testimony today. Thank you for serving as

a commissioner as well, and for your service to our country.
Ambassador Herbst.

STATEMENT OF THE HON. JOHN HERBST,! AMBASSADOR OF
UKRAINE (2003-2006) AND UZBEKISTAN (2000-2006), COORDI-
NATOR FOR RECONSTRUCTION AND STABILIZATION, U.S.
DEPARTMENT OF STATE

Mr. HERBST. Mr. Chairman, thank you very much for the oppor-
tunity to testify today.

I am going to be a little bit bolder than I had planned to be. The
last two plus hours have explored in some depths the problems of
running stabilization operations.

I am here before you to say that we, my organization, the Coordi-
nator for Reconstruction and Stabilization, has a well conceived an-
swer to many of the problems that we have discussed and specifi-
cally to help you to achieve the goal you have at the top of that
sheet over there—planning a U.S. Government-wide reconstruction
and stabilization crisis in conflict and post-conflict areas, and
knowing how to implement interagency precisely on that operation.

My office was created to do two things. I work directly for the
Secretary of State, and the Secretary of State was asked by the
President to ensure that we could mobilize all resources of the civil-
ian agency of the U.S. Government to deal with a stabilization cri-
sis, and to coordinate what they do with the military; and to ensure
that we have the civilians we need with the right skills, the right
equipment, and the right training to deploy to crises in the golden
hour, the first hours after we deal with that crisis.

SCRS in the State Department—that is what my office is known
as—has had real success, although not enough, in achieving those
two objectives. Specifically, we have done the following to deal with
the first of those challenges—to coordinate the U.S. Government.

The Administration has agreed at senior levels to the creation of
something called the Interagency Management System, which
would be used in the next stabilization and reconstruction crisis.

This interagency management system has the following ele-
ments.

The first is the least interesting. It is something called the Coun-
try Reconstruction and Stabilization Group. It is an assistant sec-

1The prepared statement of Mr. Herbst appears in the Appendix on page 155.
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retary-level group, which involve every single agency which has
some contribution to make to deal with the crisis.

This group, the CRSG, would both define policy options for the
leadership of our government, as well as oversee implementation.

The CRSG would be assisted in this by a secretariat. The secre-
tariat would be also interagency, run by my office. It would have
the critical function of writing a plan of civilian operations that in-
cludes all the assets that every single civilian agency can bring to
bear on this.

Since the Department of Defense would be represented in this
secretariat, it would link up at the highest level defense and civil-
ian planning for a military operation.

The third part of this interagency management system is called
an integrated planning cell. If, in fact, there is a military operation
alongside a civilian operation, this integration planning cell, which
is interagency and led by SCRS, would deploy to the military head-
quarters which is conducting military operations.

If it is an American-led operation, say, in Latin America, it
means it would be deployed to SOUTHCOM. If it was an inter-
national operation led by the United Nations, we would deploy to
U.N. headquarters.

The purpose of this integration planning cell is to make sure that
at the theater level, military and civilian plans are completely
linked.

The last part of this integration, the Interagency Management
System (IMS), is called advance civilian teams. This is another
word for PRTs. This would be an interagency group led in many
cases by my office, but not exclusively. There might be cases where
AID would be in charge of this interagency—this active advanced
civilian team. They would deploy to the country in crisis. They
would have all the civilians you need with the right skill sets to
deal with civilian side of operations. If there is an American em-
bassy there, they would be under the command of the Chief of Mis-
sion, the ambassador; if there is none, it would be the senior U.S.
Government civilian presence in the country.

This system, again, is now part of the Administration’s policy. It
is there to be employed in the next stabilization crisis. That is our
first task.

The second task is making sure we have the civilians with the
right skills needed to deploy to these places. We also have agree-
ment in the Administration on creating three pools of civilians who
would have all of the skills you need to deal with a stabilization
crisis.

The skills we are talking about are not those normally found in
the State Department. We are talking about engineers of all kinds.
We are talking about all the people involved in the rule of law—
policemen, judges, corrections officials. We are talking about city
planners. We are talking about health officials, public administra-
tors, port officials, and so on.

We will find people with the right skill sets, and we will create
first, an active response corps. These will be people whose job it
will be—civilians in the U.S. Government—to deploy to countries
in crisis. These people will be in the State Department, in USAID,
in Justice, in Treasury, in Commerce, etc.
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They will be folks who will train substantially, including with the
military, and within 48 hours of a decision to deploy, they will be
on their way. They will be able to arrive, if circumstances require,
with the 82 Airborne at the beginning of an operation. They could
also go in lieu of the 82 Airborne. But they will be ready to deploy
immediately.

Backing them up will be something we call the Standby Re-
sponse Corps. These are folks who will be sitting in the same civil-
ian agencies as the Active Response Corps. They will have full-time
day jobs. But they will be training several weeks a year for deploy-
ment in a crisis.

We feel that these people will be—we should be able to deploy
a minimum of 10 percent of them once we need them; a maximum
of 25 percent.

For every one Active Response Corps member, there will be eight
Standby Response Corps members. So we have a large pool to draw
from. That is the second part of the civilian response capability.

The third is something called the Civilian Reserve Corps.

Senator CARPER. Actually, I am going to ask you to go ahead and
try to wrap it up, and I want to make sure we have time to hear
from Mr. Moser and Mr. Kunder

Mr. HERBST. OK. By my count——

Senator CARPER [continuing]. Before we start our votes. Thank
you.

Mr. HERBST. OK. The Civilian Reserve Corps is going to be like
our military reserves, people in the private sector. They will have
day jobs, but they will be training like our military reserves for
several weeks a year. They will sign up for 4 years. They will be
able to deploy for—they will have an obligation to deploy for 1 year
in that 4-year period.

If these things are funded, we have received appropriations for
a 500-person Civilian Reserve Corps. We are waiting for author-
izing legislation. S. 613 or H.R. 1084 could provide the authoriza-
tion we need. If we had these various capabilities, we will have a
command and control structure with the trained civilian talent we
need to oversee any stabilization operation.

Thank you. I think I was about 4%2 minutes.

Senator CARPER. That was great. Thank you very much. Mr.
Moser.

STATEMENT OF WILLIAM H. MOSER,! DEPUTY ASSISTANT SEC-
RETARY FOR LOGISTICS MANAGEMENT, U.S. DEPARTMENT
OF STATE

Mr. MOSER. Chairman Carper, Chairman Akaka, thank you for
the opportunity to appear here, and I would ask that my full writ-
ten statement be a part of the record.

Senator CARPER. Yes. In fact, your full written statement and the
full statement of everyone else will be entered in the record.

Mr. MOSER. Thank you very much.

Senator CARPER. Please proceed.

Mr. MOSER. And I will keep this as brief as possible.

1The prepared statement of Mr. Moser appears in the Appendix on page 162.
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The Department of State has extensive experience with con-
tracting in crisis situations. Diplomatic activity is ever changing,
and to meet the needs of our diplomatic activity and our country
amid evolving world events, we have to do effective contracting.

Contracts were needed to evacuate staff, protect property, and
close missions in the 1990s in Pakistan, Somalia, Sudan, Liberia,
and the country formerly known as Zaire.

During the Bosnian War, we contracted for vehicles, equipment,
and supplies for the Sanctions Assistance Mission, and as hos-
tilities decreased in the Balkans, we provided contracting support
for supplies, services, and equipment, to embassies in the region,
and set up new embassies in Skopje, Sarajevo, Zagreb, and
Ljubljana.

One of my other duties besides contracting—the contracting ac-
tivity is also the transportation activity, and I would like to note
here that our contingency transportation contract successfully
aided in the evacuation of 13,000 American citizens from Lebanon
in 2006, and I think many would applaud the State Department for
having—for mounting a very successful effort at that time, and
contracting was there at the core of that activity.

Just after the Al Qaeda bombings in Nairobi and Dar es Salaam,
we further refined our strategy for dealing with contingency con-
tracting support. Our Office of Acquisition Management partners
with various State Department offices both at headquarters and
around the world to determine the type of contracts that would
best support their emergency requirements. And we have identified
first responders in our contracting corps who will go with those
program offices in crisis situations.

That is not to say, though, that our experience in Iraq and Af-
ghanistan has not shown us that there are areas where we need
to improve our contingency capabilities.

We have learned that we need more resources on site that we
can improve planning, price analysis, contract formation, and over-
sight. And I think that all of these areas are things that have been
highlighted in the discussion today.

However the State Department’s resource limitations have pre-
vented us from expanding the resources as rapidly as the growth
in our contract requirements.

Since 2001, the workload of the State Department’s Office of Ac-
quisitions has grown dramatically, with no commensurate increase
in staffing. The volume of transactions grew from $2 billion in 2001
to $6.1 billion in 2007. And we kept approximately—we gained
three full-time equivalent employees during this period.

To rectify this situation and to gain the flexibility required in a
rapidly-changing geopolitical environment, the Under Secretary for
Management directed the transformation of the Office of Acquisi-
tion Management, our contracting activity, to a working capital
funded organization. A 1 percent fee for service, based on the
amount of contract award, will hopefully, with the approval of our
appropriations and authorizing committees, cover the expenses of
the acquisition activity.

The working capital fund structure will permit the State Depart-
ment to significantly increase the amount of cost and price anal-
ysis, legal review, and contract oversight performed.
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We want to ensure that our contracts meet the standard of integ-
rity demanded by this committee, the rest of Congress, and the
American people.

The contracting operation needs to be more agile and responsive
to all future contracting needs, including contingency contracting.
We want to be able to rapidly increase the resources devoted to
such contract action, whether the contract performance is in Iraq,
Darfur, or Haiti.

Successful contracting depends on close partnership with pro-
gram offices. The Department’s Office of Acquisitions Management
is working closely with Ambassador Herbst’s office, the Coordinator
for Reconstruction and Stabilization, to improve contingency con-
tracting.

And I have also had the pleasure of working with Mr. Bell on
our joint—on the MOU that John Negroponte, our Deputy Sec-
retary, and Gordon England, the Deputy Secretary of Defense,
signed in December 2007 to improve management and oversight of
private security contractors in hostile zones.

We look forward to the further cooperation with the Department
of Defense and to provide the best contract support possible to our
diplomatic and military forces around the globe. And we hope that
we can, through these things that we are discussing today, offer so-
lutions to the problems that you have so admirably highlighted.

Thank you for your testimony—and I welcome your questions.

Senator CARPER. You bet. Mr. Moser, thank you so much. Mr.
Kunder, you are going to wrap it up for us. And then we will ask
some questions and call it a day.

STATEMENT OF JAMES R. KUNDER,! ACTING DEPUTY ASSIST-
ANT ADMINISTRATOR, U.S. AGENCY FOR INTERNATIONAL
DEVELOPMENT

Mr. KUNDER. Thank you, Chairman Akaka. You are very kind to
hear out 11 witnesses on a long Thursday afternoon. I am number
11. I realize that.

We took seriously your request to look at lessons learned. And
we have five bullet point lessons that we tried to distill from our
experience that I would like to share with you.

First, is to get the IG involved early and often. We decided early
on in both Afghanistan and Iraq to seek concurrent audits from our
Inspector General, and we invited them to join our team on the
ground in both Kabul and Baghdad. That has paid dividends. We
are also fans of Stuart Bowen, but we brought our own Inspector
General on and I think that has helped to add a layer of account-
ability that was important to us.

Second, we need to increase civilian military training, because
the civilian military teams lash up during these kinds of contin-
gency operations, and we have to bring the contracting culture and
the broader culture together ahead of time. Sitting five rows behind
me are two of our colleagues in town from Kabul, Jim Hope and
gareizd Ahmed Payan. They are on their way to Fort Bragg, North

arolina——

1The prepared statement of Mr. Kunder appears in the Appendix on page 166.
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Senator CARPER. Would both of you just raise your hands? Thank
you. Thanks for joining us.

Mr. KUNDER. They are on their way to Fort Bragg for Joint Pro-
vincial Reconstruction Team training. We have been trying to do
that kind of thing, but we need to invest more resources so that
when we lash up out in the field, we are talking the same language
and working with the same kind of contracting procedures.

Third—and I have listened very intensely—I know there is a lot
of interest in the Subcommittees, which we appreciate.

I have listened intently to all the discussion about sole source
contracting and full and open competition. And I would just appeal
to the Subcommittees to think carefully about maintaining in the
Federal Acquisition Regulations sufficient authority to handle the
kind of flexibility, and the changing environment that we encounter
in these kinds of contingency operations. Almost by definition, the
circumstances on the ground are going to change very rapidly in
Afghanistan and Iragq.

I plead guilty. I have waived full and open competition require-
ments. And when I did that, I did it because I was saving—thought
I was saving lives of U.S. troops by acting quickly to turn on a
dime so that we could get roads built or schools built or health clin-
ics built. And I am a strong believer in full and open competition,
but we have got to preserve the authority we currently have under
law to do less than full and open competition when it is essential
to accomplish the mission in these complex and changing environ-
ments.

The fourth point, the next to last point, I just want to add
USAID’s endorsement for what Ambassador John Herbst said. A
year and a half ago, or 2 years ago now, the U.S. Interagency, De-
partment of Defense, the Joint Chiefs of Staff, USAID, the State
Department got together at the NSC, and we thought we came up
with the comprehensive fix for getting everybody on the same page
in contingency operations, both in contracting, but beyond con-
tracting. That was by creating the Coordinator for Reconstruction
and Stabilization. And that is an important initiative which I hope
in the category of Congress playing an effective role we would ap-
peal that more resources be put behind that operation.

And fifth, and finally, I provided for the Subcommittees this page
of analysis on our staffing levels. We have reduced our oversight
capability under both Republican and Democratic Administrations
and Republican and Democratic Congresses. Over the last 25 years,
we have reduced our USAID staffing overseas—our technical ex-
perts in engineering, health care, education—by 80 percent. 1

So now that we are grappling with these oversight and account-
ability issues, as General Maddox said, it comes back to having
bodies on the ground who can go out and look at these projects.
And we simply are running on fumes when it comes to account-
ability issues, and, again, that is something that we would like to
talk to the Congress about.

Thank you very much for the opportunity to testify.

Senator CARPER. Thank you. Very nice to have you summarizing
those recommendations. Thanks so much.

1The chart referred to appears in the Appendix on page 175.
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Let me start off with a question for Mr. Bell. And the Depart-
ment’s October, I think it was 2007, Interim Report to Congress
outlines a significant list of initiatives that the Department plans
to take to help improve its oversight of contractors supporting de-
ploying forces.

Just explain for us, if you will, specifically how will you manage
and oversee contractors during the next contingency operation?

How will you sustain this effort during the transition to a new
Administration? Again, how will you sustain this effort during the
transition to a new Administration?

I understand from my staff that your position is being down-
graded from a level three to a level four? I do not know if that is
correct or not. But what implications, if that is true, does this have
for the important work that you and your office is directing?

Mr. BELL. OK. Thank you. Let me address those questions. In
the proposal we gave to Congress outlining the new framework for
managing this, we have identified the requirement to empower a
joint contracting command to be deployed into the AOR with the
military forces. We have, in fact, done that in Iraq and Afghani-
stan.

At the time we originally deployed them, we did not enable them
to have the necessary authority we thought was necessary.

We have since corrected that, and in the trip the Secretary sent
us on in September, we went ahead and empowered the joint con-
tracting command to have authority over all contracts to be imple-
mented within Iraq and Afghanistan.

So our intent in the future is to give that same sort of a joint
contracting command authority to oversee all contracts that are
going to be implemented in theater to ensure they have all of the
necessary provisions regarding compliance with rules and laws to
make sure that we standardize the approach to life support and es-
sential services, and that will all be accomplished through a joint
contracting command.

To enable us to deploy that sort of a command, we are also cre-
ating a launch agency, which we have called different names, but
essentially, it is a contract acquisition support office, and that orga-
nization has a standing joint contracting command ready to deploy.
And each time it deploys one, if we deployed one, for example, to
an operation in Africa or South America, it then creates another
standing joint contracting command to be able to deploy to the next
operation.

That is the answer to your first question.

The second question is how do we plan to sustain the effort we
have underway for the Administration change?

What we have done is we have embedded within DOD policies,
instructions, directives, and regulations, the provisions about how
this will function. The framework that you see there is actually
pursuant to and will be documented in a DOD instruction called
3020.41. It is also specifically responsive to legislation in Section
854 of the 2007 NDAA, and so, for that reason, it is not subject to
change with Administrations.

Your third comment: In the 2007 NDAA, a provision was put in
that when I leave my position here, the position is to be down-
graded from a level three to a level four.
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That was done I think in advance of the decision made for us—
for my office to take on the total contracting oversight policy re-
sponsibility for the Department of Defense.

My personal experience has been that it takes all of the standing
and status of a level three, four-star equivalent officer, if you will,
to have the access to get into theater and into the field that you
need in order to provide this effective oversight. My personal rec-
ommendation is that is a decision that we would like to see Con-
gress reverse.

Senator CARPER. OK. Anybody on the panel want to comment in
response to anything that Mr. Bell has said?

I am going to yield to Senator Akaka. I want to make sure if the
bell goes off for the next vote, that we both have a chance to ask
questions. But, Mr. Chairman, feel free to engage right now if you
want.

Senator AKAKA. Thank you. Thank you, Mr. Chairman.

Mr. Kunder, first, let me thank you for your testimony. I would
like to note that your nomination to be Deputy Administrator of
USAID has been pending for some time now, and I hope the Senate
will be able to move it soon.

You have an impressive resume. And I thank you for your will-
ingness to continue serving our country.

Presidential Directive 44 designated Ambassador Herbst’s office
as Coordinator for Reconstruction and Stabilization in Iraq.

The Directive explicitly spells out that the Secretary of State and
Defense are to coordinate through this office.

In addition, USAID already takes policy guidance from the Sec-
retary of State. What extent have you worked directly with the Of-
fice of the Coordinator for Reconstruction and Stabilization?

Mr. KUNDER. Sir, as I mentioned, we believe very strongly that
the civilian side of the U.S. Government needs to be a better part-
ner for the military side of the U.S. Government when it comes to
contingency operations, and we believe strongly that the Coordi-
nator for Reconstruction and Stabilization should be the overall co-
ordinator of that function.

We have detailed a number of staff from the U.S. Agency for
International Development to Ambassador Herbst’s operation, and
we are also beginning to organize our internal staffing so that we
can be part of the team that he described.

I am not here to lobby about dollars today, but the legislation
that would provide the funding for Ambassador Herbst’s operation
is also hung up. And so we have not yet been able fully to move
forward.

But at USAID, we strongly endorse the concept. We have been
providing staff, and we stand ready once we stand up this inter-
agency team to play our role in that operation.

Senator AKAKA. Thank you. Ambassador Herbst, I would like to
follow up with you on that same Presidential Directive which made
your office the Coordinator for Reconstruction and Stabilization.

According to your office’s Web site, you have a budget of about
$20 million, 15 permanent staff, and a dozen interagency detailees.
Is that about correct?

Mr. HERBST. Our budget in Fiscal Year 2007 was a little bit over
$7 million. And with that budget, we have a staff right now of ap-
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proximately 88, but only 24 of our staff are permanent FTE posi-
tions. We have detailees from other agencies. We have something
called Y Tours, which are 1-year assignments that are given to us
by the main complement at the State Department. And we also
have some contractors.

Senator AKAKA. The Department of Defense, on the other hand,
gets billions of dollars of reconstruction funds for Iraq and has
thousands more people tasked to reconstruction.

Do you have any authority or influence over reconstruction con-
tracts entered into at any of the various agencies discussed in the
Directive?

Mr. HERBST. Our office was created to make sure that we are
prepared to deal with the stabilization crises that come up next.

So we have played a very small, tiny role, in Iraq. We have
played a somewhat larger, but still not large, role in Afghanistan.

So we have not been involved in these sorts of issues that you
have described in current operations.

Senator AKAKA. All right. Thank you. Thank you, Mr. Chairman.

Senator CARPER. You bet. We have been joined by the Chairman
of the Armed Services Committee and the Chairman of the Inves-
tigations Subcommittee of the Homeland Security Government Af-
fairs Committee, and it is just great to see you. We appreciate very
much working with your staff in anticipation of this hearing, and
you are welcome to speak, ask questions for as long as you wish.
Thank you for coming.

OPENING STATEMENT OF SENATOR LEVIN

Senator LEVIN. Mr. Chairman, thank you very much for all the
work you are doing on this, and our staffs have, indeed, cooperated.
We thank you and Senator Akaka for delving into this issue the
way you have. We have been into it, too, and it is going to take
all the work of many committees and subcommittees, I think, to try
to straighten this out.

Section 1088 of the 2005 Defense Authorization Act extended
criminal jurisdiction of the U.S. civilian courts to personnel whose
employment relates to supporting the mission of the Department of
Defense overseas regardless of whether those personnel are con-
tracting with the Department of Defense or a civilian agency.

Section 552 of the National Defense Authorization Act for Fiscal
Year 2007 extended criminal jurisdiction of the military courts
under the Uniform Code of Military Justice to persons serving with
or accompanying an armed force in the field during a time of de-
clared war or a contingency operation, such as our current oper-
ations in Iraq and Afghanistan.

Now, despite the enactment of these provisions and the presence
of those provisions on the books, we continue to hear questions
raised about the jurisdiction of U.S. military and civilian courts
over criminal misconduct by contractor employees on the battlefield
in Iraq and Afghanistan.

Do you believe that there is a gap in the jurisdiction over crimi-
nal misconduct by contractor employees in Iraq and Afghanistan or
do you believe that all such conduct is subject to jurisdiction of ei-
ther the military or the civilian courts?

Mr. Bell, you want to start off?
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Mr. BELL. Yes, sir. First of all, I would be the last one at the
table to attempt to make a legal interpretation, but if you will
grant me the liberty of a layman’s

Sgnator LEvIN. Well, what is your understanding? Is there a
gap?

Mr. BELL. We believe there is a gap. And with regard to MEJA
and the application of Section 1088 from 2005, the provision was
I believe the term of art was supporting DOD regardless of wheth-
er they were contractors of DOD. I think there has been some ques-
tion about whether contractors who were supporting the operations
of the State Department in a country, for example, in Iraq, were
supporting DOD or were supporting the diplomatic mission, and
that has caused some questions about the applicability of MEJA to
those forces that are not associated with the term supporting DOD.

I think that has been the question. We have consulted with the
State Department. Our general counsel’s offices have consulted
with the State Department’s general counsel’s office. We believe
that the provisions need to be clarified to ensure that gap, to the
extent it represents a serious gap, is closed.

Senator LEVIN. Does anyone else want to add anything to that?

Mr. MoSgR. Well, as the State Department official that has actu-
ally been most—closely involved in with this, Jack has essentially
stated what the joint position that we have. And in the Memo-
randum of Understanding signed between Mr. Negroponte and Mr.
England that is very much clear that we want to seek—that we are
seeking a legislative remedy.

Senator LEVIN. You support a legislative remedy?

Mr. MOSER. Yes, we do.

Senator LEVIN. I assume you do, Secretary Bell?

Mr. BELL. We do, sir.

Senator LEVIN. OK. Now, the Department of Defense has not yet
issued a guidance implementing the expanded jurisdiction of the
military courts under Section 552 of the National Defense Author-
ization Act. When are we going to get that guidance?

Mr. BELL. Well, first of all, sir, we have issued a memorandum
to the military forces indicating that the provisions of the UCMJ
are in effect and, in fact, they are being followed in Iraq and Af-
ghanistan today. The wording of the implementing guidance is in
its final stages, and the Secretary has been consulting with the
OGC. We expect him to issue that sometime in the very near term.

Senator LEVIN. Does that mean within a month?

Mr. BELL. Yes, sir.

Senator LEVIN. Thank you. The Gansler Commission Report
states that “the number and expertise of the military contracting
professionals must be significantly increased.” To address the prob-
lems which have been experienced in theater, the Commission rec-
ommends that the Army hire 2,000 new contracting personnel.

So, Secretary Bell, does the Department of Defense plan to im-
plement that recommendation?

Mr. BELL. Sir, as I have said at the beginning of my testimony,
the provisions for my testimony here were not to include responses
to the Gansler Report, for which the Army has the lead responsi-
bility. That is being reviewed at this time, and they will have a re-
sponse soon.
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Senator LEVIN. I am wondering, Mr. Chairman, if we can then
ask the Army, for the record, if they would answer that question.

Senator CARPER. Yes, we can.

Senator LEVIN. Thanks. Now, the Gansler Commission also says
that the Army’s difficulty in adjusting to the singular problems of
Kuwait, Iraq, and Afghanistan is, in large part, due to the fact
there are no generals assigned to contracting responsibilities.

The Commission recommends Congress authorize a core set of 10
additional general officers for contracting positions.

Is your answer to the intent of the Department on that point the
same as before?

Mr. BELL. It is, sir, although I would say in the work we have
done on developing a strategic framework, we have identified the
same problem, which is the need to create significant and meaning-
ful career paths up through the general officer rank for contracting
officers.

Senator LEVIN. OK. Mr. Chairman, then, if we could—these Sub-
committees could ask the Army the question.

Senator CARPER. And we will.

Senator LEVIN. Thank you.

Section 862 of the National Defense Authorization Act for Fiscal
Year 2008, which is going to be sent to the President for signature
today, requires for the first time that private security contractors
hired by the State Department and other Federal agencies to work
in a war zone comply with directives and orders issued by our mili-
tary commanders, as well as with DOD regulations.

Mr. Bell, Mr. Herbst, Mr. Kunder, will this provision be promptly
implemented?

Mr. BELL. Let me take that answer. Sir, as I indicated earlier be-
fore you arrived here, we have already reached a Memorandum of
Agreement with the State Department on implementing exactly
those provisions in Iraq, and that has been implemented. We are
now in process of working with the State Department, and USAID.
Our intention is to fully implement those provisions.

Senator LEVIN. Well, the agreement did not have this law in
front of it, nor did it, as I remember, the language go as far as this
law does?

Mr. BELL. That’s correct. And we intend to.

Senator LEVIN. It was a consultation or coordination rather than
under the direction of; is that correct?

Mr. BELL. We understand the implication of the difference.

Senator LEVIN. OK. Then let me re-ask my question.

Mr. BELL. Yes, sir.

Senator LEVIN. Are you going to fully implement the new law?

Mr. BELL. It is our intention to do so.

Senator LEVIN. I will take that as a yes.

What about State Department folks? Are you familiar with what
we have done?

Mr. MOSER. Yes, sir. We have had serious discussions, particu-
larly with Mr. Bell and his group, and we have expected the enact-
ment of the legislation. But I am really not—this is not something
that I am really allowed to make a comment on. Thank you.

Senator LEVIN. Not allowed to?
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Mr. MOSER. Well, I am head of contracting. I cannot give you a
policy position on a piece of-

Senator LEVIN. OK.

Mr. MOSER [continuing]. Legislation that hasn’t been signed by
the President.

Senator LEVIN. All right. If it had been signed this morning,
could you—— [Laughter.]

So if it is reported to you it has now been signed, could you com-
ment on it?

Mr. MOSER. Well, something our intention is, it is just like the
Federal Acquisition Regulations. If it is law, we are going to comply
with it.

Senator LEVIN. OK. There is a new commission on wartime con-
tracting that has been adopted as part of the Defense Authoriza-
tion Act, which we hope has been signed this afternoon or tomor-
row. Will there be full cooperation with the operations of the new
commission, Secretary Bell?

Mr. BELL. Senator Levin, we actually welcome that opportunity.
We think the focus that the Congress has provided with Section
854 and with the follow-up legislation that Sections 861 and 862
ares very helpful to this cause. We are very mindful of the urgency
of improving and strengthening our contractor management, so we
would welcome that.

Senator LEVIN. OK. And, Mr. Herbst, Ambassador Herbst, and I
think, Mr. Kunder, you would be the ones to answer that for the
State Department and USAID? Are you familiar with what we did?
And are you going to fully cooperate?

Mr. HERBST. This is not my area of responsibility. Sorry, Sen-
ator.

Senator LEVIN. Mr. Kunder? Either one. Mr. Moser?

Mr. KUNDER. You pass the law, sir. We will obey the law.

Senator LEVIN. Are you familiar with what is in it?

Mr. KUNDER. We generally are familiar with the authorization,
sir.

Senator LEVIN. All right.

Mr. MOSER. Yes, and I would say that is true for the State De-
partment as well, Senator Levin.

Senator LEVIN. OK. Secretary Bell, more than a year ago, senior
Army officials told the Senate Armed Services Committee that the
Army’s $20 billion LOGCAP contract, which until now has been
performed by a single contractor, was going to be broken up into
multiple contracts so that we would have competition for individual
task orders awarded under the contract.

Now, the Armed Services Committee feels so strongly that this
is the right approach that in our 2008 authorization bill, soon to
be an act, there is a strong new requirement to award contracts of
this type to multiple companies.

So far, the Army has been unable to live up to the commitment
to split up the LOGCAP contract among multiple companies be-
cause the award of the new contracts was held up by a successful
bid protest.

Can you give us a idea as to how soon the Department will deter-
mine how to proceed in light of this successful bid protest? And
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how soon we can expect to have new contracts in place so that we
can have competition for those tasks orders?

Mr. BELL. Sir, we certainly agree with the intent of the Congress
on that. I would like to take that as a question for the record for
the Army if we may

Senator LEVIN. All right. Will you give us a timetable on that?

Mr. BELL. Yes, sir, we will.

Senator LEVIN. Thank you. Mr. Chairman, I appreciate your
courtesies as always.

Senator CARPER. You bet. Thank you so much for coming here
and for letting us work with you and vice versa.

I have a series of three questions that I am going to ask both
Mr. Bell and General Maddox to comment on.

How does our military capture contracting lessons learned and
incorporate them into operational planning?

Mr. BELL. We have several mechanisms within DOD to do that.
One is that JFCOM has an overall DOD responsibility to do lessons
learned on all of our contingency operations.

In addition to that, within the contracting framework that we
have established and reported to Congress on, we have a specific
module requirement to do lessons learned on contracting manage-
ment and to input that both to our own operations as well as to
the JFCOM overall operation.

Senator CARPER. All right. General Maddox, would you like to
add or take away?

General MADDOX. We have got an organization that is charged
with lessons learned. They are collecting them. We are not con-
vinced that they get passed as well as they could. One of the sug-
gestions that came out of our interacting within the Army during
the Commission was in addition to the lessons learned to establish
a blog on the Web, where contracting personnel can exchange their
lessons back and forth with each other.

Senator CARPER. All right.

General MADDOX. And I think that is going to be implemented.

Senator CARPER. OK. Thanks.

The second question for both of you is how is feedback circulated
back to each of the forces to ensure continued improvement?

Mr. BELL. We think in terms of the continuity of military oper-
ations, which is the one of greatest concerns because of the rotation
of troops, one of the things we have done is extended the overlap
of command transitions. For example, we have just had a succes-
sion and change of command of the head of the Joint Contracting
Command for Iraq and Afghanistan. And that overlap between the
succeeding commanding officer and the outgoing commanding offi-
cer was spread out over a full 2%2-month period to ensure that we
got continuity in that operation.

In addition, the departing commander is going be available for
ongoing consultations, both here in the States and back in Iraq.

Senator CARPER. All right. General Maddox.

General MADDOX. I do not think that is adequate. I think that
is necessary. But it gets to the issue that this problem is not lim-
ited to the contracting people. And while we do overlaps from an
operational point of view between units coming in and out of Iraq,
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I am not convinced that we do enough in recognition of the rela-
tionship of their operation and contracting.

One specific is contracting officer representatives. They are peo-
ple who go and watch the execution of a contract. If it is the dining
facility operation, it is somebody that operates with mess halls. If
it is fuel resupply, it is somebody that has been in the fuel busi-
ness. During our investigation, we found out that many of the con-
tracting officer representatives did not know that they were going
to have that function until they got in country.

And then, in some cases—and I actually experienced this in my
career, I became a contracting officer representative, and I did not
know what the term meant.

There is some education going on, but I think we need to make
sure that while the operational units are switching that we do a
better job of the new unit comes in, knows what the unit going had
in responsibility for contracting officer representatives and other
aspects of it, and that gets overlapped, too.

Mr. BELL. If I could amplify on that, Senator Carper.

Senator CARPER. Sure. Go ahead.

Mr. BELL. We certainly agree within DOD and certainly within
my organization working on the strategic framework that one of
the great difficulties we have been confronted with is the signifi-
cant downsizing of contracting personnel as well as contracting
oversight personnel.

It is clear that in order to do an effective job on the scale that
we need to do it for a deployed operation, we are going to have to
have a significantly larger force of qualified individuals so that
they can do the job as well as have orderly transitions.

Senator CARPER. My third and final question of each of you is
should these lessons be considered and/or implemented in the de-
velopment of curricula and be institutionalized in the Center for
Army Lessons Learned?

Mr. BELL. With regard to our efforts, one of the parts of the stra-
tegic framework that we are developing at this point in time is a
training program not only for contracting and acquisition per-
sonnel, but for line commanders and NCOs who increasingly are
dependent on contracting support in the field of operation.

We have that program in place now at the Duke Defense Acquisi-
tion University. We are in the process of getting it in actually at
the Service Academies as well as places like ICAF and NDU.

Senator CARPER. General Maddox.

General MADDOX. And I know in the Army that they are putting
it into their own curriculum. There is an effort ongoing right now
by the Chief in trying to do a better job of bringing his new two
stars on board. And in the next month they have already put to-
gether a program to do that, and I know that the contracting part
is an integral part of that.

Senator CARPER. All right. Thank you.

In closing, I am going to ask each of our witnesses—I am just
going to start with you, Mr. Kunder, if I could—and if you just
want to leave us with a closing thought as to something you think
is just extremely important for us to keep in mind, for us to keep
in mind as Members of the Senate relevant Subcommittees that we
should particularly focus on and be mindful of.
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Mr. KUNDER. Thank you, sir. I just wanted to emphasize the
criticality of what General Maddox has been talking about

Senator CARPER. OK.

Mr. KUNDER [continuing]. That we need to pay attention to staff-
ing both on the contract officers side, and then on the technical offi-
cers side.

I will not take time to cite the numbers—grotesquely short on
the contract officer side. We are relying on contractors at USAID
not just for logistic support, but to do our core work of building
schools, building hospitals, building roads. And so what we also
need is engineers, education specialists, healthcare specialists out
there looking at that.

I just got a great note the other day from General John Allen,
the Marine Commander in Anbar Province, citing the role of our
men at the Provincial Reconstruction Teams. He called them he-
roes. The problem is there are only three heroes out there.

So we have the staffing issues that General Maddox has empha-
sized both on the contract officers’ side and then on the technical
officers side to go out and make sure that school is being built right
or that road is being built right.

I would emphasize that we have got to focus on these staffing
issues that are so critical to the oversight that I know the Sub-
committees cares about. Thank you, sir.

Senator CARPER. All right. Thank you. Mr. Moser, any closing
thoughts that you would like to emphasize?

Mr. MOSER. Yes. Thank you very much, Senator Carper.

I would like to emphasize as well what my colleague, Mr.
Kunder, has emphasized is that if you look at our contracting oper-
ation, if you look at USAID’s contracting operation, we do not have
the contracting personnel that we need to guarantee that the tax-
payer dollar is being protected.

We think that if we come up—we have a reasonable proposal on
the table that we think could modify that. We are going to work
with USAID to work through some of their problems, but we are
very concerned about the integrity in the contracting process. We
do not feel that we have had major scandals up to now, but we do
not feel like that we can continue in the same situation.

And then we also want to put in—make sure that we are ready
to do the contracting support that we can take care of Ambassador
Herbst and make sure that his operation in our next crisis gets off
to the right start.

Senator CARPER. All right. Thank you.

Mr. Herbst, a closing thought?

Mr. HERBST. We have created the means to deal effectively with
the next stabilization crisis. There is an Administration position on
this, supported across the interagency. We request the support of
the Congress to both authorize and support it. Thank you.

Senator CARPER. Thank you.

Senator CARPER. General Maddox.

General MADDOX. I think the majority of the recommendations
that the Gansler Commission put together can be implemented
within the DOD.

Senator CARPER. But without the congressional involvement?
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General MADDOX. The majority of them can be done within DOD.
The critical piece is we are not going to solve this problem if we
do not put leaders in place and enough people to get the job done.

Senator CARPER. Leaders at what level?

General MADDOX. I am talking about the five general officers for
the Army.

Senator CARPER. OK.

General MADDOX. If we do not put them in place and increase
the number of people that are charged to do this job, this problem
is going to continue.

Senator CARPER. Thank you, sir.

Mr. Bell, the last word?

Mr. BELL. Yes, sir. We believe at DOD that the execution of our
national military strategy with the military forces that were au-
thorized by Congress will continue to make us dependent on sig-
nificant contractor support for our deployed forces.

We recognize it is a complex challenge. We recognize now we
must manage our contracting force as part of an integrated effort
with our military forces. We believe that we are making significant
strides forward, notwithstanding the problems that have been iden-
tified. We appreciate the congressional support. The provisions of
Section 854 and 552 with regard to application of UCMJ are very
important steps forward in helping us integrate our management
of the total force, and so we look forward to being able to report
to you the actual results and benefits of what we are doing.

Senator CARPER. Thank you.

Let me say in conclusion, I was first drawn to this issue as a
former State Treasurer and one who was mindful of spending my
State’s money judiciously and squeezing every dime as much as we
could. And I feel like we had an obligation to the State’s taxpayers
to do that.

And I thought about the contracting work and some of the horror
stories that we have all heard, but my first thought really focused
on the waste of money, money that we do not have, money that we
are borrowing around the world as it turns out, and the fraud and
it just rubs me the wrong way, annoys the heck out of me. I know
it does for other folks, too, that are trying to put food on the table,
a roof over their heads, and send their kids to school and all.

But sometimes we get lost in all this—when we let this kind of
behavior occur and reoccur again and again, we undermine our
troops, and we make their difficult tasks even more so.

None of this is good. All of this is bad. And they deserve better.
And frankly so do the people who pay my salary and the salary of
all those who work around here. I am encouraged that over 4 years
into this war, we are starting to figure this one out. It is a little
bit like closing the barn door when the horses have escaped. But
it is better than never closing it, and we have to make sure that
we follow through on the good intentions that have been outlined.
I know some good work has been done. But we want to make sure
that we follow through and finish this job.

And finally, when we do and we get it right this time, the key
is when we find ourselves in another episode along these lines in
the future, and we probably will, that we will not make the mis-
take that we did with respect to the Balkans where we kind of had
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learned those lessons, wrote them down, and when this one rolled
around in Iraq and Afghanistan we frankly have had to learn those
lessons over again. It is tragic. It is not necessary. We have got to
not let that happen again.

That having been said, I thank you all for your testimony here
today and for preparing for this and for helping us to focus on
these issues.

I think the questions that my colleagues have asked are impor-
tant ones, and we want you to know as you leave here that we
stand prepared to be supportive, to work with you, and to be sup-
portive of getting us on the right track and making sure that we
stay there.

I hope to join my colleagues in pushing for the Gansler Commis-
sion recommendations, for their implementation, and as well as to
ensure that we have the military and civilian workforce on hand,
trained and prepared to do their jobs. And we are going to continue
to look forward to you for some guidance in that regard.

The hearing record is going to be open for 2 more weeks for the
submission of some additional statements and questions. I would
ask of each of you and our previous panel of witnesses for your co-
operation in trying to get prompt responses to the questions that
you I(irlight receive and that are going to be submitted for the
record.

With that having been said, again, our thanks to each of you,
and this hearing is adjourned. Thanks so much.

[Whereupon, at 5:35 p.m., the Subcommittee was adjourned.]
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Chairman Carper, Chairman Akaka, Ranking Member Coburn, Ranking Member
Voinovich and members of the Committee, thank you for the opportunity to discuss
future actions and initiatives to improve contracting and government oversight of
contractors performing work in contingency operations. SIGIR‘s continuous presence in
Iraq and the volume of work we have performed in response to our legislative mandate
have provided us with unique insights into this complex situation. Our mandate— to
promote economy, efficiency and effectiveness, and to prevent and detect waste, fraud
and abuse in the administration of programs and operations supported by the Irag
reconstruction funds —gives us a broad perspective across the work of both federal
agencies and international organizations involved in the reconstruction of Irag.  We have
issued more than 100 audit reports as well as three lessons learned reports specifically
targeting issues with contracting and procurement; program and project management; and
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human capital management. It is our hope that this body of work can be used to help
guide the way forward to improve future U.S. contracting activities in contingency
operations. Appendices A through C list all our audits, lessons learned reports and
testimony to Congress. We are currently engaged in focused contract audits that address
the adequacy of contract oversight and management, vulnerabilities to fraud, waste, and
abuse; and what we received for the funds expended. These audits are in response to a
Congressional requirement that we conduct forensic audits. To continue our on-the-
ground oversight, I am about to leave on my 19th trip to Iraq since I became Inspector
General. Moreover, our next Quarterly Report to the Congress will be transmitted to the
Congress on January 30th.

In July 2006, SIGIR issued a lessons learned report on contracting and
procurement. This well-received report drew from our work, that of other oversight
bodies looking at Iraq reconstruction; interviews with key government and non
government officials, and a SIGIR forum attended by sentor executives and experts from
the U.S. government, industry and academia ~ many of whom had first-hand experience
in Iraq. Since that report, our audit and inspections work has continued to identify
contracting challenges and develop recommendations.

Today T would like to discuss with you three key issues:

« First, our lessons learned in contingency contracting and procurement and
SIGIR recommendations which address the deficiencies identified in our
reports

« Second, key congressional and executive agency initiatives taken to address
contingency contracting problems, and :

» Third, additional actions that the Congress may want to consider in improving
oversight and management of contracts in a contingency environment

LESSONS LEARNED IN CONTRACTING AND PROCUREMENT

Let me start with our lessons learned report on contracting and procurement. First
it is important to keep in mind that the goals of contingency contracting differ in one
significant way from other government contracting: the work is done in a dangerous and
ever-evolving environment. Contracting under these circumstances requires an agency’s
most experienced contracting and program management personnel and top level oversight
to address conditions in a fast paced environment that is particularly vulnerable to waste,
fraud and abuse. It also means that contractors bear a high degree of risk, and thus are
more likely to perform work under cost reimbursable contracts which have to be carefully
managed to ensure results.
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With this premise in mind, SIGIR has identified several key lessons learned.

These include the following:

Strategy and Planning

Include contracting and procurement personnel in all planning stages for post
conflict reconstruction operations. The pre-deployment interagency working
groups for Iraq reconstruction did not plan adequately to include these personnel.
Moreover, our subsequent work has demonstrated that program and project
management staff also need to be involved in all decision making as they are
ultimately responsible for ensuring that the U.S, is obtaining the goods and
services it paid for.

Clearly define, properly allocate, and effectively communicate essential
contracting and procurement roles and responsibilities to all participating
agencies. The failure to define contracting and procurement, as well as program
and project management roles and responsibilities at the outset resuited in a
fragmented system, foreclosing opportunities for collaboration and coordination
on confracting and procurement. The chart below — which was based on agency
submissions of their roles and missions — illustrates what is hard to characterize in
any way other than a convoluted system of management in Iraq. 1t is clear why
confusion rather than coordination abounded. For example, SIGIR determined
that the Embassy, the Joint Area Support Group-Central, and the Defense
Contract Management Agency were not fully aware of their respective oversight
responsibilities for the KBR Logistics Civil Augmentation Program contract
which provided life support services to the U.S. Chief of Mission staff in Baghdad
(“Logistics Civil Augmentation Program Task Order 130: Requirements,
Validation, Government Oversight and Contractor Performance”, (SIGIR-07-001,
June 22, 2007). Additionally, our review of the “Management of the Primary
Healtheare Construction Projects” (SIGIR-06-011, April 29, 2007) found that
officials could not determine who, out of at least four different organizations
involved in managing the contract, made changes to the scope of the work.
Nevertheless, officials told us that it was likely that whoever did so may have
made decisions without the requisite authority.
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Emphasize contracting methods that support smaller projects in the early phases of a
contingency reconstruction effort. The Commander’s Emergency Response Program
(CERP) and similar initiatives in Irag proved the value of relatively small, rapidly
executable projects that meet immediate local needs. Our review of the CERP
(“Management of the Commanders Emergency Response Program in Irag, (SIGIR-07-
006, April 26, 2007) determined that CERP was used to undertake a variety of non-
construction and construction projects to respond to urgent humanitarian and relief
requirements in local communities. Military commanders report that smaller projects like
those funded through the CERP contribute to community support and put local citizens to
work thereby minimizing insurgent activity. These projects included, for example,
repairing and reconstructing local schools, health clinics, and hospitals and water and
sanitation infrastructure. As CERP has succeeded in Irag, other funds have attempted to
replicate the CERP model, for example the Department of State Quick Reaction Fund
(QRF) — used by the Provincial Reconstruction Teams to fund low cost projects in the
provinces.

Generally avoid using sole-source and limited competition contracting actions. These
exceptional contracting actions can be used in exceptional cases, but the emphasis must
always be on full transparency in contracting and procurement. The use of sole-source
and limited competition contracting in Iraq should have diminished as the program
matured and previously sole-sourced limited competition contracts should have been
promptly re-bid.

Policy and Process

Establish a single set of simple contracting regulations and procedures that provide
uniform direction to all contracting personnel in a contingency environment. The
contracting process in Iraq suffered from a tapestry of regulations applied by diverse
agencies which caused inconsistencies and inefficiencies that inhibited management and
oversight. In our Lessons Learned in Contracting and Procurement report we discussed
that in early 2004 there were about 20 different organizations undertaking contracting in
Irag. SIGIR also found that some entities that did not have authority — such as Iraqi
Ministries — were also awarding contracts.

- Develop deployable contracting and procurement systems before mobilizing for post-

conflict efforts and test them to ensure that they can be effectively implemented in
contingency situations. Contracting entities in Iraq developed ad hoc operating systems
and procedures, limiting efficiency and leading to inconsistent contracting
documentation. SIGIR has issued numerous audits on the effects of failures in providing
deployable contracting and procurement management systems. SIGIR found that
although there was some effort to develop contracting policy in theater, adherence was
haphazard. For example, SIGIR’s review “Management of Rapid Regional Response
Program Contracts in South-Central Region” (SIGIR-05-023, January 23, 2006) found
that in letting Development Fund for Irag (DFI) contracts U.S. officials: split project
requirements to keep contract awards under the $500,000 threshold to circurmnvent
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required reviews; issued contracts without required authorization; paid contracts in full at
the time of signing and completion or project work was not verified. Further, U.S.
officials could not ensure that fraud, waste and abuse did not occur because of material
control weaknesses. Our report on “Management of the Contracts and Grants Used to
Construct and Operate the Babylon Police Academy” (SIGIR-05-016, October 26, 2005)
found similar problems in managing this specific contract.

Definitize contracts early in the process. SIGIR Audit 06-019 found that there was a lack
of clarity regarding regulatory requirements for definitization of task orders issued under
contracts classified as Indefinite-Delivery/Indefinite Quantity (IDIQ). These resulted in
diminished visibility and control over contractor costs by the government.

Designate a single unified contracting entity to coordinate all contracting activity in
theater. A unified contract review and approval point would help secure the maintenance
of accurate information on all contracts and enhance management and oversight. A
centralized supporting contract management tracking system, requiring all agencies to be
a party, would allow for all contract and financial data to be presented in a uniform and
conststent manner. SIGIR has reported on the difficulty in providing accurate and
consistent contract information. Our report “The Evolution of the [raq Reconstruction
Management System (SIGIR-06-001, April 24, 2006) highlighted the difficulties in
developing a system to track contracts using Iraq Relief and Reconstruction Funds which
resulted in incomplete, inconsistent and therefore inaccurate data. DoD recently assigned
this responsibility to the Joint Contracting Command Irag/Afghanistan.

Ensure sufficient data collection and integration before developing contract or task order
requirements. The lack of good requirements data slowed progress early in the
reconstruction program. The impact of the paucity of information on what contractors
were to deliver was reflected in a number of our audits. Our review of the “Management
of the Primary Healthcare Centers Constructions Projects (SIGIR-06-011) is illustrative
in that the U.S. Government directed the contractor to build 150 healthcare centers before
any sites had been identified. Additionally, in SIGIR Review of Bechtel’s Spending
Under its Phase II Traq Reconstruction Contract (SIGIR-07-009, July 27, 2007) we
concluded that it was difficult to measure the relationship between requirements, costs
and output/outcomes in part because requirements were not always specific and the scope
of work changed over time.

Avoid using expensive design-build contracts that have unclear requirements and are
awarded on a cost-plus basis, especially for simpler projects when standard structures are
needed in large numbers over a wide geographical area such as for schools and clinics.
Large cost plus construction consortia may be appropriate for very extensive projects, but
most projects in Iraq were smaller and could have been executed through fixed-price
direct contracting. It is critical to always first assess whether requirements are clear and
fixed price contracts are the more suitable and cost effective approach.

Use operational assessment teams and audit teams to evaluate and provide suggested
improvements to post-conflict reconstruction contracting processes and systems.
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Oversight entities should play a consultative role (along with their evaluative role),
because the rapid pace of reconstruction contingency programs cannot easily
accommodate the recommendations of long-term assessments or audits. [ also would add
that such an early consultative mechanism could ensure that proper internal controls are
in place and operating before programs begin to minimize the potential for fraud, waste
and abuse.

PRINCIPAL SIGIR RECOMMENDATIONS

Building from these lessons learned the following are principal recommendations SIGIR has
made to improve contingency contracting.

Explore the creation of an enhanced Contingency Federal Acquisition Regulation
(CFAR). We observed that agencies have developed agency specific regulations
implementing the government wide Federal Acquisition Regulation (FAR). For example,
the Army notes that the Department of State, which has unique capabilities important to
expeditionary situations, has developed FAR implementing procedures that differ from
DoD’s.

Pursue the institutionalization of special contracting programs such as the CERP which
we noted before have unique roles in post-conflict reconstruction.

Include contracting and program management staff at all phases of planning for
contingency operations.

Create a deployable reserve corps of contracting personnel who are trained to execute
rapid relief and reconstruction contracting during contingency operations.

Develop and implement information systems for managing contracting and procurement
in contingency operations.

Pre-compete and pre-qualify a diverse pool of contractors with expertise in specialized
reconstruction areas.

KEY CONGRESSIONAL AND EXECUTIVE BRANCH INITIATIVES TO ADDRESS
CONTINGENCY CONTRACTING PROBLEMS.

The Congress has and continues to take action addressing the needs of contracting in a

post conflict environment. Unfortunately, we do not see the same level of commitment within
the executive branch, especially in principal civilian agencies.

Key Congressional Actions

Since SIGIR began its work, the Congress has initiated actions to manage contracting

more effectively in a contingency environment. The John Warner National Defense
Authorization Act for Fiscal Year 2007 included specific actions that the Secretary of Defense
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must take to plan for and manage contingency contracting. The legislation, for example,
stipulated that the Secretary of Defense must develop policies and procedures for defining
contingency contracting requirements, provide for better program management by identifying a
deployable cadre of experts and provide training for contingency contracting among other
requirements. We look forward to seeing the actions the Department of Defense has taken to
address these legislative requirements.

Last fall, the Congress included in the National Defense Authorization Act for Fiscal
Year 2008 an amendment submitted by Chairman Carper and Senator McCaskill which requires
contracting training for personnel outside the acquisition workforce. Their amendment addresses
the condition whereby many unit commanders with no contracting experience are now being
called upon to oversee contracts and contractors.

Congress is also considering other legislation to address the endemic problems in
contracting across agency boundaries. I note the efforts of the Committee on Homeland Security
and Governmental Affairs to encourage acquisition reform throughout the government with
Committee passage of the “Accountability in Government Contracting Act of 2007, This Act
addresses many of the issues SIGIR has identified by establishing a government-wide intern
program to strengthen the Federal acquisition workforce, establish a contingency contracting
corps to establish a cadre of experienced personnel who would deploy in response to manmade
and natural contingency operations, and providing specific guidance to encourage accountability
and limit waste and abuse.

Key Executive Branch Actions

Executive branch agencies have had a mixed response to the challenges faced in
contingency contracting. One important initiative is the Secretary of the Army’s establishment
of a commission to study Army acquisition and program management in an expeditionary
environment. The Commission’s report, commonly referred to as the Gansler Report, identified a
broad spectrum of systemic problems in the areas of financial management, civilian and military
personnel management, training and education and doctrine, regulation and processes. For
example, the Commission recommended increases in the quantity and career development of
military and civilian contracting personnel and training for contracting activities in expeditionary
operations. The Department of Defense has also taken actions to streamline contracting under
one entity — the Joint Contracting Command Irag/Afghanistan (JCC-I/A), and ensure coordinated
clearance of all DOD contracts in Iraq through the JCC-/A.

The Department of State and the U.S. Agency for International Development have not,
however, undertaken any similar self-analyses, although our work identified that these agencies

also encounter systemic personnel and oversight problems.

For example, our October 2007 report on the Department of State’s Bureau for
International Narcotics and Law Enforcement Affairs (INL) management of DynCorp
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International’s contract for the Iraqi Police Training Program identified significant management
deficiencies. We found that INL’s workload increased substantially without a commensurate
increase in personnel.

As aresult, INL did not know specifically what it received for most of the §1.2 billion in
expenditures, and INL’s lack of controls created an environment vulnerable to waste and fraud.
DoS contracting staff in INL and other bureaus point to a number of factors which impede their
ability to adequately manage contracts most notably that the Department has not allocated the
requisite number of full time government staff to contracting positions and hires temporary
contractors, who have high attrition rates, to manage contractors.

OPTIONS FOR CONGRESSIONAL CONSIDERATION

I have noted that the Congress had taken a number of steps to improve post-conflict
contracting. Moreover, the Army has initiated its own review, with the Commission on Army
Acquisition issuing a report on the subject. We generally support the Commission report’s
recommendations and note that many of them are tied directly to areas of concern that SIGIR
identified. We look forward to seeing their implementation. Nevertheless, as you have correctly
maintained, management improvements and enhanced oversight are still needed. As such, we
offer the following suggestions for consideration by the Congress.

We suggest that the Congress consider requiring any civilian agencies contracting in a
contingency environment, most notably DoS and USAID, conduct their own Gansler-type
studies to identify contracting deficiencies and corrective actions. Specifically, we suggest these
studies address their contracting and program and project management requirements, the status
of their efforts to hire, train and ensure the speedy deployment of contingency contracting staff,
and polices and procedures to manage and oversee contracts and contractors.

Given the critical need for coordination and collaboration, we further suggest these
studies also address how the agencies will work with their civilian, as well as military,
counterparts in contingency operations. In this regard, I would also suggest that specific
timeframes be established for identifying contracting and contract management problem areas
and reporting to Congress their solutions, including implementation plans with identified
priorities of specific tasks and completion dates.

Let me close by thanking you for inviting me to testify and, on behalf of my colleagues,

for your support of SIGIR’s work. This completes my statement, and I Jook forward to
responding to your questions.
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Appendix A

SIGIR
AUDIT REPORT INVENTORY

Quicome, Cost, And Oversight Of Reconstruction Of
Tajt Military Base And Baghdad Recruiting Center
Review of the Use of Contractors in Managing lrag Relief and

Reconstruction Projects

08-004

13-Dec-07

08-003 29-Oct-07

Logistics Civil Augmentation Program Task Orders 130 and 151:
Program Management, Reimbursement, and Transition

08-002 30-Oct-07

08-001 Interim Report on Efforts and Further Actions Needed fo Implement a
Financial Management System in Irag

24-0Oct-07

Interim Review of DynCorp International, LLC, Spending Under its
Contract for the Iragi Police Training Program

07-018 23-0ct-07

07-015 Review of the Effectiveness of the Provincial Reconstruction Team
Program in irag
07-014 Status of the Provincial Reconstruction Team Program Expansion in
lrag
07-012 Review of Irag Relief and Reconstruction Fund Unmaiched
Disbursements at the Department of State

07-011 Controls Over Unliquidated Obligations in the Irag Relief and
Reconstruction Fund

07-010 Agency Management of the Closeout Process for lrag Relief and
Reconstruction Fund Contracts

18-Oct-07
25-Jul-07
26-Apr-07
23-Oct-07

24-0ct-07

Review of Bechtel's Spending under lis Phase |l frag Reconstruction
07-008
Contract

24-Jul-07

07-008 Fact Sheet on the Roles and Responsibiliies of U.S. Government

Crganizations Conducting IRRF-funded Reconstruction Activities 26-Juk07

07-007 Status of U.S, Govemnment Anficorruption Efforts in lrag 24-Jut-07

07-006 Management of ihe Commander’s Emergency Response Program in

\raq for Fiscal Year 2006 26-Apr-07

07-005 Fact Sheet on Sources and Uses of U.S. Funding Provided in Fiscal
Year 2006 for Iraq Relief and Reconstruction

27-Jul-07

07-004 Transferring Iraq Relief and Reconstruction Fund Capital Projects to

the Government of Irag 25-Jut-07

07-003 Cost-to-complete Reporting for lrag Reconstruction Projects 26-Jut-07

07-002 Status of the Advanced First Respander Network 25-Apr-07

07-001 Logistics Civil Augmentation Program Task Order 130: Requirements

Validation, Government Oversight, and Contractor Performance 22-Jun-07

06-045 Status of Ministerial Capaclty Development in lrag 30-Jan-07
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06-044 Fact Sheet on Maior U.S. Contractors’ Security Cosis Related to irag

Relief and Reconstruction Fund Contracting Activities 30-Jan-07

06-043 Review of lraq Relief and Reconstruction Fund Unmatched
Disbursements

06-040 Improper Obligations Using the Iraq Relief and Reconstruction Fund
IRRF 2

30-Jan-07
30-Jan-07

06-039 Review of USAID/Bechtel National, Inc,, Property Management

Controls for Contract SPU-C-00-04-00001-00 28-Jan-07

06-038 Unclassified Summary of SIGIR's Review of Efforls o Increase lrad’s

Capability to Protect lts Energy Infrastructure 27-Sep-08

06-037 Interim Audit Report on Improper Obligations Using the Iraq Relief
and Reconstruction Fund (IRRF-2)
06-036 Egliow-up on SIGIR Recommendations Conceming the Development
Fund for lrag (DF!

Interim Audit Report on Inappropriate Use of Proprietary Data
06-035 Markinas by the Logistics Civit Augmentation Program (LOGCAP) 26-0ct-06
Contraclor

22-Sep-06

28-Jan-07

06-034 Status of the Provincial Reconstruction Team Program in rag 28-Oct-08

06-033 lraqi Security Forces: Weapons Provided by the U.S. Department of

Defense Using the lrag Retfief and Reconstruction Fund 28-0ct-06

Iragi Security Forces: Review of Plans fo implement Logistics
06-032 o

Capabilities
06-031 Management of the Iraqi Interim Government Fund 27-Oct-08

06-030 Status of Medical Equipment and Other Non-constryction ftems
Purchased for PHCs

Review of DynCorp International. LLC, Contract Number S LMAQM-
06-028 04-C-0030, Task Order 0338, for the jragi Police Training Program 30-Jan-07
Support

Review of Administrative Task Orders for rag Reconstruction
06-028 Contracts

28-0Oct-08

30-Jan-07

23-Oct-08

06-026 Review of the U.S. Agency for International Development’s

Management of the Basrah Children’s Hospital Prolect 28-Ju-06

Review of the Medical Equipment Purchased for the Primary
06-025 Healthcare Centers Associated with Parsons Global Services, inc. 28-Jul-08
Contract Number W8 14NS--04~D--0006

06-024 Joint Cash Count ; frag National Weapons Card Program 26-Jul-06
Changes in rag Relief and Reconstruction Fund Program Activities —

06-023 January through March 2008 28-Jul-08

06-021 Joint Survey of the U.S. Embassy - Irag’s Anticorruption Proaram 28-Jul-06

06-020 Review of the Advanced First Responder Network 28-Jul-06

06-018 Review of the Use of Definilization Requirements for Contracts 28-Jul06

Supporting Reconstruction in lrag
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Survey of the Status of Funding for irag Prograrms Allocated lo the

06-018 Department of State’s Bureau of International Narcotics and Law Jul-06
Enforcement Affalrs as of December 31, 2005

06.017 Transition of Irag Relief and Reconstruction Fund Projects to the fragi
Government

28-Jul-08

Interim Audit Report on the Review of the Equipment Purchased for
06-016 Primary Healthcare Centers Associated with Parsons Global 29-Apr-08
Services, Contract Number W3814NS-04-0-0008

06-015 lragi Armed Forces Seized Assets Fund: Review of Contracts and
Financial Documents

28-Apr-08

06-013 Briefing to the International Advisory and Monitoring Board for Iraq; 28-Anr-06
Management Controls Over the Development Fund for Irag P

06-012 Development Fund for Irag Cash Accountability Review: Joint Area
Support Group-Central/Faliyja

06-011 Management of the Primary Healihcare Centers Construction
Projects

28-Apr-06
23-Apr-06

06-010 Revisw of the Multi-National Security Transition Command-irag
Reconciliation of the Iragi Armed Forces Seized Assels Fund

28-Apr-05

06-009 Review of Task Force Shield Programs 28-Apr-06
Development Fund for irag-Cash Accountability Review: Joint Area
06-008
Support Group-Central
U.8. Agency for international Development: Management of the

06-007 Transfer of iraq Relief and Recanstruction Fund Projects to the lraqi 28-Apr-06
Government

28-Apr-06

06.006 Multi-National Securily Transition Command-irag: Management of the

Transfer of IRRF-funded Assets to the Iragi Government 29-Apr-06

Eallow-up on Recommendations Made in SIGIR Audit Reports
08-005 Related to Management and Control of the Development Fund for 28-Apr-06
irag

y Changes in Irag Relief and Reconstruction Fund Proaram Activities-
06-004 October through December 2005 28-Apr-06

Review of Data Entry and General Controls in the Collecting and
06-003 Reporting of the Irag Relief and Reconstruction Fund 28-Apr-08

Prompt Payment Act, Analysis of Expenditures Made From the lrag
06-002 Retlief and Reconstruction Fund 3-Feb-08

06-001 Management of Irag Relief and Reconstruction Fund Program: The 24-Apr-06
Evolution of the Iraq Reconstruction Management System P

Challenges Faced in Carrying Qut lrag Relief and Reconstruction
05-028 Fund Activities 26-Jen-08

05-028 GRD-PCO Management of the Transfer of IRRF-funded Assets to the
Government of lrag 05-028

23-Jan-08

05-027 Methodologies for Reporting Cosi-to-complete Estimates 27-Jan-06
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tssues Related to the Use of $50 Million Appropriation to Support the

05-026 Management and Reporting of the iraq Relief and Reconstruction 27-Jan-06
Fund

05-025 Management of the Commander’s Emergency Response Program for

Fiscal Year 2005 23-Jan-06

05-024 Management of the Mansuria Electrical Reconstruction Project 23-Jan-06

05-023 Management of Rapid Regional Response Program Contracts in
. South-Central Irag
05-022 Managing Sustainment for Irag Relief and Reconstrugtion Fund
Programs
05-021 Management of lraq Relief and Reconstruction Fund Programs -
Cost-to-Complete Estimate Repoding
05-020 Management of the Contracts, Grant, and Micro-Purchases Used To
Rehabilitate the Karbala Library
Attestation Engagement Concerning the Award of Non-Competitive

05-019 Contract DACAB3-03-D-0005 1o Kelloga. Brown, and Root Services, 30-Sep-05
Inc.

23-Jan-06

24-0ct-05

24-Oct-05

26-Oct-05

¥ Acquisition of Armored Vehicles Purchased Through Contract Ot
05018 WOTANS-05-M-1189 21-0ct-05

05-017 Award Fee Process for Contractors Involved in trag Reconstruction 25-O¢t-05

05-016 Management of the Contracts and Grants Used To Construct and
- Operate the Babylon Police Academ
05-015 Management of Rapid Regional Response Program Grants in South-
Central irag

g Management of Commanders’ Emergency Response Prograrm for |
05-014 Fiscal Year 2004 13-0ct-05

26-0Oct-05

26-Oct-05

05-013 Controls Over Equipment Acquired by Security Contractors 9-Sep-05

05-012 Policies and Procedures Used for lrag Refief and Reconstruction
Fund Project Management Construction Quality Assurance

22-Jul-05

. Costo-Complete Estimates and Financial Reporting for the e
05011 Management of the Irag Relief and Reconstruction Fund 26-Jut-05

Interim Briefing to the Project and Contracling Office - irag and the
05-010 Joint Contracting Command - Irad on the Audit of the Award Fee 26-4ul-05
Process

Reconciliation of Reporting Differences of the Source of Funds Used
05-009 on Contracts After June 28,2004 8-Jul-05

AU VUG eQL eV

05-008 Administration of Contracts Funded by the Development Fund of irag 30-Apr-05

05-007 Administration of lrag Relief and Reconstruction Fund Contract Files 30-Apr-05

05-008 Control of Cash Provided to South-Central irag 30-Apr-05
Compliance with Contract No. W31180-04-C-003 Awarded to Aegis .

b5-005 Defence Services Limited 20-Apr-05

05-004 CORRECTED - Oversight of Funds Provided to iraqi Ministries 30-Jan-05

through the National Budget Process
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05-003 Memorandum Repori regatding audit of Task Order 0044 of the 23-Nov-04

Logistics Civil Augmentation Program i Contract

Accountability and Control of Materie] Assets of the Coalition

05-002 Proyisional Authority in Kuwall 25-0ct-04
05-001 Coalition Provisional Authority Control of Appropriated Funds 22-Oct-04
Coalition Provisional Authority's Contracting Processes Leading Up to
04-013 and ingluding Contract Award 27-Jui-04
Audit of the Accountability and Control of Materiel Assets of the
04011 Coalition Provisional Authorily in Baghdad 26-Jul-b4
Coaliion Provisional Authority Comptrolier Cash Management ¥
04-008 Controls Over the Development Fund for Irag 28-Jui-04
04-008 Coalition Provisional Authority Control Qver Seized and Vested 30-Jul-04
Assets
Qil for Food Cash Controls for the Office of Project Coordination In
04-007 £l ira 26-Jul-04
Corporate Governance for Contractors Performing lrag
04-006 Reconstiuction Efforts 21-Jut04
04-005 Award of Sector Design»Buiid Construction Contracts 23-Jul-04
04-004 Task Orders Awarded by the Air Force Center for Environmental 28 Jul-04

Excellence in Support of the Coalition Provisional Authority

04-003 Federal Deployment Center Forward Operations at the Kuwait Hilton 25-Jun-04

. Management of Personnel Assigned to the Coalition Provisionaf .
oe-0z Authority in Baghdad 25-Jun-04

04-001 Coalition Provisional Authority Coordination of Donated Funds 25-Jun-04
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Appendix B

SIGIR
LESSONS LEARNED INITIATIVES

econstruction: Lessons
Management in Human Capital
Management

uary 2

Lessons Learned in Contracting and  [rag Reconstruction: Lessons July 2006
Procurement in Contracting and
Procurement

Lessons Learned in Program and lrag Reconstruction: Lessons  March 2007

Project Management in Program and Project
Management
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Appendix C

SIGIR
TESTIMONIES

07-017T Assessing an Effective Diplomatic and Development Program in

Irag: An Examination of the Diplomatic Surge (SIGIR 07-017T) 30-Oct-07
Effectiveness of the Provincial Reconstruction Team Program in
07-0167 raq (SIGIR 07-016T) 18-0ct-07
07-0157 Assessing the State of Iraai Corruption (SIGIR 07-015T) 4-Oct-07
The Role of the Department of Defense in Provincial can.
07-0147 Reconstruction Teams (SIGIR 07-014T) 5-Sep-07
. The Costs of Military Operations and Reconstruction in Irag and e
07-0137 Afghanistan (SIGIR 07-013T) 31-Juk07
War Profiteering and Qther Contractor Crimes Committed
or-0127 Overseas (SIGIR 07-012T) 19-Jun-07
07-011T Iraq: Is Reconstruction Failing? (SIGIR 07-011T) 22-May-07
07-0107 Contracling in Irag Reconstruction (SIGIR 07-010T) 10-May-07
07-0087 Can Irag Pay for its Own Reconstruction? (SIGIR 07-009T) 27-Mar-07
g SIGIR Lessons Learned: Program & Project Management g
07-008T SIGIR 67-008T 22-Mar-07
07-007T SIGIR Investigations in frag (SIGIR 07-007T) 20-Mar-07
07-006T Irag Security Forces (SIGIR 07-006T) 9-Mar-07
07-0057 U.S. Contracting in irag (SIGIR 07-005T) 15-Feb-07
07-0047 Review of frag Reconstruction Qversight (SIGIR 07-004T) 8-Feb-07
United States’ Involvement in irag Reconstruction
07-0037 (SIGIR 07-0031 6-Feb-07
07-0017 Review of Irag Reconstruction (SIGIR 07-001T) 18-Jan-07
Oversight Hearing on Reconstruction Contracting in lrag (SIGIR
06-005T Sen0eT 28-Sep-06
. Irag Reconstruction: Lessons Learned in Contracting and
06-0047 Procurement (SIGIR-06-004T) 2-Aug-08
06-003T Review of Iraq Reconstruction (SIGIR-06-003T) 8-Jun-06
g Hearing to Examing Irag Stabilization and Reconstruction Coh
06-0027 SIGIR-06-002T 8-Feb-06
068-0017 Hearing on Contracting lssues in lrag {SIGIR-06-001T) 7-Feb-08
. Hearing on lrag; Perceptions, Realities and Cost-to-Complete
08-0037 (SIGIR.05-003T 18-Oct-05
05-0027 Qversight Hearing on lraq Reconstruction (SIGIR-05-002T) 7-Sep-05

The Development Fund for raq: U.S. Management of Iraq Oil
05-001T o eeds and compliance with UNSCR 1483 (SIGIR.05.001T) 2 17ur-05
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MILITARY OPERATIONS:

Implementation of Exfsting Guidance and Other
Actions Needed to improve DOD's Oversight and
Management of Contractors in Future Operations

What GAO Found

Several long-standing problems have hindered DOD's management and
oversight of contractors at deployed locations, even in cases where DOD and
its components have developed guidance related to these problems. These
problems include failure to follow planning guidance, an inadequate number
of contract oversight and management personnel, failure to systematically
collect and distribute lessons learned, and lack of comprehensive training for
contract oversight personnel and military commanders. GAO's previous work
in this area has identified several instances where poor oversight and
management of contractors led to negative monetary and operational impacts.
As reported in a 2006 GAO report, DOD has taken a number of steps over the
last several years to iraprove and consolidate its long-standing guidance
pertaining to the use of contractors to support deployed forces. For example,
in October 2005, DOD issued its first comprehensive guidance on contractor
support to deployed forces. However, GAQ found little evidence that DOD or
its components were implementing the 2005 guidance or much of the other
guidance addressing the management and oversight of contractors supporting
deployed forees. Therefore, GAO believes that the issue is now centered on
DOD leadership ensuring that the existing guidance is being implemented and
complied with.

Based on GAO's past work, several challenges will need to be addressed by
DOD to improve the oversight and managereent of contractors supporting
deployed forces in future operations and ensure war{ighters are receiving the
support they rely on in an effective and efficient manner. Those challenges
include: (1) incorporating conftractors as part of the total force, (2)
determining the proper balance of contractors and military personsnel in future
contingencies and operations, (3) clarifying how DOD will work with other
government agencies in future contingencies and operations, and (4)
addressing the use and role of contractors into its plans to expand and
transform the Army and the Marine Corps.

United States Government Accountability Office
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I am pleased to be here today to discuss a number of issues regarding the
oversight and management of contingency contracting in hostile zones. As
you know, the Department of Defense {DOD) relies extensively on
contractors for services that include communication services, interpreters
who accompany military patrols, base operations support (e.g., food and
housing), weapons systems maintenance, and intelligence analysis to
provide support to our military operations in Southwest Asia. Our previous
work has highlighted long-standing problems regarding the oversight and
management of contractors supporting deployed forces, and we continue
to conduct work looking at various aspects of these problems. Many of the
problems we see in Irag and Afghanistan stem from these long-standing
problems and need to be viewed in that context. Moreover, although DOD
estimated in its October 2007 report to Congress that 129,000 contractors
support deployed forces in Irag,’ no one person or organization made a
decision to send 129,000 contractors to Iraq. Rather, the decision to send
contractors to support forces in Iraq was made by numerous DOD
activities both within and outside of Irag, The scope and scale of contract
support to deployed forces therefore contributes to the complexity of the
problems we have identified in our past work on this topic.

My testimony today will focus on (1) the problems that DOD has faced in
managing and overseeing its contractor support to deployed forces and (2)
future challenges that DOD will need to address to improve its oversight
and management of contractors at deployed locations. In addition, as you
requested, we have developed several actions the Congress may wish to
consider requiring DOD to take.

In preparing this testimony, we relied on previously issued GAQ reports
and testimonies on DOD’s management and oversight of contractor
support to deployed forces that focused primarily on our efforts in
Southwest Asia. This work was conducted in accordance with generally
accepted government auditing standards. A list of GAO products used to
prepare this testimony is located in appendix 1.

Summary

Several long-standing problerns have hindered DOD’s management and
oversight of contractors at deployed locations. Examples of these

! Department of Defense, Report on DOD Program. for Planning, Munaging, and
Accounting for Contractor Services and Coniractor Personnel during Contingency
Operations (October 2007).
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problems include failure to follow planning guidance, an inadequate
number of contract oversight and management personnel, failure to
systematically collect and distribute lessons learned, and lack of
comprehensive training for contract oversight personnel and military
commanders. For example, we found that the Army did not follow its
planning guidance when deciding to use the Army’s Logistics Civil
Augmentation Program (LOGCAP) in Iraq, resulting in the plan being
revised seven times in less than 1 year. Moreover, too few contract
oversight and management personnel were deployed to locations using
contractor support. Having too few contract oversight personnel results in
surveillance not being performed sufficiently, and ultiraately DOD not
having reasonable assurance that contractors are meeting their contract
requirements efficiently and effectively. Although DOD policy requires the
collection and distribution of lessons learned to the maximum extent
possible, our prior work found DOD lacks sufficient procedures to help
ensure that lessons learned are collected and shared. In addition, DOD has
long recognized the need to comprehensively train contract oversight
personnel and military commanders; however, DOD does not routinely
incorporate information about contractor support for deployed forces in
its pre-deployment training of military personnel. During the course of our
work, we found examples where limited or no pre-deployment training
caused a variety of problems for military commanders in a deployed
location, such as not being able to adequately plan for the use of
contractors upon deployment, not knowing what services would be
provided through contractors, or not being prepared to provide force
protection. We have found several instances where poor oversight and
management of contractors has led to negative monetary and operational
impacts. As we reported in 2006, DOD has taken a number of steps over
the last several years to improve and consolidate its long-standing
guidance pertaining to the use of contractors to support deployed forces.
For example, DOD's 2005 issuance of comprehensive guidance on
contractor support to deployed forces is a noteworthy improvement.
However, we found little evidence that DOD or its components were
implementing the 2005 guidance or much of the other guidance addressing
the management and oversight of contractors supporting deployed forces,
Therefore, we believe that the issue is now centered on DOD leadership
ensuring that the existing guidance is being implemented and coraplied
with.

Based on our past work, several challenges will need to be addressed by
DOD to improve the oversight and management of contractors supporting
deployed forces in future operations and ensure warfighters are receiving
the support they rely on in an effective and efficient manner. Those
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challenges include a number of broader issues, such as (1) incorporating
contractors as part of the total force, (2) deterraining the proper balance
of contractors and military personnel in future contingencies and
operations, (3) clarifying how DOD will work with other government
agencies in future contingencies and operations, and (4) addressing the
use and role of contractors into its plans to expand and transform the
Army and the Marine Corps.

As requested, we considered specific legislative remedies for the
challenges facing DOD. While we believe that DOD bears the primary
responsibility for taking actions to address these challenges, these are
three actions the Congress may wish to consider requiring DOD to take in
order to improve oversight and management of contractors and,
ultimately, improve the services provided to the warfighter now and in
future operations:

Determine the appropriate balance of contractors and military personnel
as it shapes the force for the future.

Include the use and role of contractor support to deployed forces in force
structure and capabilities reporting.

Ensure that operations plans include specific information on the use and
roles of contractor support to deployed forces.

Background

The U.S. military has long used contractors to provide supplies and
services to deployed U.S. forces, and more recently contractors have been
involved in every major military operation since the 1991 Gulf War?
However, the scale of contractor support DOD relies on today in Irag and
elsewhere throughout Southwest Asia has increased considerably from
what DOD relied on during previous military operations, such as
Operation Desert Shield/Desert Storm and in the Balkans. Moreover,
DOD’s reliance on contractors continues to grow. In December 2006, the
Army alone estimated that almost 60,000 contractor employees supported
ongoing military operations in Southwest Asia. In October 2007, DOD

* Contractors supporting deployed forces refer to DOD contractor personnel who are
authorized to accompany U.S. military forces in contingency operations or other military

operations, or exercises desi d by the geographic Combatant Co:
® Report on DOD Program. for Pl ing, M ing, and A ing for Ct
Services and Contractor Personnel during Conti y Operations,
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estimated that the number of contractors in Iraq to be about 129,000. By
way of contrast, an estimated 9,200 contractor personnel supported
military operations in the 1991 Gulf War. Factors that have contributed to
this increase include reductions in the size of the military, an increase in
the number of operations and missions undertaken, and DOD's use of
increasingly sophisticated weapons systems.

DOD uses contractors to raeet many of its logistical and operational
support needs during combat operations, peacekeeping missions, and
humanitarian assistance missions. Today, contractors located throughout
Southwest Asia provide U.S. forces with such services as linguist support,
equipment maintenance, base operations support, and security support. In
Iraq and Afghanistan, contractors provide deployed U.S. forces with
communication services; interpreters who accompany rilitary patrols;
base operations support (e.g,, food and housing); weapons systems
maintenance; intelligence analysis; and a variety of other support.
Contractors also provide logistics support such as parts and equipment,
distribution, ammunition accountability and control, port support
activities, and support to weapons systems and tactical vehicles. For
example, in Kuwait and Qatar, the Army uses contractors to refurbish,
repair, and return to the warfighters a variety of military vehicles, such as
the Bradley Fighting Vehicle, armored personnel carriers, and the High-
Mobility, Multi-Purpose Wheeled Vehicle (HMMWV),

Since our initial work on the use of contractors to support deployed forces
in 1997, DOD has taken a nuraber of actions to implement
recorumendations that we have made to improve its management of
contractors. For example, in 2003 we recommended that the department
develop comprehensive guidance to help the services manage contractors’
supporting deployed forces.* In response to this recommendation, the
department issued the first comprehensive guidance dealing with
contractors who support deployed forces in October 2005.° Additionally, in
October 2006, DOD established the office of the Assistant Deputy Under
Secretary of Defense for Program Support to serve as the office with
primary responsibility for contractor support issues. This office has led the

* GAO, Military Operations: Contractors Provide Vital Services to Deployed Forces but
Are Not Adequately Addressed in DOD Plans, GAO-03-695 (Washington, D.C.: June 24,
2003).

® Department of Defense Instruction 3020.41, Contractor Personnel Authorized to
Accompany the U.S. Armed Forces (Oct. 3, 2005).
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effort to develop and implement a database which, when fully
implemented, will allow by-name accountability of contractors who deploy
with the force. This database implements recommendations we made in
2003 and 2006 to enhance the department's visibility over contractors in
locations such as Iraq and Afghanistan.

DOD Has
Experienced
Problems with Its
Oversight and
Management of
Contractors at
Deployed Locations,
but Has Taken Some
Steps to Address
These Problems

Several long-standing problems have hindered DOD’s management and
oversight of contractors at deployed locations. These problems include
failure to follow long-standing planning guidance, ensure an adequate
number of trained contract oversight and management personnel,
systematically collect and distribute lessons learned, and comprehensively
train contract oversight personnel and military coramanders. We have
found several instances where poor oversight and management of
contractors have led to negative monetary and operational impacts. As we
reported in 2006, DOD has taken a number of steps over the last several
years to improve and consolidate its long-standing guidance pertaining to
the use of contractors to support deployed forces.* However, DOD
leadership needs to ensure implementation of and compliance with
existing guidance to improve the departraent’s oversight and management
of contractors supporting deployed forces.

DOD Has Not Followed
Long-standing Planning
Guidance Regarding the
Use of Contractors to
Support Deployed Forces

As we have noted in previous reports and testimonies, DOD has not
followed long-standing planning guidance, particularly by not adequately
factoring the use and role of contractors into its planning. For example,
we noted in our 2003 report that the operations plan for the war in Irag
contained only limited information on contractor support.’ However, Joint
Publication 4.0, which provides doctrine and guidance for combatant
commanders and their components regarding the planning and execution
of logistic support of joint operations, stresses the importance of fully
integrating into logistics plans and ordexs the logistics functions
performed by contractors along with those performed by military
personnel and government civilians. Additionally, in our 2004 report, we
noted that the Army did not follow its planning guidance when deciding to

 GAO-03-605.
T GAD-03-695.

#The Joint Chiefs of Staff, Doctrine for Logistic Support of Joint Operations, Joint
Publication 4-0 (Washington, D.C.: Apr. 2000).
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use LOGCAP in Iraq.® According to Army guidance, integrated planning is a
governing principle of contractor support, and for contractor support to be
effective and responsive, its use needs to be considered and integrated
into the planning process. Proper planning identifies the full extent of
contractor involvement, how and where contractor support is provided,
and any responsibilities the Army may have in supporting the contractor.
Additienal Army guidance stresses the need for the clear identification of
requirements and the development of a comprehensive statement of work
early in the contingency planning process. Because this Army guidance
was not followed, the plan to support the troops in Iraq was not
comprehensive and was revised seven times in less than 1 year. These
revisions generated a significant amount of rework for the contractor and
the contracting officers. Additionally, time spent reviewing revisions to the
task orders is time that is not available for other oversight activities. While
operational considerations may have driven some of these changes, we
believe others were more likely to have resulted from ineffective planning.
The lack of planuing also bimpacts the post-award administration of
contracts. For example, in our 2004 report,” we noted that one reason the
Army was unable to definitize the LOGCAP task orders was the frequent
revisions to the task orders. Without timely definitization of task orders,
the government is less able to control costs.

Our 2003 report also concluded that essential contractor services had not
been identified and backup planning was not being done.” DOD policy
requires DOD and its components to determine which contractor-provided
services will be essential during crisis situations and to (1) develop and
implement plans and procedures to provide a reasonable assurance of the
continuation of essential services during crisis situations and (2) prepare a
contingency plan for obtaining the essential service from an alternate
source should the contractor be unable to provide it. According to DOD
Instruction 3020.37,* coramanders have three options if they cannot obtain
reasonable assurance of continnation of essential contractor service: they
can obtain military, DOD civilian, or host nation personnel to perform the

° GAO, Military Operations: DOD’s Extensive Use of Logtstics Support Contracts
Requires Strengthened Oversight, GAO-04-854 (Washington, D.C.: July 19, 2004).

¥ GAO-04-854,
¥ GAO-03-695,

¥ Department of Defense Instruction 3020.37, Continuation of Essential DOD Contractor
Services During Crises, Nov. 6, 1990 (Change 1, Jan. 26, 1996).

Page 6 GAO-08-436T



81

services, they can prepare a contingency plan for obtaining essential
services, or they can accept the risk attendant with a disruption of services
during crisis situations, However, our 2003 review found that essential
contractor services had not been identified and backup planning was not
being done. Without firm plans, there is no assurance that the personnel
needed to provide the essential services would be available when needed.

Moreover, because DOD and its components have not reviewed contractor
support to identify essential services, the department lacks the visibility
needed to provide senior leaders and military commanders with
information on the totality of contractor support to deployed forces. As we
noted in 2003 and 20086," having this information is important in order for
military cornmanders fo incorporate contractor support into their planning
efforts. For example, senjor military commanders in Iraq told us that when
they began to develop a base consolidation plan for Irag, they had no
source to draw upon to determine how many contractors were on each
installation, Limited visibility can also hinder the ability of commanders to
make informed decisions regarding base operations support (e.g., food
and housing) and force protection for all personnel on an installation.
Similarly, we found that limited visibility over contractors and the services
they provide at a deployed location can hinder the ability of military
commanders to fully understand the impact that decisions such as
restrictive installation access and badging requirements can have on the
ability of contractors to provide services.

As noted above, DOD has taken some steps to improve its visibility over
contractor support. In addition, according to an October 2007 DOD report
to Congress on managing contractor support to deployed forces,™ the
department is developing a cadre of contracting planners whose primary
focus will be to review contractor support portions of combatant
commanders’ operations plans and contingency plans, including the
requirements for contractor services.

¥ GA0-03-695 and GAO, Military Operations: High-Level DOD Action Needed to Address
Long-standing Problems with Management and Oversight of Contractors Supporting
Deployed Forces, GAO-07-145 (Washington, D.C.: Dec. 18, 2006).

** Report on DOD Program. for Plaroving, M ing, and Accounting for Contractor
Services and Contractor Personnel during Conts Operations.
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DOD Lacks an Adequate
Number of Trained
Contract Oversight and
Management Personnel

As we noted in several of our previous reports, having the right people
with the right skills to oversee contractor performance is crucial to
ensuring that DOD receives the best value for the billions of dollars spent
each year on contractor-provided services supporting forces deployed to
Irag and elsewhere. Since 1992, we designated DOD contract manageraent
as a high-risk area, and it remains so today, in part, due to concerns over
the adequacy of the department’s acquisition workforce, including
contract oversight personnel, While this is a DOD-wide problem, having
too few contract oversight personnel presents unique difficulties at
deployed Jocations given the more demanding contracting environment as
compared to the United States. Although we could find no DOD guidelines
on the appropriate number of personnel needed to oversee and manage
DOD contracts at a deployed location, several reviews by GAO and DOD
organizations have consistently found significant deficiencies in DOD’s
oversight of contractors due to an inadeguate number of trained personnel
to carry out these duties.

In 2004, we reported that DOD did not always have enough contract
oversight personnel in place to manage and oversee its logistics support
contracts such as LOGCAP and the Air Force Contract Augmentation
Program (AFCAP). As a result, the Defense Contract Management Agency
was unable to account for $2 million worth of tools that had been
purchased using the AFCAP contract. The following year, we reported in
our High-Risk Series that inadequate staffing contributed to contract
management challenges in Irag.™ During our 2006 review,” several
contract oversight personnel we met with told us DOD does not have
adequate personnel at deployed locations. For exaraple, a contracting
officer’s representative for a linguistic support contract told us he had only
one part-time assistant, limiting his ability to manage and oversee the
cantractor personnel for whom he was responsible. The official noted that
he had a battalion’s worth of people with a battalion’s worth of problems
but lacked the equivalent of a battalion's staff to deal with those problems.
Similarly, an official with the LOGCAP Program Office told us that the
office did not prepare to hire additional budget analysts and legal
personnel in anticipation of an increased use of LOGCAP services due to
Operation Iragi Freedom. According to the official, had adequate staffing

" GAD-04-854.
' GAO, High-Risk Series: An Update, GAO-05-207 {Washington, D.C.: January 2005).
T GAO-OT-145.
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been in place early, the Army could have realized substantial savings
through more effective reviews of the increasing volume of LOGCAP
requirements. More recently,” we reported that the Army did not have
adequate staff to conduct oversight of an equipment maintenance contract
in Kawait. During our review of the contract, we found that vacant
authorized oversight personnel positions included a quality assurance
specialist, a property administrator, and two quality assurance inspectors.
Army officials also told us that in addition to the two quality assurance
inspectors needed to fill the vacant positions, more quality assurance
inspectors were needed. According to Army officials, vacant and reduced
inspector and analyst positions meant that surveillance was not being
performed sufficiently in some areas and the Army was less able to
perform data analyses, identify trends in contractor performance, and
improve quality processes.

In addition to our work, a number of other reviews of DOD’s contractor
oversight personnel have identified similar problems. A 2004 Joint Staff
review of the Defense Contract Management Agency’s responsiveness and
readiness to support deployed forces found that the agency had not
programmed adequate resources to support current and future
contingency contract requirements. The review also found that the
Defense Contract Management Agency manpower shortages were
aggravated by internal policies that limited the ability of personnei to
execute those missions. More recently, the 2007 report of the Comission
on Army Acquisition and Program Management in Expeditionary
Operations stated that the Army lacks the leadership and nilitary and
civilian personnel {o provide sufficient contracting support to either
expeditionary or peacetime missions.” According to the commission,
Army contracting personnel experienced a 600 percent increase in their
workload and are performing more complex tasks, while the number of
Army civilians and muilitary in the contracting workforce has remained
stagnant or declined. As a result, the commission found that the vital task
of post-award contract management is rarely being done.

'® GAO, Defense Logistics: The Army Needs to Fmplement an, Effective Management and
Oversight Plan for the Equipment Maintenonce Contract in Kuwait, GAO-08-316R
{Washington, D.C.; Jan. 22, 2008).

* Cormmission on Army Acquisition and Program Management in Expeditionary
Operations, Urgent Reform Required: Army Expeditionary Coniracting (Oct. 31, 2007).
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As we noted in our 2006 report,® without adequate contract oversight
personnel in place to monitor its many contracts in deployed locations
such as Irag, DOD may not be able to obtain reasonable assurance that
contractors are meeting their contract requirements efficiently and
effectively. However, some actions have been taken since our report to
address the issue of inadequate numbers of trained contract oversight and
management personnel. For example, in February 2007, the Deputy
Assistant Secretary of the Army (Policy and Procurement) issued guidance
that for service contracts greater that $2,500, the contracting officer shall
appoint certified contracting officer’s representatives in writing, identify
properly trained contracting officer’s representatives for active service
contracts, and ensure that a government quality assurance surveillance
plan is prepared and implemented for service contracts. In addition,
Congress has taken steps to improve oversight by increasing the budgets
for the Defense Contract Audit Agency, Defense Contract Management
Agency, and the Defense Department’s Inspector General in the fiscal year
2008 Defense Department Appropriations.”

DOD Is Not Systematically
Collecting and Distributing
Lessons Learned

Although DOD and its components have used contractors to support
deployed forces in several prior military operations, DOD does not
systematically ensure that institutional knowledge regarding the use of
contractors to support deployed forces, including lessons learned and best
practices, is shared with mailitary personnel at deployed locations. We
previously reported that DOD could benefit from systemically collecting
and sharing its institutional knowledge to help ensure that it is factored
into planning, work processes, and other activities.” We have also made
several recornmendations that, among other things, called for DOD to
incorporate lessons learned from its experience in the Batkans to improve
the efficiency and effectiveness of the Armay’s LOGCAP contract,
implement a departmentwide lessons-learned program to capture the
experiences of military units that have used logistics support contracts,
and establish a focal point within the Office of the Under Secretary of
Defense to lead and coordinate the development of a departmentwide

* GAO-07-145.

* Conference Report 110-434, accompanying Pub. L. No. 110-116 (Nov. 13, 2007).

2 GAO, Information Technology: DOD Needs to Leverage Lessons Learned from Its
Outsourcing Projects, GAQ-03-371 (Washington, D.C.: Apr. 25, 2003); and Mililary

Training: Patential to Use Lessons Learned to Avoid Past Mistakes Fs Largely Unlapped
(GAO/NSIAD-95-152 (Washington, D.C.: Aug, 9, 1995).
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lessons-learned program to collect and distribute the department’s
institutional knowledge regarding all forms of contractor support to
deployed forces.®

Although DOD has policy requiring the collection and distribution of
lessons learned to the maximum extent possible, we found in our previous
work that no procedures were in place to ensure that lessons learned are
collected and shared. For example, DOD has established the Joint Lessons
Learned Program, designed to enhance joint capabilities through
discovery, knowledge development, implementation, and sharing of
lessons learned from joint operations, training events, exercises, and other
activities. The program applies to the Joint Staff, combatant corarnands,
services, and combat support agencies that are to coordinate activities and
collaboratively exchange lesson observations, findings, and
recommendation to the maximum extent possible. According to DOD
policy, combatant commands are responsible for executing and supporting
Jjoint lessons learned functions including lesson discovery, knowledge
development, and implementation activities. U.S. Joint Forces Command
is responsible for developing and impleraenting the capability to collect,
and analyze observations from current operations and ensuring key
findings are appropriately disseminated.

The Army regulation which establishes policies, responsibilities, and
procedures for the implementation of the LOGCAP program makes
customers that receive services under the LOGCAP contract responsible
for collecting lessons learned.” Nonetheless, we have repeatedly found
that DOD is not systematically collecting and sharing lessons learned on
the use of contractors to support to deployed forces. Despite years of
experience using contractors to support forces deployed to the Balkans,
Southwest Asia, Irag, and Afghanistan, DOD has made few efforts to
leverage this institutional knowledge. As a result, many of the problems
we identified in earlier operations have recurred in current operations. In
2004, we reported that despite over 10 years of experience in using

 GAO0-04-854 and GAO-07-145.

# Chairman of the Joint, Chiefs of Staff Instruction 3150.25C, Joint Lessons Learned
Program (Apr. 11, 2007).

* prmy Regulation 700-137, Logisties Civil Augmentation Program (LOGCAP) (Dec. 16,
1985).
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logistics support contracts, the Army continued to experience the same
types of problems it experienced during earlier deployments that used
LOGCAP for support. For example, we found that U.S. Army, Europe,
which has had the most experience in using logistics support contracts,
has not consolidated its lessons learned and made them available for
others. Similarly, in 2006 we learned that a guidebook developed by U.S.
Army, Europe on the use of a logistical support contract was not made
available to military cormanders in Iraq until mid-2006.”

During the course of our 2006 work™, we found no organization within
DOD or its components responsible for developing procedures to capture
lessons learned on the use of contractor support at deployed locations.
Likewise, we found that neither the Joint Force’s Command Joint Center
for Operational Analysis nor the Army’s Center for Army Lessons Learned
was actively collecting lessons learned on the use of contractor support in
Irag. We noted that when lessons learned are not collected and shared,
DOD and its components run the risk of repeating past mistakes and being
unable to build on the efficiencies and effectiveness others have
developed during past operations that involved contractor support. We
also found a failure to share best practices and lessons learned between
units as one redeploys and the other deploys to replace it. As a result, new
units essentially start at ground zero, having to resolve a number of
difficulties until they anderstand contractor roles and responsibilities.

DOD Does Not
Comprehensively Train
Contract Oversight
Personnel and Military
Commanders

DOD does not routinely incorporate information about contractor support
for deployed forces in its pre-deployment training of military personnel,
despite the long-standing recognition of the need to provide such
information. We have discussed the need for better pre-deployment
training of military commanders and contract oversight personnel since
the mid-1990s and have made several recommendations aimed at
improving such training as shown in figure 1.

¥ GAO-07-145.
* GAO-07-145.
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Figure 1: Previous GAO Recc d Highiighting the Need for Better
Training on the Use of Contractor Suppon to Deployed Forces
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locations with
contractor support.
|
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Moreover, according to DOD policy, personnel should receive tirmely and
effective training to ensure they have the knowledge and other tools
necessary to accomplish their missions. Nevertheless, we continue to find
little evidence that improvements have been made in terms of how DOD
and its components train military commanders and contract oversight
personnel on the use of contractors to support deployed forces prior to
their deployment. For example, in an October 2007 report to Congress on
managing contractor support to deployed forces, DOD discussed broad,
contractor managernent-related training programs that it intends to
implement in the future.” Without properly trained personnel, DOD will
continue to face risks of fraud, waste, and abuse.

Limited or no pre-deployment training on the use of contractor support
can cause a variety of problems for military commanders in a deployed
location. As we reported in 2008, with limited or no pre-deployment,
training on the extent of contractor support to deployed forces, military
commanders may not be able to adequately plan for the use of those

® Report on DOD Program, for Pl ing, Managing, and A ing for Contractor
Services and Contractor Personnel dwwg Commgency Operations.
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contractors. In its 2007 report,” the Commission on Army Acqguisition and
Program Managerent in Expeditionary Operations found that combatant
commands do not recognize the significance of contracts and contractors
in expeditionary operations, and concluded that the Army needs to
educate and train commanders on the important operational role of
contracting. Several military coramanders we met with in 2006 said their
pre-deployment training did not provide them with sufficient information
regarding the extent of contractor support that they would be relying on in
Iraq. These commanders were therefore surprised by the substantial
number of personnel they had to allocate to perform missions such as on-
base escorts for third-country and host-country nationals, convoy security,
and other force protection support to contractors. In addition, limited or
no pre-deployment training for military commanders on the use of
contractor support to deployed forces can result in confusion regarding
their roles and responsibilities in managing and overseeing contractors.
For example, we found some instances where a lack of training raised
concerns over the potential for military commanders to direct contractors
to perform work outside the scope of the contract, something
commanders lack the authority to do. As Army guidance makes clear,
when military commanders try to direct contractors to perform activities
outside the scope of the contract, this can cause the government to incur
additional charges because modifications would need to be made to the
contract and, in some cases, the direction may potentially resultina
violation of competition requirements. In addition, our 2005 report on the
use of private security contractors in Iraq noted that comumanders told us
they received no training or guidance on how to work with private security
providers in Iraq.® To highlight the lack of training and guidance,
representatives from one unit told us that they did not know there were
private security providers in their battle space until the providers began
calling for assistance. They also said that any information about who
would be in the battle space and the support the military should be
providing would be useful.

We also found that confract oversight personnel such as contracting
officer’s representatives received little or no pre-deployment training
regarding their roles and responsibilities in monitoring contractor

* Coramission on Army Acquisition and Program Management in Expeditionary
Operations.

® GAOQ, Rebuilding Iraq: Action Needed to Improve Use of Private Security Providers,
GAQ-05-737 (Washington, D.C.: July 28, 2005).
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performance. Many of the contracting officer's representatives we spoke
with in 2003 and 2006 said that training before they assumed these
positions would have better prepared them to effectively oversee
contractor performance. Although DOD has created an online training
course for contracting officer’s representatives, individuals we spoke with
noted that it was difficult to set aside the time necessary to complete the
training once they arrived in Iraq. Furthermore, in most cases, deploying
individuals were not informed that they would be performing contracting
officer representative duties until after they had deployed. We found
several instances where the failure to identify and train contracting
officer's representatives prior to their deployment hindered the ability of
those individuals to effectively manage and oversee contractors. For
example, the contracting officer’s representative for an intelligence
support contract in Iraq had not been informed of his responsibilities prior
to deploying and had no previous experience working with contractors.
The official told us he found little value in the online training course and
subsequently did not believe this training adequately prepared him to
execute his contract oversight responsibilities, such as reviewing invoices
submitted by the contractor. Similarly, officials from a corps support
group in Iraq told us that until they were able to get a properly trained
contracting officer’s representative in place, they experienced numerous
problems regarding the quality of food service provided by LOGCAP. The
2007 report of the Commission on Army Acquisition and Program
Management in Expeditionary Operations also discussed the need to train
contracting officer’s representatives and warned that the lack of training
could lead to fraud, waste, and abuse.”

Some steps have been taken to help address the issue of pre-deployment
training of military commanders and contract oversight personnel, In
DOD’s response to our 2006 report,” the Director of Defense Procurement
and Acquisition Policy stated that the Army is making changes to its
logistics training programs to be better positioned to meet current and
future challenges. This included incorporating contracting officer’s
representatives training into its basic and advanced training for its
ordnance, transportation, and quartermaster corps. In addition, the
Defense Acquisition University has updated its contingency contracting
course to include a lesson on contractors accompanying the force, More

® Cormission on Army Acquisition and Program Management in Expeditionary
Operations.
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recently, the National Defense Authorization bill for fiscal year 2008
included a provision addressing the need for contingency contractor
training for personnel outside the acquisition workforce.” This provision
requires that military personnel receive training sufficient to ensure that
they understand the scope and scale of contractor support they will
experience in contingency operations and are prepared for their roles and
responsibilities regarding contractor oversight and program management
among others.

DOD’s Problems in
Managing and Overseeing
Contractors Have Had
Negative Impacts at
Deployed Locations

DOD’s problems managing and overseeing contractors at deployed
locations make it difficult for the department to be assured that it is
getting the services it needs on time and at a fair and reasonable price.
Over the past few years, we reported some of the results of these long-
standing problems. While many of the situations we discuss below
highlight monetary consequences, poor contract management and
oversight can affect military operations as well, Furthermore, although
determining the extent of the financial irapact is not always feasible or
practicable, the inability to quantify the financial impact should not detract
from efforts to achieve greater rigor and accountability in DOD
contracting practices. The following are examples of negative impacts that
have occurred at deployed locations.

On January 22, 2008, we issued a report on the Army’s equipment,
maintenance contract in Kuwait and concluded that the Army did not
always follow key principles included in the Army Quality Program. This
instruction specifies the use of performance information to perform root-
cause analysis and foster continuous improvement. In addition, the
battalion’s July 2006 draft maintenance management plan requires that
contractor performance data should be analyzed to help identify the cause
of new and/or recurring quality probleras and evaluate the contractor's
performance. However, we found that the Army did not begin to track
contractor pass/fail rates until July 2007. According to Army quality
assurance officials, this metric was not tracked and monitored because
they did not have sufficient quality assurance staff to perform such an
analysis. By not tracking and monitoring the percent of equipment
submitted for Army acceptance that failed quality assurance inspection,
the Army did not know the extent to which the contractor was meeting the

*H.R. 4986, § 849.
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specified maintenance standard requirements nor could it identify
problem areas in the contractor’s processes and initiate corrective action.
Furthermore, our analysis of Army data found that for five types of
vehicles inspected by quality assurance personnel between July 2006 and
May 2007, 18 percent to 31 percent of the equipment presented to the
Army as ready for acceptance failed government inspection. In addition,
some equipment presented to the Army as ready for acceptance failed
government inspection multiple times, sometimes for the same
deficiencies. When the Army inspected equipment that did not meet
standards, it was returned 1o the contractor for continued repair. Our
analysis of Army data found that since May 2005 an additional 188,000
hours were worked to repair equipment after the first failed government
inspection, which translates into an additional cost of approximately $4.2
million.

In July 2004, we reported that the Air Force had used the Air Force
Contract Augmentation Prograra (AFCAP) contract to supply commodities
for its heavy construction squadrons because it did not deploy with
enough contracting and finance personnel to buy materials quickly or in
large quantities. Additionally, the U.S. Agency for International
Development has used the contract to provide disaster relief and
humanitarian assistance supplies. In some cases, the contractor simply
bought the supplies and delivered them to the customer under cost-plus
award fee task orders. We noted that the contractor had received more
than $2 million in award fees since February 2002 for these commodity
supply task orders. While permitted, the use of cost-ptus award fee task
orders to obtain supplies may not be cost-effective, as the government
reimburses the contractor's costs and pays award fees for orders with
little risk. Air Force officials recognized that this business arrangement
may not be cost-effective. Under the current Air Force Contract
Augmentation Program (AFCAP) contract, commodities may be obtained
using only firma fixed price orders or cost-plus fixed fee orders,

The lack of sufficiently trained personnel can also lead to the inefficient
use of military personnel. In our December 2006 report,”® officials with a
Stryker brigade told us a lack of contractor management training hindered
their ability to resolve staffing issues with a contractor conducting
background screenings of third-country and host-country nationals, In this
case, shortages of contractor-provided screeners forced the brigade to use

¥ GAO-04-854,
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its own intelligence personnel to conduct screenings. As a result, those
personnel were not available for their primary intelligence-gathering
responsibilities.

In July 2004,” we reported that a disagreement between the LOGCAP
contractor and the Defense Contract Audit Agency (DCAA) on how to bill
for services to feed soldiers in Irag involved at least $88 million in
questioned costs. In this case, the statement of work required the
contractor to build, equip, and operate dining facilities at various base
camps and provide four meals a day for the base camp populations, The
statement of work did not specify, however, whether the government
should be billed on the camp populations specified in the statement of
work or on the actual head count. This is an important distinction because
the specified camp population was significantly higher than the actual
head count, and the subcontractors providing the services generally billed
the contractor for the specified base camp population. A contractor
analysis of selected invoices over a 4-month period found that it had billed
the government for food service for more than 15.9 million soldiers when
only 12.5 million-—more than 3.4 million fewer—had passed through the
dining facilities. DCAA believed that the contractor should have billed the
government on the actual head count services, whereas the contractor
believed that it should have billed the government based on the camp
populations specified in the staternent of work. A clearer statement of
work, coupled with better DOD oversight of the contract, could have
prevented the disagreement and mitigated the government's risk of paying
for more services than needed.

DOD Leadership Needs to
Ensure Implementation of
and Compliance with
Existing Guidance
Regarding Oversight and
Management of
Contractors

Based on our previous work, we believe DOD leadership needs to ensure
implementation of and compliance with existing guidance in order to
improve its oversight and management of contractors supporting deployed
forces in future operations and ensure warfighters are receiving the
support they rely on in an effective and efficient manner. As we reported
in 2006,” DOD has taken a number of steps over the last several years to
improve and consolidate its long-standing guidance pertaining to the use
of contractors to support deployed force. For example, in October 2005,
the department issued the first comprehensive guidance dealing with
contractors who support deployed forces.” Moreover, largely in response

* GAO-04-854,
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to the recommendation in our 2006 report, DOD established the office of
the Assistant Deputy Under Secretary of Defense (Program Support)
within the office of the Deputy Under Secretary of Defense for Logistics
and Materiel Readiness to serve as the focal point to lead DOD's efforts to
improve contract management and oversight.

However, as we reported in 2006,” although the issuance of DOD's new
guidance was a noteworthy improvement, we found little evidence that
DOD or its component components were implementing the 2005 guidance.
In addition, we found little evidence that DOD or its components were
implementing other guidance addressing the management and oversight of
contractors supporting deployed forces. For exaraple, DOD and service
guidance requires the collection of lessons learned, the appointment of
certified contracting officer's representatives, and that all personnel
receive timely and effective training to ensure they have the knowledge
and other tools necessary to accomplish their missions. However, as
reflected in the problems discussed above, DOD and its components are
also having difficuities implementing and coraplying with this guidance.
Given DOD's continued difficulties meeting these requirements, it is clear
that guidance alone will not fix these long-standing problems. Therefore,
we believe that the issue is now centered on DOD leadership ensuring that
the existing guidance is being implemented and complied with,

Future Challenges
DOD Will Need to
Address to Improve
Its Oversight and
Management of
Contractors at
Deployed Locations

Looking at our past work, T would like to make a number of broad
observations about challenges we believe will need to be addressed by
DOD to improve the oversight and management of contractors supporting
deployed forces in future operations and ensure warfighters are receiving
the support they rely on in an effective and efficient manner. There are
four issues in particular that merit attention by DOD: (1) incorporating
contractors as part of the total force, (2) determining the proper balance
of contractors and military persormel in future contingencies and
operations, (3) clarifying how DOD will work with other government
agencies in future contingencies and operations, and (4) addressing the
use and role of contractors into its plans to expand and transform the
Army and the Marine Corps.

# GAO-07-145.
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Incorporating Contractors
as Part of the Total Force

DOD relies on contractors as part of the total force, which the department
defines as its active and reserve military components, its civil servants,
and its contractors. As DOD'’s 2006 Quadrennial Defense Review noted,®
“The department and military services must carefully distribute skills
among the four elements of the total force (Active Component, Reserve
Component, civilians, and contractors) to optimize their contributions
across the range of military operations, from peace to war.” Furthermore,
in a2 November 2007 briefing on challenges and opportunities associated
with DOD’s transformation efforts, the Comptroller General called on
DOD to employ a total force management approach to planning and
execution (e.g., military, civilian, and contractors). Similarly, the 2007
report of the Commission on Army Acquisition and Program Management
in Expeditionary Operations called on the Army to transform its culture
with regard to contracting and establish contracting as a core
competency.® Many of the long-standing problems we have identified
regarding the oversight and management of contractor support to
deployed forces stem from DOD's reluctance to plan for contractors as an
integral part of the total force. This is evidenced by the fact that DOD does
not incorporate the use and role of contractors in its professional military
education. For example, an official from the Army’s Training and Doctrine
Command said it was important that all DOD components incorporate into
their institutional training information on the use of contractors in
deployed location so that all military personnel who deploy have a basic
awareness of contractor support issues prior to deploying. We therefore
recommended in our 2006 report that DOD develop training standards for
the services on the integration of basic familiarity with contractor support
into their professional military education.” This would be an important
first step towards incorporating the use and role of contractors across the
department.

“ DOD, Quadrenial Defense Review Report (Feb. §, 2006).

* GAO, Defense Transformation: Challenges and Opportunities, GAQ-08-323CG
{Washington, D.C.: Nav. 29, 2007),

R ission on Army Acquisition and Program Management in Expeditionary
Operations.

* GAQ-07-145.
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Determining the Proper
Balance of Contractors
and Military Personnel in
Future Contingencies and
Operations

DOD needs to determine the appropriate balance between contractors and
military personnel in deployed locations in order to ensure its ability to
meet its future mission requirements while at the same time assuring it has
the capacity to oversee and manage contractors supporting those future
missions. As the Comptroller General stated in April 2007, given DOD’s
heavy and increasing reliance on confractors in Iraq and elsewhere, and
the risks this reliance entails, it may be appropriate to ask if DOD has
becore too reliant on contractors to provide essential services. This is
becoming a more important issue, as DOD becomes increasingly involved
in missions such as stability operations, Looking towards the future, the
departraent needs to consider how it will use contractors to support those
missions and how it will ensure the effective management and oversight of
those contractors. What is needed is a comprehensive, forward-looking
review of contractor support to deployed forces that provides the proper
balance between contractor support and the core capabilities of military
forces over the next several years, The National Defense Authorization bill
for fiscal year 2008 requires the Secretary of Defense to conduct, every 4
years, a comprehensive assessment of the roles and missions of the armed
forces and the core competencies and capabilities of DOD to perform and
support such roles and missions.® This could provide the foundation for a
comprehensive examination of the support DOD will require contractors
to provide in future operations and core capabilities the department
believes it should not be relying on contractors to perform. Only when
DOD has established its future vision for the use and role of contractors
supporting deployed forces can it effectively address its long-term
capability to oversee and manage those contractors.

Clarifying How DOD Will
Work with Other
Government Agencies in
Future Contingencies and
Operations

As DOD works to improve its oversight and management of contractors
supporting deployed forces, it is increasingly working with other
government agencies at those deployed locations. This has raised a
nuraber of issues that will likely continue to affect future operations
unless the U.S. government acts to resolve them. For example, the
Department of the Defense and the Department of State need to determine
who should be responsible for providing security to the U.S. government
employees and contractors working in contingency operations. If the U.S.
government determines that it will use private security companies during

“ GAO, Stabilizing and g Irag: Conditions in Irag Ave Conducive to Fraud,
Waste, and Abuse, GAO-G7-525T (Washingtor, D.C.: Apr. 23, 2007).

S H.R. 4086, § 941.
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contingency operations, it is imperative that DOD and the other agencies
agree on regulations and procedures to govern the use of private security
companies and clarify their rules of engagement. Another question that
has come up in Irag and may occur in future operations is which agency
should be responsible for reconstruction efforts. Moreover, there are
issues that arise from the different rules and regulations governing military
personnel, DOD civilians, other government agency employees, and
contractors who maay all be living and working on the same installation.
For example, concerns have been raised about the applicability of the
Military Extraterritorial Jurisdiction Act to crimes committed by
contractors who support agencies other than DOD at deployed locations.”
In addition, contractors working for DOD in Irag and Afghanistan fall
under military policies that prohibit the use of alcohol, gambling, and
other behaviors. However, contractors working for other agencies are
generally not required to follow these policies, which can lead to tensions
and erode military efforts to maintain discipline and morale. Given that
DOD can expect to work rore closely with other agencies in the future,
the department will need to develop memoranda of understanding with
those agencies and update its guidance to improve its working relationship
with its partners across the U.S. government.

Addressing the Use and
Role of Contractors into
Plans to Expand and
Transform the Army and
the Marine Corps

DOD also needs to address the role and use of contractor support to
deployed forces as the department develops its plan to expand and
transform its military forces. The department is in the process of planning
for a substantial increase in the size of the Army and the Marine Corps. As
it develops these plans, it is important that the department address the
impact this growth in military forces will have on the contractor services
needed to support those forces. Moreover, DOD should recognize that not
all of the additional personnel must be dedicated to combat arms; a
portion of that increase should be dedicated to expanding and enhancing
the department’s professional acquisition corps. In addition, as the
department continues to transform its forces, DOD should ensure that it is
addressing contract oversight and management requirements, such as
personnel requirements. For example, the 2007 report of the Commission
on Armiy Acquisition and Program Managerent in Expeditionary
Operations recommended that the Army establish an Expeditionary
Contracting Command that would be responsible for providing skilled,

* Military Extraterritorial Jurisdiction Act (18 U.8.C. 3261).

Page 22 GAO-08-436T



97

trained, contracting personnel for the support of expeditionary forces,
assigned to deployable or deployed commands.”

Concluding
Observations

In closing, I believe the long-standing challenges DOD faces transcend the
current operations in Irag and Afghanistan and demand a comprehensive
effort to resolve. As requested, we considered specific legislative remedies
for the challenges facing DOD. While we believe that DOD bears the
primary responsibility for taking actions to address the challenges
discussed above, these are three actions Congress may wish to consider
requiring DOD to take in order to fmprove oversight and management of
contractors and, ultimately, improve the services provided to the
warfighter now and in future operations::

Determine the appropriate balance of contractors and military
personnel as it shapes the force for the future. A Quadrennial
Defense Review-type study of contracting may be in order, one which
comprehensively examines the support DOD will require contractors to
provide in future operations and the core capabilities the department
believes it should not be relying on contractors to perform. In addition, as
the departruent continues to grow and transform its military forces, it
should ensure that the role of contractor support to deployed forces is
incorporated into its planning efforts.

Inclade the use and role of contractor support to deployed forces
in force structure and capabilities reporting. DOD regularly reports
on the readiness status, capabilities assessments, and other review of the
status and capabilities of its forces. Given the reality that DOD is
dependant on contractors for much of its support in deployed locations,
the department should include information on the specific missions
contractors will be asked to perform, the operational impacts associated
with the use of contractors, and the personnel necessary to effectively
oversee and manage those contractors. In addition, these reports should
address the risks associated with the potential loss of contractor support.

Ensure that operations plans include specific information on the
use and roles of contractor support to deployed forces. DOD
guidance requires that contractor support be fully integrated into the
logistics annex of operations and contingency plans. However, our

e ission on Army Acquisition and Program Management in Expeditionary
Operations.
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previous work indicates that this is not being done at a sufficient level.
Because of the increased use of contractors to support deployed forces
and the variety of missions DOD may be asked to perform, Congress may
want to take steps to gain assurances that operations plans for those
missions sufficiently consider the use and role of contractors.

Chairmen Carper and Akaka and members of the subcommittees, this
concludes my prepared remarks. I would be happy to answer any
questions you may have.

Contacts and
Acknowledgments

For questions about this staterent, please contact Bill Solis at (202) 512-
8365. Other individuals making key contributions to this statement include
Carole Coffey, Assistant Director, Sarah Baker, Grace Coleman, and James
Reynolds.
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Testimony of Dina Rasor and Robert Bauman
Committee on Homeland Security and Governmental Affairs

Subcommittee on Federal Financial Management, Government Information, Federal
Services, and International Security

Subcommittee on Oversight of Government Management, the Federal Workforce, and the
District of Columbia

Management and Oversight of Contingency Contracting in Hostile Zones

Thursday, January 24, 2:30 p.m.

Mr. Chairmen and members of the subcommittees,

Thank you for asking us to testify today. My name is Dina Rasor and this is my
co-author, Robert Bauman. Last year, because of the concern we had for the troops, we
authored a book entitled, Betraying Our Troops: The Destructive Results of Privatizing
War. We felt compelled to write this book because of the many horror stories we were
hearing from soldiers and contractor employees in Iraq and those who have returned from
Iraq. Our book follows the experiences of eleven individuals, some soldiers and some
contractor employees, through the buildup to the war, the war and now the occupation.

Robert Bauman and I have been investigating defense procurement fraud and
waste for most of our careers. Mr. Bauman was a career investigator for the DOD
Defense Criminal Investigative Service (DCIS), a Vietnam veteran, and is a Certified
Fraud Examiner (CFE). I founded and directed the Project on Military Procurement for
ten years. It is now known as the Project on Government Oversight (POGQ) and I serve
on the Board of Directors as Treasurer. We run a small project called the Follow the
Money Project (www.followthemoneyproject.org) that is dedicated to investigating
where the money appropriated for the Iraq and Afghanistan wars is going -~ especially
money that should be going to the troops. We also are partners in the Bauman & Rasor
Group, a consulting firm with an emphasis on qui tam False Claims Act lawsuits.

We are here today to look at the consequences of contracting so much of the Iraq
war effort out to contractors, problems we have seen, how it has affected the troops. We
have some suggestions to prevent such massive problems from happening in the future.
Today, I will speak about some fundamental problems of using contractors in a war zone
and its effects on the troops and Mr. Bauman will speak about problems due to the lack of
oversight on the contractors. We also have some recommendations for the subcommittees
based on our experience in this area.
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We would like to emphasize that we are not against service contractors in the
DOD, but we are concerned about placing them in unfortified hostile areas

The Achilles’ Heel of Contractors in a Hostile Zone

Before the war started, the DOD was on a course of contracting out work at a
higher rate than seen in the past. This caused alarm in some of the oversight
organizations, such as the Government Accountability Office (GAQ) and the DOD
Inspector General. Both of these organizations wrote reports about their concerns of
using contractors in hostile areas. The Army was warned about the dangers of using
contractors in a hostile area.

A 1991 DOD Inspector General' Report warned about the problems that the
services could have if the contractors would leave or not work in emergency situations.
This report says that the problem was exposed in a 1988 DOD Inspector General report
but firm plans had not been established. The report also warned that a DOD instruction
written in 1990 (updated in 1996) was not being followed.? Section 4.4 of that instruction
states:

For situations where the cognizant DoD Component Commander has a reasonable doubt
about the continuation of essential services during crisis situations by the incumbent
contractor, the Commander shall prepare a contingency plan for obtaining the essential
service from alternate sources (military, DOD civilian, host-nation, other contractor(s)).

At the beginning of the war, in June 2003, the Government Accountability Office
warned in a report that the commanders did not have back up plans, as required in the
instruction above, on what to do if the contractors did not stay in a hostile area.”

One of the soldiers that we profiled in our book is Perry Jefferies, who is sitting at
this panel today. I would urge you to listen carefully to his story and read his full
testimony. Here was an experienced military man who was in charge of logistics for
1800+ men in the desert during and after the war and his story graphically illustrates what
happens to our troops when the contractor is unwilling to go “beyond the wire” to serve
troops.

According to KBR’s LOGCAP Statement of Work (SOW), CITF-7, 14 Nov
2004, the company was supposed to go within 100 kilometers of a base to supply the
troops. According to another LOGCAP SOW, DAAA09-02-D-0007, Task Order 89.00,
10 APR 2005, water and other supplies were to be distributed as far as 250 kilometer to
400 kilometers from designed bases. Yet we have received many emails and letters from
troops letting us know how much trouble they had getting even the most basic supplies
during this period. Our book is full of examples where the contractor would not take the

! http://www.dodig.mil/audit2/91-105.pdf
% http://www.dtic. mil/whs/directives/corres/pdf/30203 7p.pdf

* http://www.gao.gov/new. items/d03695 pdf
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risk and leave the bases. We call it the “just say no” problem of using contractors for
vital supplies on the battlefield. .

Although the Army was already on its way toward contracting out its logistics, we
learned, in the course of researching our book, that the lead up to the war made the
problem much worse. For our book, we interviewed two generals, Lieutenant General
Paul Kern, commanding general of the Army Materiel Command (AMC) from 2001-
2004 and Major General Wade “Hamp” McManus, Jr., commanding general for the U.S
Army Field Support Group from 2000-2004. Both men were responsible for the planning
of the logistics in the rapid push to war. Although we interviewed each man separately,
they had a common perspective of the problems of the war.

General Kern emphasized that because there was a cap on all troops, not just
combat troops, the logistics arm also did not have enough troops for their mission. In
desperation for logistics personnel in the run up to the war, the Army took the LOGCAP
11 contract that they had with Halliburton/KBR to supply troops around the world in
areas such as the Balkans, and exploded it to replace the people and supplies that they did
not have in the Army because of the troop cap. To place this in perspective, the LOGCAP
I contract was around $60 million a year. To date, the LOGCAP II1 contact is estimated
to have cost the Army $26 billion. Using the contract in this way led to many of the
problems that we are seeing today. Both generals believe that some contracting out of
logistics is here to stay but after some prodding admitted that they would have wanted
their own personnel delivering the logistics on the battlefield and in hostile areas.

General McManus said in his interview that “the question one has to ask is have
we asked our companies to do things we shouldn’t have? Are we pushing them too far to
deliver?” He also would have preferred to have logistic troops in a battlefield
situation...”that’s why we have an army.” General Kem concurred by stating that he
“would have preferred using military over contractors. More control. You train them and
know what you have. You haven’t recruited, trained, and equipped contractors. You don’t
have NCOs with them all the time. You don’t know their families.”

In the course of our research, we have come to the conclusion that the Army and
the DOD have to draw a “line in the sand” and decide what is inherently governmental
(IG) for logistics in a war or hostile zone. It is crucial that this be done because of the fog
of war and because failure to know this line puts our troops at risk. Recently, the DOD
published a revised DOD Instruction NUMBER 1100.22, Guidance for Determining
Workforce Mix, September 7, 2006. This instruction is to try to guide the DOD and
military commanders on what should be 1G and what could be contracted out. This
section lays out scenarios that resemble the DOD’s situation in Iraq:

£2.2.1. Exemption for Military CS and CSS [Contract Support and Contract Service
Support]

E2.2.1.1. Manpower authorities shall designate commercial CS or CSS functions in



104

operating forces (DoD Functions M415-M810 of Reference (n)) for military performance
and code the manpower B if, in the commander’s judgment, a military capability is not
normally required for proper performance of the duties, but performance of the function
by DoD civilians or contractors or total reliance on DoD civilians or contractors would
constitute an unacceptable risk.

E2.2.1.2. This includes situations where there is a significant risk that:

E2.2.1.2.1. The threat level could increase and military personnel would be needed
on short notice to provide or augment a military capability.26

E2.2.1.2.2. There would be an unsafe number of personnel in hostile areas who are
not combatants.

E2.2.1.2.3. DoD civilians or private sector contractors will not 27 or cannot continue
to perform their work.28

E2.2.1.2.4. Security provided by private sector contractors could prove inadequate
due to inferior weapons, operational security (OPSEC), communications, or training.
This always includes security for nuclear weapons, as required by DoD 5210.41-M
(Reference (u)) ,and could include security for captured chemical, biological,
radiological, and high explosive weapons and Conventional Arms, Ammunitions, and
Explosives.

E£2.2.1.3. This manpower is exempt from private sector performance. It provides a ready
and controlled source of technical competence (core capability) necessary to ensure an
effective and timely response to an emergency or national defense contingency in the
event military

23 Section 118(b) of Reference (g) requires the Department to identify the resources
needed "to execute successfully the full range of missions called for in the national
defense strategy at a low to moderate level of risk.”

26 Section 113(i) of Reference (g) requires the Department to address “the means by
which the DoD will maintain the capability to reconstitute or expand the defense
capabilities and programs of the Armed Forces of the United States on short notice to
meet a resurgent or increased threat to the national security of the United States.”

27 Except during a declared war, DoD civilian and private sector contract employees
have the discretionary option of quitting their jobs and not performing their duties
without being subject to criminal prosecution under the UCMJ.

28 This includes situations where the commander has concerns that the contractor can
no longer fulfill the terms of the contract because the threat level, duration of hostilities,
or factors specified in the contract have changed significantly, or because U.S. law,
international law, HN law, or international or HN support agreements (e.g.,SOFAs) have
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changed in a manner that affects contract arrangements, or because of political or social
situations.

We see this as the Achilles’ heel in using contractors in a hostile zone. The
contractors can refuse to do some or all of the work in a task order and the commander
does not have immediate ways to solve the problem, only protracted civil administrative
and legal remedies. A contractor employee has the right to quit on the spot, even on the
battlefield, and go home. Both of these actions, especially when the contractor is in
charge of vital logistics, can greatly put the troops and mission in danger. In other words,
the contractor and his employee can just say no.

These contractors and their employees have replaced troops who did not have that
option. The Uniform Code of Military Justice (UCMJ) was designed to prevent troops
from quitting the battlefield or hostile areas. No matter how patriotic our troops and
commanders may be, we are asking them to do something that is directly against their
self interest. When they take an oath to the Armed Services, they place themselves under
the UCMIJ and give up some rights. This is needed on the battlefield. If a soldier refuses
to do a job under a lawful order, he can be jailed and court-martialed. If a soldier decides
that he doesn’t want any more of the war and leaves, he can be jailed and charged with
desertion. If a commander is not doing his job or refuses to do some of his job, he can
immediately be relieved of command and court-martialed. This is the type of action that
you need on the battlefield or hostile areas because the troops’ lives depend on it. It
doesn’t work when you put civilian contractors in the same role in hostile areas and you
don’t have the same law to make them do the work.

Recently, the House of Representatives had hearings on the problems of civilian
and legal issues in Iraq. One of the people who testified was Scott Horton, an attorney
who has a background in military law and is writing a book about the legal problems in
Iraq. He told me that while the Congress is looking at MEJA (Military Extraterritorial
Jurisdiction Act) and the UCMJ for legal remedies for contractors, but that this was only
for crime and serious offense. He believes that the Army could not use the UCMJ or
other legal remedies against contractors or contractor employees for refusing do work or
quitting because it would not pass a constitutional test. So while HR 2740 will address
problems of contractor crime in Iraq, we will still have the problem of contractors
quitting on the battlefield with little recourse for the commander who is counting on
them.

See footnote 27 in the DOD Instructions above that notes: Except during a
declared war, DoD civilian and private sector contract employees have the discretionary
option of quitting their jobs and not performing their duties without being subject to
criminal prosecution under the UCMJ.

This note was left in the newly revised DOD Statement despite some language
that the Congress has recently inserted about the UCMJ.
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Furthermore, the Army does not have a contingency plan to deal with contractors
leaving or not doing the full job because the Army has allowed their own logistics arm to
atrophy. They don’t have the manpower, the plans or the resources to do the job
themselves while they have contracted out some of their most vital logistics, food, water,
supplies and running the truck convoys that bring in all the supplies that they need to
fight in a war or occupation.

In the introduction of our book, we tell a disturbing story of a manager for KBR,
who was contracted to provide food, water, supply transportation and other services to
our troops in Irag. He told a general at his Iraq base that unless KBR was paid for their
submitted invoices, his workers would stay in their housing containers and do nothing
until the money was paid. In other words, KBR was threatening a work stoppage in a war
zone.

This was not an isolated incident. Later in the book, we verified that this was
happening across Iraq at various bases as KBR approached or exceeded their "not-to
exceed” costs. Since the Army had contracted with KBR to provide these services which
had been traditionally done by the Army, they had no back up plan and paid the bills.
These generals had to process these questionable billing demands up through the ranks of
the general officer corps and the civilian managers to the high level in the Army, and they
released the money to be paid.

Ironically, according to peacetime procurement law, KBR has the legal right to
stop work on any contract once they reached a threshold on spending money. Known as
the Limitation of Government’s Obligation (LOGO) clause (DFAR Supplement
§252.232-7007), it states “the contractor will not be obligated to continue work...beyond
that point.” “That Point” occurs when the DOD runs out of appropriated funds for a
given period of time and must wait for additional funding. The military cannot spend
money beyond the amount appropriated. These peacetime rules don’t work in war and
illustrate another problem of using contractors in hostile areas without thinking through
the problems.

It is very troublesome that these generals, who may have argued and jawboned
KBR in meetings, were allowing contractors to control the logistics of their war. Since
the early supplemental money for the war was what is called "colorless”, i.e. could be
allocated for whatever was needed, there are concerns that the contractor bills took
precedence over other traditional Army needs such as body armor, night vision goggles,
and other critical combat equipment. The Congress has been voting more and more
money to be sure that the troops have what they need and yet the Army has barely been
able to supply the demand for this equipment. This is exactly the type of situation that the
DOD Instruction above was trying to prevent. But this instruction is written in the usually
byzantine DOD procurement speak. The commanders of war do not have the time to read
and try to understand the loopholes and murky provisions in this statement and they
certainly do not have the time to understand complicated contract language and shifting
task orders with the contractors.
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The Iraq Parliament is considering lifting the immunity from prosecution
exemption that was granted to the contractors by the Coalition Provisional Authority. If
Iraq does eliminate immunity and a contactor employee does get thrown in Iraqgi jail,
there could be a crippling flight of employee personnel out of the country in rapid order.
The companies will tell you that they can get foreign nationals to stay and do the work.
There are a larger number of them than Americans in many of these jobs. But the
supervisory management people, who are mostly American, could leave and the logistics
and security of the U.S. forces could be put a great risk and could embolden the
insurgency to take advantage of this potentially vulnerable hit on the logistics supply
chain and private security details.

The DOD and the Army need to draw this line in the sand where no contractor
can serve in a vital mission in a hostile zone. The DOD Instruction above is inadequate
and too hard to understand for the commander in the midst of a war. If the DOD is not
willing or able to make this line very clear, the Congress needs to step in and draw that
line. We would suggest that the newly passed Wartime Contracting Commission be
tasked with studying this problem and coming up with legislation that would make it
illegal to put contractors in situations that are risky for the troops, the contractors and the
mission.

Our suggestion would be that contractors should not serve in vital logistic or
security roles in hostile areas. In Iraq, this would mean that contractors should be limited
to Kuwait, the Green Zone and fortified military bases. Contractors, especially, should
not be in charge and driving truck convoys carrying vital supplies and logistics for the
troops. Our book has numerous examples of how the logistics system failed the troops
and we don’t want to see this in future conflicts. Qur troops deserve better.

The subcommittee will be hearing from Mr. Jack Bell the Deputy Under Secretary
for Logistics and Materiel Readiness in the next panel. We interviewed Jack Bell for our
book.

‘We worked long and hard to get an interview with Mr.Bell to get his civilian take
on the problems of contractors in this war on the logistics and supplies. He made a
puzzling comment that "soldiers complaining on the battlefield is actually a sign of good
morale as far as we are concerned.” He then made a rote statement that was clearly given
to him by the Army:

"To our knowledge, none of the warfighters suffered long-term adverse consequences due
to failure to provide them the equipment or supplies they needed to conduct the war
fight." [Chapter 24, p.227}

We were stunned at the absolutism of his statement because the lack of body
armor stories were in the media and the un-armored Humvee controversy was also
getting attention. I would suggest that you ask Perry Jefferies today if he agrees with that
statement and did not suffer “long-term adverse consequences” by not having enough
food, water, fuel, supplies and parts while sitting in the desert and trying to accomplish
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his mission. We suggest that you ask about his statements in light that he is one of the top
people in DOD responsible for logistics and material. Maybe he could bring the Army
people that gave him that statement and let them explain the body armor problems and
the myriad of contractor logistics and supply problems that plague this war and
occupation.

Acquisition Management and Oversight

According to an excellent report recently published by the Center for Public
Integrity, "U.S. government contracts for work in Iraq and Afghanistan have grown more
than 50 percent annually, from $11 billion in 2004 to almost $17 billion in 2005 and
more than $25 billion in 2006."

Has the amount of troops in Irag grown 50 percent in each of those years? Has the
mission grown 50 percent each of those years? Has the construction grown 50 percent in
each of those years? No, but the billings have. It is the oldest defense scam on the
books...run up the costs on the first contract or task order, that becomes the new normal
and then the next contract or task order will have those inflated billings and more. It is
especially easy to do this during a war when the Army is counting on you for supplies
and security and those few pesky DOD auditors are way behind the lines without access
to the necessary books. It also helps to have chaotic book keeping so the commander just
has to take your word on how much things are costing.

It has been well documented by government agencies that the Army’s
management and oversight of its contingency contracts for services in Iraq and
Afghanistan has been seriously deficient. Our book also discloses on-the-ground
accounts of how poor acquisition management and oversight has affected our troops and
the taxpayer. Deficient acquisition management and oversight seriously erodes the
government’s ability to maintain control and accountability of its contracts,

Such deficiencies should not have been a surprise for the Army. As far back as
1994 in Haiti, and 1996 in the Balkans, the Army’s acquisition management was
criticized by their own Army Audit Agency and the GAO for poor oversight, not having
the ability to monitor the contractor’s performance, and using contract management
personnel who were inexperienced and lacked an understanding of the LOGCAP contract
resulting in unnecessary costs. The GAO found the same problems continued to exist in
the Balkans in 2000° and 2003°.

Despite years of being aware of their contract management and oversight
deficiencies, the Army took no substantive action to resolve those problems and was

4 ttp://www.publicintegrity.org/ WOWII
> http://www.gao.gov/archive/2000/ns00225.pdf

S http://www.gao.gov/new.items/d03695.pdf
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caught with their pants down when LOGCAP exploded after the start of the Iraq conflict
in 2003. As of 2007, there continued to be no progress in upgrading this deficient,
ineffective, and dysfunctional oversight and contract management process in order to
determine cost reasonableness of a contract now worth more than $25 billion. There is
no telling how many billions of dollars have been wasted as a result.

A startling example of just how dysfunctional and ineffective oversight has been
on the ground in Iraq, for the LOGCAP contract, was revealed in a 2005 LOGCAP Team
Detachment after-action report we obtained from a source who was part of that team.
LOGCAP support personnel (called “Planners”) were assigned to all the primary bases in
Iraq between June 2004 and June 2005 and were required to submit comments and issues
regarding their tour of duty. These submissions were rolled-up into the after action report
submitted through the LOGCAP chain of command. A copy of this report has been
provided to the Committee. These Planners were there to monitor the contract and
provide advice, assistance and recommendations on LOGCAP issues to the
Administrative Contracting Officer (ACO), military, and KBR. Unfortunately, they did
not have authority over the contractor or the ACOs.

The report disclosed poor communications, no teamwork, and a lack of
information sharing between the LOGCAP Detachment Headquarters in Baghdad and the
Planners in the field. There was a lack of support by the Army Materiel Command and a
failure to properly equip the Planners. Unbelievably, as a result, Planners were at the
mercy of KBR for life support that was, on the whole, inadequate, untimely and
unresponsive, They had to often work without the most basic issue items. One Planner
was given a housing container by KBR which had only a mattress on the floor and was
littered with empty urine water bottles, and assorted debris. His reaction was if they
would do this to the Planner, what do they do to the soldier? The answer was the very
same and less. Yet, KBR living standards for their employees were higher than soldiers.’
They claim that they are suppose to live like the soldiers when they actually did not.

The report went on to say ACO’s and Planners were not working together as a
team. ACOs were not aware of the Planner’s role and often failed to utilize knowledge
and advice of Planners often deferring to KBR instead. Conflicts existed between
Planners and other military, Defense Contract Management Agency (DCMA), Program
Contracting Officer (PCO), and other DoD agency personnel. Chaotic lines of
communication were common with no clear lines of responsibility or authority.

The report further disclosed that some Planners had a lack of knowledge of
LOGCAP and how to turn on KBR to do work. This lack of knowledge created
misinformation on the part of the military and KBR as to coniract requirements. ACO’s
were not trained in LOGCAP and were confused as to Planner duties and many were very
inexperienced in their roles. But, what was frustrating to the Planners in their efforts to
curb waste and abuse was that the LOGCAP Program Manager acted as a cheerleader for
KBR. Despite efforts by the Planners to put a stop to contractor money wasting
boondoggles, the Program Manager was leading the charge in supporting those
boondoggles for KBR.
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In addition to a lack of support by their own chain of command, the ACO was
also not fully supportive of Planners especially when they requested cost data from KBR.
KBR was often slow to comply or refuse to provide this important data. Planners could
do little to compel KBR to provide data because they had no authority over their actions.
When KBR issued situation reports to the ACO, they were useless. These reports often
did not tell the truth and lacked important information. KBR management was reluctant
to provide information because, they said, it could be used against them.

Planners revealed there were possible conflicts of interest and unethical or
criminal activities between DCMA, the LOGCAP Program Manager, other unnamed
government agencies, and KBR in monitoring the contract. There were allegations of
collusion with KBR, acting as employees of KBR, overlooking violations of performance
in the execution of the statement of work, getting favorable treatment over a regular
soldier, and obtaining employment with KBR for friends, or themselves. Despite the
important issues raised in this after-action report, there has been no evidence the Army
has addressed any of them. The Army has shown it can not provide adequate oversight
and management with their own personnel in Iraq. Moreover, recent revelations in
Kuwait demonstrates that the Army can not control its own personnel awarding contracts
in that country and had to shift its contracting office back to Rock Island, Illinois.

Although the Gansler Commission report was correct in recommending the need
for more skilled acquisition and contract monitoring personnel ~ essential in ensuring
cost control and contractor performance, that alone does not address the root problems for
defense contracting in general. Those root problems are the significant weakening of
contract laws and regulations over the last 13+ years, under the guise of “acquisition
reform,” that now permit many previously prohibited contracting practices, and the
“Partnering” process, between DOD and contractors, used in such contracts as LOGCAP.
Because of this weakening of contract laws and regulations, simply hiring more
acquisition and oversight personnel will not provide meaningful opportunities to take
preventative or remedial action to prevent contractor fraud, waste, and abuse.

During the 1990s, acquisition reform laws such as the Federal Acquisition
Streamlining Act (FASA), enacted in 1994, and the Federal Acquisition Reform Act
(FARA), enacted in 1996, had a significant impact on procurement laws and regulations.
In 2004, the Services Acquisition Reform Act (SARA) was enacted that further
weakened the DOD’s negotiating position and oversight with respect to service type
contracts. Generally, these Acts repealed and/or superseded various aspects of the
statutory basis for government contracting such modifying the Competition in
Contracting Act which mandated full and open competition and amending the Armed
Services Procurement Act that included eliminating the need to submit cost or pricing
data to support contract pricing.

In addition FASA and FARA substantially weakened the use of the Cost

Accounting Standards (CAS) — the backbone of controlling contractor costs by setting
accounting rules for contractors. Also, during FY 1996, A “Panel” was created to review
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CAS. The net result of the Panel’s report was to create more CAS exemptions, waivers
and increased dollar threshold criteria which had the effect of eliminating many large
contracts and contractors from CAS coverage. This Panel also derailed an important
CAS Board initiative that would have prevented contractors from changing their
accounting methodologies while performing a contract without also showing the
government what the cost impact of the accounting change would be.

The “Partnering” process in DOD contracting is a concept that has been a disaster
for government agencies and the taxpayer. It is based on a “mutual commitment between
government and industry to work cooperatively as a team.” It accepts the concept of
mutual common interests among the parties to further the interests of the contract. It does
not consider where those interests might be different especially when it comes to pricing
of contracts, technical issues, etc. It also does not take into account the differences in
manpower, skill, and experience. We believe that the Partnering process was initiated to
mask the significant deterioration of acquisition and oversight personnel in the 1990s.
Large contractors, in particular, have far more acquisition resources, skill, and experience
than the DOD and therefore dominate the acquisition process under the Partnering
process. With Partnering, a large contractor can insinuate itself into the acquisition
process and dominate or influence acquisition management and oversight to its benefit. It
is why we see LOGCAP officials relying on KBR, deferring to KBR on support for their
oversight personnel, accepting contractor boondoggles, and accepting explanations on
important cost issues, such as level of service, without question.

It seems the Army has decided the best way to remedy its deficiencies in
acquisition management and oversight is to outsource those functions. For the LOGCAP
1V contract, the Army has awarded a “support” contract to SERCO to provide
“acquisition and life cycle management support for the program.” That contract is now
on hold because of contractor challenges and the old LOGCAP 11l contract still remains
in effect with all its inflated costs and lack of oversight.

Having a contractor involved in the acquisition, planning, and management
support over a large contract usurps governments control over the management and
oversight of that contract and compromises the checks and balances of the acquisition
process. It also creates a conflict of interest concern since contractor objectives are to
make a profit while the DOD’s is to save money. It brings into question the support
contractor’s relationships with the three contractors on LOGCAP 1V vis-a-vis the Army
in providing its analysis and assessments of who wins task orders and at what cost on this
type of contract. There is some precedence. Both DOD and State awarded more that
$500 million in contracts to contractors to manage other contractors in Iraq mainly
because the CPA did not have sufficient staff to manage or oversee those contracts or the
support contractors. Given the current posture of insufficient acquisition and oversight
staff, the Army runs the risk of ceding control and of the acquisition process and
contractor accountability to the support contractors. Who is going to watch the watchers?
Certainlty not the Army. They don’t have the resources to do that. Acquisition and
oversight should be considered an inherently governmental function to maintain authority
over contingency contracting. To have a contractor manage other contractors is

11
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tantamount to having a fox guard the hen house. Congress should enact a law restricting
or eliminating this process.

Another area that needs to be addressed is going after the money that has already
been fraudulently taken in this war. The new Wartime Contracting Commission is one
place to start. But, based on our experience, it will take a willing and tough Department
of Justice to file False Claims suits against companies that have taken advantage of this
situation. When Dina Rasor worked on reforming the military procurement problems of
the 1980s, she heard from the then assistant DOD IG that he would refer cases for
prosecution to the “black hole of Justice” never to be heard of again. The Congress and
the DOD should not consider these ill gotten gains as water under the bridge and insist
that this Department of Justice and the DOJ in the next administration take an aggressive
and persistent action against any contactor that has defrauded the government whether it
be in the criminal or civil realm. Based on our experience, there is an opportunity to
recover perhaps billions of doliars and set the tone for the next conflict that there will be
steep penalties to pay for taking advantage of our nation at war.

Without this pressure on the DOJ, the Wartime Contracting Commission may see
its referrals die in the black hole of Justice,

We felt compelled to write this book for the public and to fund our Follow the
Money Project so that troops like Perry Jefferies will never have to face these
circumstances again during war. Congress and the DOD need to act to put contractors,
this new War Service Industry, back where they belong — inside the wire and out of vital
logistics and security in a hostile zone.

We recommend the following remedies:

-- Congress and the DOD need to distinctly define what is inherently governmental and
military on the battlefield and in a hostile zone and strictly restrict contractor so that the
troops do not have to face logistic, security and supply problems while risking their lives.
In Traq, we believe contractors should be restricted to Kuwait and other border countries,
the Green Zone, and fortified bases. Contractors should be forbidden to run truck
convoys or any other logistics transportation in hostile areas.

-- Incorporate remedies strongly recommended by GAO, SIGIR, and the Gansler
Commission to grow the oversight and acquisition personnel who have been trained and
are skilled in contingency contracting. Congress should require benchmarks and a time
limit to implement these recommendations. This should include training for all
LOGCAP, ASC, and AMC personnel to ensure appropriate support to field oversight and
acquisition personnel.

12
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--Repeal FASA, FARA and SARA laws as they effect government contracting and
strengthen CAS to provide acquisition and oversight personnel with the tools to control
costs.

-- Eliminate the “Partnering” process. Although the philosophy of Partnering was the
replacement of the “us vs. them” mentality with a “win-win” mentality, the reality has
been a win (contractor) — lose (DOD) result. DOD must regain control of the acquisition
process in order to regain control of costs. It doesn’t have to be an *“us vs. them”
mentality, but there needs to be a clear acquisition authority over the contractor and the
process. This can be done with eliminating Partnering, increasing acquisition and
oversight personnel who have been well trained and skilled in managing high cost, and
strengthening procurement rules and regulations.

--Acquisition management and oversight should be an inherently government function.
To have contractors manage contractors is like having the fox guard the hen house.
Congress should enact a law restricting or eliminating this process.

-- Congress needs to let the Department of Justice know that they expect rigorous
investigation and prosecution of war contractor fraud whether it be criminal prosecution
or the False Claims Act. Without a strong and determined DOJ, the contractors will think
that they can get away with this type of behavior in the chaos of a war situation

13
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Good afternoon Chairman Carper, Senator Coburn and members of the
committee. It is an honor to appear before this committee to discuss some
of what I saw in Irag in 2003.

I am here today to testify on the effects of contingency contracting on the
battlefield. I encountered them as the first sergeant for Headquarters Troop,
1st Squadron, 10th United States Cavalry in June 2000. I served in that role
until T returned from Iraqg to retire in October 2003. My troops' role was to
staff, supply, treat, arm, and support Force Package I, the lead element of
the 4th Infantry Division in Operation Iraqi Freedom I. In Iraq the squadron
was task organized with 1st Battalion, 17th Field Artillery and elements of
the 404th Support Battalion, specifically the forward logistics element or
FLE. Numbers varied from day to day but my troop had about 400 Soldiers
and supported between 1800 and 2000 Soldiers each day.

I retired from the Army in 2004 and am testifying today as a private citizen.
Chief of Staff General Peter Schoomaker wants retirees to wear the new
"Army Retired” lapel pin with thoughts of: “I was a soldier, I am a soldier
and I always will be a soldier.” Soldiers are expected to maintain the
Professional Army Ethic, including the values of courage, candor,
competence, and commitment. 1 think that it is important to highlight issues
that bear on the welfare of Soldiers, including the great ones I served with,
those I work with every day, and those that will follow in all of our
footsteps. We owe them that commitment and sometimes that requires
candor. 1 can tell you that I discussed my statements with Soldiers I served
with, both my superiors and my subordinates and each of them encouraged
me to speak out in the hopes of improving this kind of situation in the
future.

I can discuss what happened to my unit and what steps we took to mitigate
the effects of services not provided to us. 1 cannot discuss the exact terms
of any single contract as neither I nor any member of my immediate chain of
command were privy to the exact statements of work and contracts that
bound these companies. Further, most orders, logs, and official documents
accumulated by my unit command post at that time were stamped as secret
and I am unsure of the disposition of them. I do not have to discuss secret
information today and doubt that I could gain access to it at this point.
Some dates I refer to may be off by a few days as I have had to use the
date-time stamps of personal photos, emails, and letters to reconstruct
some of my unit's actions and movements.
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I would like to point out that I work as a contractor at Fort Hood in Texas
now. I understand that some services can be delivered by contractors in an
efficient and responsible manner, freeing Soldiers to train for war. The
company [ work for works hard to provide a quality service to the
government and strives every day to make a positive difference for the
nation. I have an understanding of the ethics process and contribute to
deliverables which my employer is very careful to provide in accordance with
our contract. I think that some specific and fatigue tasks are best done by
contractors. But to paraphrase one of my commanders "we had enough
stuff to kick in the door, but we couldn't stay in the room” without outside
help.

While preparing for and moving through Irag, my unit was constantly
accompanied by and supported by a variety of contractors, primarily
maintenance personnel who functioned as an integral part of our team. [
found that they gave honorable service, and sometimes went above and
beyond tasks assigned to them in that very austere environment. They
generally functioned as part of our team, aithough rules for accountability
and security were often unclear or nonexistent. But I am here to talk about
some large scale support tasks that have been described as doctrinally
provided by combat support or combat service support units that were
supposed to be provided to our unit by different contractors, under the
Logistics Civil Augmentation Program or LOGCAP, a process known as
contingency contracting. While I was in Irag these contractors failed to
deliver and their failure impacted my Soldiers in a negative way.

While I was in Iraq, the task force that I was part of moved independently of
our higher headquarters and support units, making us rely on contractors in
various locations to provide bulk supplies and services to us. My

Soldiers felt two kinds of effects when these contractors failed to complete
their work. The first effect I will label as indirect and generally resulted in a
lack of some critical item the contractor should have provided but did not.
The second was direct and felt when a contractor requested or needed
support from our units and we had to provide it to them, especially when
they were supposed to provide that support.

We felt indirect effects when water, food, and repair parts were not delivered
to my unit in a timely manner. There were many weeks in Irag when my
entire unit survived on one or two bottles of water per man per day. Now I
know that the water for my unit was sitting in storage containers inside Irag,
but not moved forward. Regardless, the final mile of delivery, the hand off
between a support element and mine, did not occur,

I entered Irag with the 4th Infantry Division's Force Package One, primarily
the First Squadron, 10th United States Cavairy on April 14, 2003. When we



117

departed from Kuwait to attack into Iraq, we carried with us all the food,
water, and other supplies we could. After moving from airfield to airfield
over a period of weeks, we had exhausted those supplies and

required regular re-supply but it did not come. Although the doctrine was to
carry three day's food, fuel, and ammunition with the unit (a full Basic
Load), in truth a unit rarely has that much carrying capacity. Thankfully, we
were organized with the FLE from 404th Support Battalion so that we had an
extra capability and were near to self-sufficient for a few days. But even
with all of the plans and all of the Soldier's extra work to make them work,
we felt our first supply shortage as we crossed the gate into Irag and saw
Iragi children standing by the side of the road. It didn't take long to realize
that they were begging for food and water. They held leaflets that United
States forces had dropped promising food, water, and medicine. We had
none.

By Army supply doctrine, our higher headguarters was supposed to 'push’
these supplies to us - in other words - deliver what we needed. But, as the
Army was relying on the LOGCAP contract to provide these supplies, other
missions were assigned to the support, transportation, and logistics
personnel that were supposed to get this done. My unit moved through
Iraq, from Kuwait to Baghdad, to Tikrit, and finally out to the western border
with Iran. As the main hostilities settled down, so did we, first in positions
in the desert that we called "the Dustbowl!" and later at the Kirkush Military
Training Barracks, known as Camp Caldwell. While we were at the
Dustbowl, water ran so short that even our scouts who stood on checkpoints
in the 120 degree sun were restricted to one or two one liter bottles of water
per day. When a laundry unit reported to us, I was forced to commandeer
the water and use it to supply our Soldiers. All this happened while supplies
designated for my unit by KBR sat elsewhere and went undelivered. Qur
Soldiers had to take on the mission of re-supply to their other ones just to
survive. For example, the logistics officer from our support

element organized convays to go to Baghdad and other places looking for
supplies. These were Soldiers whose time was already accounted for since
KBR was supposed to make these deliveries.

The system was troubled too, by the absence of these normal supply runs.
We were not able to evacuate prisoners and broken equipment to the rear
area as we trained to do. Since there were no trucks coming forward, there
was no back-haul capability either. Our unit attacked the Taji Military
Compound north of Baghdad. By the evening of April 16 over 40 Iraqi
prisoners were turned over to our headquarters troop element to secure.
The doctrine for handling enemy prisoners of war is to speed them quickly to
the rear. Our operations order said that military police would take the
prisoners but they were not in country yet. As my unit continued to move
north, the commander and I had to create plans for leapfrogging the
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prisoners and our supplies and equipment. Even though this (moving
prisoners) was not a contracted activity but a failure to execute the plan, it
is illustrative of the good reasons for allowing the military to control its
supplies and equipment. If we'd have had all the carrying capacity
anticipated to support our needs this prisoner movement would have been a
much less disruptive activity.

War is war and my unit expected and dealt with the harsh climate and
austere conditions, In fact, I joked that I was willing to "trade comfort for
rules" but by the 23d of April we were down to 2 meals a day and made a
rule that water could only be used for drinking - no more washing. On the
5th of May, an order came down from 4th Infantry Division that we were to
be "weaned off of bottled water.” This was troubling because we had only
two of our planned four water trailers, many more people than normal and
no one was delivering supplies. On April 30th, I wrote:

- “We are still hurting for water, have no hot food (although Brigade has
one daily), no showers or bathrooms or amenities. In HHT, we are just
making up as many excuses as we can think of for no mail, trying to
beg borrow or steal water, oil and repair parts.”

Now I know that the water for my unit was sitting in military shipping
containers (CONEX) inside Irag, but not moved forward. Regardless, the
final mile of delivery, the hand off between a support element and mine had
not been worked out.

By May we'd moved to a position we called the Dustbowl near the Irag-Iran
border to overwatch the Mujahadeen-e-Khalg (MEK). Conditions did not
improve, but we had moved even farther from our support. CPT Cirelia,
from the FLE, began to organize routine supply runs we called the Red Ball
Express. Almost all of the supplies we did get from that point on came from
these runs. I wrote:

"14 May - "114+ today ~ Irag heats up. Today was the day we
were supposed to get some word on stop-loss, but nothing yet.
Not even any new rumors about our return. We still have no parts
to repair an ever-growing inventory of broken tanks, no bath &
shower unit (although the Brigade Commander thinks we do), no
cold water or ice, little mail and little current news,

... Our next mission, if it starts will be in this same general AQ,
but will have us spreading out even farther! ... We tried to go to
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the town close to here today but someone had bought the ice
before us and the CO got a flat and so we returned

- empty-handed,

- We are stili on 2 & 2s, while BDE is eating 3 hot meals a day. I
think it's not right to keep these soldiers {and me) this way.”

and a few days later:

"We are seeing FRAGOs about MWR tents and cyber-cafes in the
rear, while we still need food & water, but, Yay!, the Bath &
Shower unit showed up yesterday. I took all of their water and
put it in trailers to drink and then put the operators on guard.
They are shitting bricks. The Div CSM has visited us once, to one
troop, since leaving the states, he was scared and aghast at how
we lived, then ran away fast.

In one case, they took a convoy all the way back to Kuwait City to find FRH,
a hydraulic oil used by our tanks.

In late May we moved to Camp Caldwell, the Kirkush Military Training
Barracks and continued the same Red Ball Express Procedure, but had more
storage room and was assigned a Reverse Osmosis Purification Unit (ROPU)
to make drinking water. For all intents and purposes we'd become
self-sufficient on military personnel and equipment alone. A problem was
that someone had gotten money to provide these things to us. Another
problem was that our convoys began to be attacked and there was a need
for increased security at Camp Caldwell, which meant more guard duty,
more driving and less sleep or rest for all the Soldiers involved.

We felt the direct effects when contractors such as Vinnel personnel and
their sub-contractors did not provide required deliverables to the
government and my unit either had to provide those or accomplish tasks
that these companies had been paid to do.

In late July the contract force for Vinnel / MPRI - trainers for the New Iraqi
Army - reported to our forward operating base. Instead of relieving us from
non-mission-essential tasks, they added to them. We had to provide food
and water to them. There was pressure to provide hot meals to these
contractors even when we could not deliver them to all of our Soldiers. Once
again, we had to restrict the amounts of water provided to American Soldiers
to two bottles a day so that we could provide the Iragi Army trainees four
bottles a day. We had a rough time dealing with the Vinnel personnel. We
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had to cover gaps in contractor security and training. On the first day,
about 20 of them arrived, either got off and right back on, or stayed on the
bus and refused to debark. They were taken back to Baghdad and I guess
quit right there. Instead of providing interior security and contracting out
their meals, they immediately turned to us for that support. Their workers
had access to the PX goods we brought in and would buy it all up before my
Soldiers could. They were unable to account for the weapons to be issued
and we had to have Soldiers do it for our own safety. We had to provide
extra guards and eventually a permanent quick reaction force because they
never got control of their charges. Meanwhile our other military missions
continued and in some cases multiplied.

There were other issues and at the same time, many people working very
hard and eventually to good effect to correct problems. But that in itself is a
problem. During the invasion - during the critical tactical phases where units
contend for position or numbers - is a bad time for people to be "figuring it
out.” That needs to be done ahead of time and then trained to as near
perfection as possible, because the plans will go wrong when executed if not.
That is the nature of war. If you have a good plan you have a good basis for
change. Hoping that your "beans bullets and band-aids” show up magically,
on time, and in the right place is not any kind of a plan. It is only a recipe
for disaster. It is better to train with your support and to have a relationship
with who will provide it. Even such a small thing as a metal banded crate of
ammunition delivered to a tank without the means to open it can spell
disaster during a fight and these things need to be worked out ahead of
time.

To respond to some of the concerns in your invitation I would like to point
out that contract oversight personnel are assigned to high levels of
leadership and not generally to tactical units. While I was in Irag the only
person in our squadron who was authorized to sign and pay for a contract
was our 54 Officer - Captain Christopher Crawford. He was easily the most
traveled person in our squadron, excepting maybe the commander, and
never was able to rest. We were certainly not set up to monitor the

terms and conditions of most contracts and received services or were
supposed to that we had no idea of the scope of work, the conditions or
terms we were responsible for, and we did not have a "1-800-CONTRACT"
number that we could call and find out about contracting. I understand that
the Army is creating a new type of contracting non-commissioned officer to
help monitor contracts but they are not deployed where the rubber meets
the road, at least not yet. Worse - it seems a self-defeating proposition. If
contracting is supposed to reduce dependency on Soldier rescurces, why
does it need more Soldiers? Just have them do the job the contractor is
doing. The best way to prepare for tactical logistics is to allow commanders
to plan them with their own, proper, resources.
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In my opinion, the Department of Defense should reduce its dependence on
contractors and build a self-sustaining logistics capability into its units. The
Army should never find itself in a position where it can only accomplish the
mission with the permission of a civilian company, unless the administration
is prepared to immediately nationalize these companies in a time of war. To
this end, while the civilian leadership should provide the resources that the
Armed Forces need do their jobs, the military leadership must also be smart
and honest and build unit structures that can complete their assigned tasks,
accomplish their mission, and sustain themselves. Nearly every unit T know
of or was assigned to since the 1980s was lacking in key personnel. Unit
rolis are constructed for a perfect scenario and do not take into account
attrition, security, or administrative requirements. Despite the rules against
it every headquarters at the brigade level and above on Fort Hood when I
deployed to Iraq was staffed at more than 105%. These people are pulled
from subordinate units, leaving them unable to perform all their missions,
much less stand the casualty rates and operational tempo in Irag without
creating ad hoc structures, risky fixes, or simply not complying with some
directives. While in Iraqg, I rarely had enough qualified drivers to move all of
my vehicles. We had to 'leap frog’ convoys and run single operator crews
even when there were rules against it just to keep moving.

What I am really talking about is delivery. Trucks, security, the people to
move supplies - all this must be under military control from the combatant
commander on down, at least until security is established and the kinetic
part of the fight has ended.

I would also like you to consider three things.

First, When a contractor performs their job, even successfully, they do so in
support of their company and for profit. To do otherwise would be a form of
shorting, or stealing, from the employer or its constituents. A contractor's
first loyalty is not to the nation or to Soldiers around them, but to a
company. Monies that are paid to companies benefit them and their
constituents, not the nation. A lot of the money earned in war zones and
foreign countries is tax free to the United States. Therefore, it is money that
flows from the taxpayer through the government and out - out of the
country - out of the hands that supplied it - and so, out of reach of the
government that could use it. A contractor can always say "no” - Soldiers
say "yes" with every breath they draw.

Second, The idea that there must be a cost savings to using contractors is

false. Actually, it is either false or else something much worse. Companies
that provide competent services to American forces have basically two ways
to look for labor to provide these services. First, they can look to personnel
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who were trained in our Armed Forces - either completing their obligations,
by retirement, or by expulsion for health or behavior reasons. In this case,
America has already picked up the tab for the training. The other place that
contractors can look to is foreign nationals. Many services are provided by
foreign nationals or third country nationals in Irag. But unless the
companies practically enslave their workers, the it is expensive and the
workers must then be augmented by American forces guarding, supervising,
and leading them. When a contractor is injured in support of our conflict,
the Defense Base Act and the Longshoreman and Harbor Worker's
Compensation Act requires that the government still pay for his treatment.
Even if the contractor is captured certain benefits accrue to them and their
family. Since 2003, the Department of Defense has prescribed the inclusion
of the Defense Base Act Clause and the Workers' Compensation and War
Hazard Insurance Overseas clause in contracts written for overseas
performance. In the end, there may be some small immediate monetary
benefit to contracting battlefield services but I think that if you actually run
the numbers and figure in all the payouts for contractors you will find that
they are not much if any cheaper on a man-to-man basis and that they are
much more expensive in the totality of after-profit dollars, the loss of tax
dollars, etc.

And last, if the contractors are American and suffer a brain injury, either
Traumatic Brain Injury (TBI) or Post Traumatic Stress Disorder (PTSD), they
will initially be treated in one of our military and Veteran facilities, if

eligible. Further care may be provided there, especially if they are a retiree
or Veteran, even though it may be for in injury sustained with a contract,
Otherwise, and possibly for the worse, they will land untreated in our
communities and on our streets. Veterans form a large part of the homeless
now. While some will become leaders or captains of industry, how many
former contractors from OIF / OEF will become part of the next generation of
homelessness and who will pick up the tab for these people?

Thank you for the opportunity to appear before you. I would be pleased to
answer any questions you have.
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Chairman Carper, Ranking Member Coburn, and Members of the Committee: thank you
for this opportunity to appear before you today to discuss the Department of Defense’s
initiatives to improve the management and oversight of contingency contracting in hostile
zones.

Contractors supporting our military forces in contingency operations, both at home
and deployed with our military forces, are performing critical support functions that are
integral to the success of military operations. They have become part of our total force, a
concept that DoD must manage on an integrated basis with our military forces.

The current Global War on Terrorism (GWOT) deployments of DoD military
forces are the first major contingency operations to reflect the full impact of the shift to
reliance on contractor personnel for a significant part of critical support functions. The
scale and duration of GWOT operations have required a significant commitment for
support by contractors and required significant employment of contractor personnel in
forward areas. At the end of fiscal year (FY) 2007, the U.S. Central Command
(USCENTCOM) reported over 196,000 contractor personnel working for the DoD in Irag
and Afghanistan.

Faced with this unprecedented scale of our dependence on contractors, we have
confronted major challenges associated with the visibility, integration, oversight, and
management of a large contractor force working along side our deployed military
personnel that, frankly, we were not adequately prepared to address.

Based upon a host of lessons learned, independent studies, GAO and SIGIR
reports, and the direction of Congress, we have launched several major initiatives to
strengthen the management of contractors and contractor personnel accompanying our
military forces on contingency operations. These initiatives are based upon four guiding
principles:

¢ Support the Warfighter and war-fighting needs;

e Manage the total force, military and civilian, on an integrated basis;

* Maintain the capability to scale rapidly to support changing war-fighting
requirements — surging, downsizing, and retrograding, as needed; and

¢ Ensure that the initiatives to strengthen contractor management fit into a
comprehensive framework of requirements planning, contracting, contract
administration, and contractor personnel tracking and accountability.

In my report today, I want to highlight four major initiatives currently underway.



125

These are:

1. Establish a comprehensive policy and program management framework for use in
future contingency operations that can be spiraled into current operational
deployments;

2. Strengthen the management of current contractor operations in Irag and
Afghanistan;

3. Coordinate with the Department of State on PSC operations in the battle space in
Irag; and

4. Take action on the recommendations in the Gansler Report on Contracting in the
CENTCOM AOR.

DoD is working diligently to follow-up on the observations and recommendations
in the Gansler Report. However, as a work still in process, these efforts will not be
covered in my testimony today, except as they are being addressed in the overarching
DoD initiatives already underway. Each of the first three initiatives is described in the
remainder of my testimony today.

Establishment of a Comprehensive Policy and Program Management Framework

DoD Instruction 3020.41 was issued in October 2003, defining broad DoD policy
on the management of contractors in support of contingency operations. Following its
issuance and in response to the requirements of Section 854 of the FY 2007 National
Defense Authorization Act (NDAA) in October 2006, my office was charged with the
responsibility to establish a comprehensive policy and program management framework
for managing contractors and contractor personnel deployed with our military forces on
contingency operations. | established the Office of the Assistant Deputy Under Secretary
of Defense for Program Support (ADUSD-PS) and appointed the ADUSD-PS to establish
and oversee this effort, and to provide other focused support for the logistics and materiel
readiness needs of Geographic Combatant Commanders (GCCs).

The ADUSD-PS, in consultation with the Chairman of the Joint Chiefs of Staff and
with the Military Services, has already developed and reported to Congress last October
the major elements of the comprehensive policy and program management framework.
Refinements to this framework are being made on a timetable to provide the final report
by the April timetable Congress requires. As described below, many of the elements of
this framework are already being implemented in Iraq and Afghanistan to support current
operations and requirements. These elements are:

1. Deploy contracting planners to the GCCs to develop contracting annexes for
OPLANS and CONPLANS. This includes the determination of contracting
requirements in support of a contingency operation, as well as the drafting of
contracts and task orders to support these requirements as the military forces
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deploy. Deployment of these planners is already underway, and our GCCs already
report enthusiastic support for this effort.

. Establish a deployable contingency acquisition capability to assume control over
the clearance of contracts and task orders to be implemented within the operational
AOR with the senior officer reporting directly to the combatant commander. Two
requirements must be met in this regard; a standing capability must be established
to launch Joint Contracting Command (JCC) wherever and whenever needed to
support contingency operations; and the JCC must have the authority to review
and approve all contracts being implemented within the AOR and to oversee post-
award contract administration. This theater clearance authority and contract
clearance review process has already been put into effect for the Joint Contracting
Command - Iraq and Afghanistan (JCC-I/A).

. Deploy a system to identify and track the activities and movements of contractor
personnel who accompany our military forces in the AOR, to verify their
authorities and access, and to vet their entitlement to support services by the
deployed military force. DoD has selected the Synchronized Pre-deployment
Operational Tracker (SPOT) system for this purpose, and is already deploying it
within Iraq, Afghanistan, and other parts of the CENTCOM theater of operations.
The SPOT program provides a web-based automated system to track contractor
personnel movements within the forward area. It provides a basis for validating
the identification and authority of individual contractor personnel associated with
specific contracts, their authorization for access to specific DoD facilities, and
their individual eligibility for specific DoD support services. By making available
information on contractor location, training, and capabilities, SPOT improves the
ability of the current civilian and military acquisition workforce to conduct
program management activities during contingency operations.

We have already achieved close to 100% accountability for contracts
covering DoD’s Personal Security Contractors (PSCs) and DoD translators and
interpreters working in Iraq and Afghanistan, and continue to populate the specific
personnel records. Presently, more than 70,000 other DoD contractors working
there can be found within the system and the numbers continue to steadily
improve. We anticipate being able to extend the scope of coverage to include
most other U.S. Government PSCs in the SPOT system this year, as well as to
include all DoD contractors operating in Iraq and Afghanistan.

. Establish training and education programs for both contracting personnel and line
officers and NCOs on the role, use, and relationships of contractors to military
personnel. Programs of Instruction (POI) have already been developed for
acquisition professionals and are being developed for contracting professionals
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and line officers and NCOs. These will continue to be improved as we implement
our lessons learned.

We have developed a competency model for contracting officers and have
set standards for six categories of contracting, one being contracting in an
expeditionary environment. All contracting officers, including those in Iraq and
Afghanistan, will complete an assessment utilizing the model this Spring. The
results will enable us to improve training for expeditionary contracting personnel
and to shape career and leadership development plans and programs for all
expeditionary contracting personnel; and the Defense Acquisition University will
continue to develop curriculum to meet these professional requirements. In
addition, we are broadening training for operational military leaders, both officer
and enlisted, across all grades on management of contractors deploying with
forces. This training will initially be included in professional military education
programs such as the War College, service staff colleges, and basic non
commissioned officer courses.

5. Establish an institutional basis for codifying the policies and program management
requirements for use in future operations. The umbrella DoD Instruction 3020.41
is already in place and the complementary Joint Doctrine is being incorporated
into Joint Publication 4-10. These documents will be updated as needed, and
serve as the basis for Combatant Commanders to issue rules, regulations, and
guidance for contracting operations supporting contingency operations in their
commands.

6. Establish a “Lessons Learned” program relating to management of contractors and
contractor personnel and integrate it into other Lessons Learned programs of DoD.
This effort is already underway, and is being informed by the results of contractor
management operations currently underway in Iraq and Afghanistan.

Strengthening Current Management of Contractors in Iraq and Afghanistan

In September 2007, the Secretary of Defense directed that an assessment be
undertaken to identify improvements needed to strengthen the management of current
DoD contractor management operations in Irag. To this end, I led an OSD team to Iraq,
where we consulted with military and civilian leaders in Iraq and recommended five
initiatives. These recommendations were endorsed by GEN Petraeus and approved for
implementation by the Secretary of Defense. These initiatives, already underway, are:

1. Accelerate the implementation of UCMIJ authority over DoD contractors to
strengthen the legal accountability of contractor personnel and to proactively seek
to eliminate misconduct of contractor personnel and to minimize incidents
affecting innocent civilians in Iraq. In late September 2007, the Deputy Secretary
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of Defense signed out a memo to GCC commanders emphasizing the importance
of accelerating the implementation of USMYJ authority over DoD contractors, as
authorized under Section 522 of the 2007 NDAA.

. Conduct a meeting of Personal Security Contractor (PSC) company executives,
hosted by the Deputy Secretary of Defense, to discuss new DoD initiatives, issues,
and improvements needed in contractor management of their personnel.

In the weeks subsequent to our recommendation, DoD and the State
Department (DoS) have signed an MOA regarding coordination of PSC operations
in Iraq, described later in my testimony. As a result, this meeting with PSC
company executives, now scheduled for January 30%, has been expanded to
include DoS PSC company leaders as well, and will now be co-hosted Deputy
Secretary of Defense England and Deputy Secretary of State Negroponte. It will
cover key provisions of the Memorandum of Agreement between DoD and DoS,
as well as other initiatives, including the implementation of UCMIJ for DoD
Contractor personnel deployed with our military forces in contingency operations.

. Establish battle space commander control over contractor movements and convoy
operations in the battle space. Battle space commanders are in the best position to
determine if a threat exists along a planned route of a contractor movement, and
need to be aware of the location of contractor convoy movements in their AORs to
enable them to provide timely incident response and med evac support. This
oversight authority has already been established and work is now underway to
enhance the direct communications between contractor convoys and the battle
space commanders.

. Establish the authority of the Joint Contracting Command for Iraq and
Afghanistan (JCC-I/A) to pre-clear all contracts and task orders to be implemented
in Iraq and Afghanistan. This authority was approved and the authorizing memo
was signed out by the Under Secretary — Acquisition, Technology, and Logistics
on 19 October 2007. Implementing guidance has already been issued by the
Director of Procurement and Acquisition Policy (DPAP), and JCC-I/A is in
process of reviewing all new critical contracts, and is adding up to 48 additional
personnel in theater to provide a 96-hour turn-time on contracts submitted by
executing departments and agencies.

. Strengthen the Defense Contract Management Agency (DCMA) post-award
contract administration and oversight support for contracting in Iraq and
Afghanistan. In response, DCMA has already deployed an additional 100
personnel to theater, and is preparing to deploy up to an additional 150 personnel
to theater as needed.
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Establish and Implement 2 Memorandum of Agreement (MOA) between the State
Department and the Departrent of Defense to coordinate PSC operations in Irag.

Both the Department of Defense and the State Department recognized the need to
achieve a higher degree of coordination of PSC operations in Iraq in order to minimize
the possibility of additional incidents involving innocent persons. As described earlier,
we executed an MOA on 5 December 2007. This MOA covers a broad range of
management policies and procedures to achieve more effective management coordination
of PSC operations in Iraq. These include:

¢ Establishment of common minimum standards of training and certification of all
PSC contractor personnel;

» Compliance with the contractor licensing and other requirements of the
Government of Iraq and of the Multi-National Force — Iraq (MNF-I) rules and
regulations;

+ Standardization of weapons, ammunition, and defensive equipment permitted to
be used by PSC contractors;

» Adoption of common standards for Rules on the Use of Force (RUF) and
escalation procedures;

+ Adoption of the substantially identical policies, procedures, and oversight for the
coordination of DoS PSC convoy movements transiting the battle space as for
DoD PSC operations (see description above);

» Coordination on incident management, response, and follow-up investigations;

e Commitments on transparent, timely reporting and investigations of incidents
between the US Mission in Iraq (USM-I) and MNF-I, with timely reporting of
same to the Iraqi Ministry of the Interior.

* Compliance with Coalition checkpoint operations and requirements;

e Standardization on the policies, timing and amounts of condolence payments to be
made for casualties or property damage among innocent persons;

Many aspects of the MOA have already been implemented. Interim
procedures have been adopted where permanent solutions require additional work.
Others are in stages of standardization and final design. The Secretary of Defense has
directed that a report be provided to him by February 28, identifying the
implementation status of the major elements of the MOA identified above.

In addition to these initiatives already underway, the Department of Defense
and the State Department are already working to address the requirements in the
pending 2008 NDAA. Sections 861 and 862 require the establishment of a
Memorandum of Understanding (MOU) among DoD, the State Department, and the
U.S. Agency for International Development (USAID), to cover all contracts being
implemented in Iraq and Afghanistan, all contractors of these Departments and
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agencies (not just PSCs), and to cover Afghanistan as well as Iraq. In addition, these
Sections require the establishment of a comprehensive data base of contract and
contractor personnel data, available in an on-line basis to appropriate Legislative
Branch Committees and the GAO.

Taken together, these initiatives substantially strengthen the DoD’s capabilities
and performance in managing our relationship with our contractors and contractor
personnel, and achieve an unprecedented level of coordination among DoD, the State
Department, and USAID.

We appreciate the interest and support Congress is providing to this effort.

At this time, I look forward to your questions and thank you again for this
opportunity to appear before your Committee.
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The Secretary of the Army established an independent “Commission on Army
Acquisition and Program Management in Expeditionary Operations™ to review the lessons
learned in recent operations; and to provide forward-looking recommendations to ensure that
future military operations achieve greater effectiveness, efficiency, and transparency. I was
honored to participate on the Commission, under the leadership of the Chairman, Dr. Jacques S.
Gansler, who was the Under Secretary of Defense (Acquisition, Technology and Logistics) from
1997 to 2001. Dr. Gansler regrets that he is unable to appear before the Subcommittee
personally, but I have fully coordinated this statement with him and the other Commission
members.

As Chairman, Dr. Gansler assembled five Commissioners with expertise and insight into
government acquisition, including program management and contracting. [ represented the
Army’s operational community. The other four Commissioners offered the perspective of
additional communities: General (Ret.) Leon Salomon represented the Army’s acquisition
community; Rear Admiral (Ret.) David Oliver provided alternate Service representation and
recent experience in Iraq, through his service with the Coalition Provisional Authority, and
David Berteau and George Singley offered a very senior, experienced Department of Defense
civilian vantage point.

At the Secretary’s direction, we conducted our efforts within a compressed 45-day
timeframe, indicative of immediate challenges facing the Army. Our focus was on how to
prevent any shortcomings in Army acquisition and program management in expeditionary
operations for the next time. Our charter was forward-looking: we were tasked to ensure that,
institutionally, the Army is best positioned for future operations—which will be expeditionary,

joint, and likely to be multi-agency political/military events.
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At the outset, it is important to note that other, concurrent activities were underway,
focusing on different aspects of today’s challenges. Lieutenant General Ross Thompson and Ms,
Kathryn Condon are co-chairing the Army Contracting Task Force that was—and still is—
looking at the current fraud issues. Separately, the Department of Defense Inspector General,
Lieutenant General (Ret.) Claude Kicklighter, has been looking at equipment accountability
issues. And, cutside of DoD, Ambassador Kennedy of the State Department has an effort
underway to examine private security contracts. Thus, current fraud, equipment accountability,
and private security contracts were not within the purview of this Commission.

To address our forward-looking tasking, in September and October 2007, the
Commission engaged officials within all of the relevant communities through 122 interviews.
The individuals we heard from represented a wide range of stakeholders, from senior military
leadership, to field operators, to audit personnel, to contractor-support personnel, and so forth.
We spoke to people both state-side and deployed. Our discussions with personnel inside the
continental U.S.—or CONUS-—were important, especially since we defined “expeditionary” as
not only outside of CONUS but also emergency conditions within CONUS (like a Katrina
incident); given that there are very great similarities in terms of the responsiveness to both
situations. We also heard from people currently deployed in Traq, Afghanistan, and Kuwait.
Given the compact schedule, the Southwest Asia interviews were conducted by video
teleconference. We separately interviewed the commander of the Joint Contracting Command-
Iraq/Afghanistan, then the next level of military leadership, and then the worker level; all in the
absence of their supervisors, so that we were able to get an objective, independent assessment.

Despite the broad spectrum represented by our interviews, we received almost universal

agreement on what the issues are; what changes are required; and the absolute need for change.
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As a result, the Commission crafted a broad-based strategy for addressing shortcomings; which
we published in an independent report dated October 31, 2007; and titled Urgent Reform
Required: Army Expeditionary Contracting. I would request that the Executive Summary from
that report be included in the record of today’s proceedings. I appreciate this Subcommittee’s
invitation to highlight some key findings and recommendations from that report.

Our key findings include the observation that the Army—and, more broadly, DoD—does
not have a problem with a single organization or a group of individuals; rather, the Army and
DoD are faced with a systemic challenge in executing expeditionary operations, both from an
operational and an institutional vantage point. The “Operational Army” is expeditionary and on a
war footing. Yet, it has not fully recognized the impact of the large number of contractors
involved in expeditionary operations and on their potential impact to mission success. In fact,
today, with approximately 160,000 contractors in the Irag/Afghanistan/Kuwait zone, they
represent about 50 percent of the “total force.” Additionally, critical segments of the
“Institutional Army”—which supports the “Operational Army”—have not adapted in order to
provide responsive acquisitions and sustainment for expeditionary operations. Some specific
examples where shortcomings exist include:

» Financial management — On the LOGCAP program last year, there were 141
incremental funding contract modifications. That means that the contract had to
be modified 141 times, just because the approved money was not being
adequately released (by OMB, OSD Comptroller, and/or Army Comptroller). This
is inconsistent with war-time needs. We have to be able to provide the money in a

timely fashion, in order to run expeditionary operations effectively and efficiently.
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» Civilian personnel ~ Our Government civil servants do not qualify for favored
income tax benefits (comparable to military personnel and contractors in the same
situation) when deployed in support of expeditionary operations; and do not have
the benefit of long-term medical coverage for injuries sustained in-theater. Nor is
their life insurance coverage extended for “acts of war;” yet they are asked to
“volunteer” to go into the war zone.

> Military personnel ~There are no longer any Army General Officer positions for
career contracting professionals. In 1990, there were five. So there is little
incentive to pursue this career field. Yet, for expeditionary operations, we need
contracting people in uniform in this critical area to be leading in the war zone.

» Contracting and contract management — The contracting process is very
complicated and involves multiple stakeholders. This is not simply signing a piece
of paper to create a contract. The process ranges from defining requirements all
the way through the 70-plus steps of post-award contract management, to ensure
mission accomplishment. When done properly these important functions ensure
efficient use of our tax dollars and control waste, fraud, and abuse, but we found
they were often not done; and, when done at all, it was a “pick-up game.”

Contracting should be a core capability of the Army, but it currently is treated as an
operational and institutional side issue.

We found that the DoD has an extremely dedicated corps of contracting people. The
problem is they are understaffed, overworked, under-trained, under-supported, and, I would

argue, most importantly, under-valued. Some data points illustrate the current challenges:
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> Only 3 percent or so of Army contracting personnel are active duty military.

Many more trained and experienced military personnel (officers and non-
commissioned officers) are required in an expeditionary environment.

The DoD Authorization Act for Fiscal Year 1996 required DoD to reduce its
acquisition workforce by 25 percent by the end of Fiscal Year 2000. After those
reductions, the Department has not increased the acquisition workforce, even
though the budget has gone up dramatically since 9/11/01. In fact, despite about a
seven-fold workload increase, and the greater complexity of contracting in this
intense environment, the civilian and military contracting workforce has been
declining; and of those remaining, only 56 percent of the military officers and 53
percent of the civilians in the contracting career field are certified for their current

positions.

Based on the valuable lessons learned, the Commission developed recommendations that

address the gravity of the situation, and the urgent need for reform. In short, the Commission

identified four key elements to future success:

1.

2.

EN

Contracting personnel—increase the stature, quantity, and career development of

contracting personnel, military and civilian (especially for expeditionary
operations);

Organization and responsibility—restructure the Army contracting organization
and restore its overall responsibility to facilitate high-quality contracting and
contract management in both expeditionary and peacetime operations;

Training and tools—provide training and tools for overall contracting activities in

expeditionary operations; and
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4. Legislative, regulatory. and policy—obtain legislative, regulatory, and policy
assistance to enable contracting effectiveness in expeditionary operations.

Our report covers the details of the first three areas, so today 1 would like to focus on the
fourth category, and ask for Congressional assistance with the legislative aspects of the
Commission’s recommendations.

First, we recommend that Congress authorize General Officer billets for Army
contracting and Joint contracting. Specifically, this Commission recommends that five new
Army General Officers, as well as one Senior Executive Service billet, be established and
“fenced,” for the Secretary to assign to meet this urgent need. And five additional joint General
or Flag billets be established, including a three-Star for the expanded scope of the Defense
Contract Management Agency (which we strongly recommend), and with Service “back-fill”
authorizations for the joint positions. These military officer billets should not be created at the
expense of existing civilian Senior Executive Service contracting authorizations in the Army
workforce. These must be maintained.

In the past decade and a half, we have witnessed the elimination of General Officers in
the contracting field. As I noted, in 1990, there were five Army General Officers. Some started
as two-Star positions, were reduced to one-Star, and then all five were eliminated. In the Joint
commands, all four contracting Flag and General Officer positions have similarly disappeared.
Today, all that remains is one temporary position: the Joint Contracting Command-
Irag/Afghanistan, which is being filled now by an Air Force officer. The Commission believes
this backslide needs to be remedied. We must at least get back to where we were in 1990.

General Officers must Jead an Army transformation to make contracting an Army core

competence. The Army needs General Officers who know contracting and can serve as
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functional advocates for expeditionary operations; and to avoid the problems that are now being
experienced in Iraq, Afghanistan, and Kuwait. These General Officers, who must be permanently
assigned to contracting, will initiate and sustain improvement to Army acquisition, grow future
leaders, and support leadership efforts. Our report identifies the specific positions the required
General Officers would fill, as well as the organizational changes required to achieve the desired
transformation in Army and Joint contracting.

Second, the Commission recommends an increase in Army contracting personnel
authorizations by 1,983. That includes increasing Army military by 400 and civilian by 1,000, as
well as providing 583 billets, military and civilian, for Army support to DCMA. The Army
contracting personnel total increase is not that significant, relative to the total people currently in
the Army contracting career field, even including the DCMA fill-in.

In 1990, the Army had approximately 10,000 people in contracting. This was reduced to
approximately 5,500, where it has largely remained; while the dollar value of Army contracts has
increased 331 percent, and the number of Army contract actions increased 654 percent (from
approximately 52,900 to 398,700 between 1992 and 2006).

The Army is the DoD “Executive Agent” for contracting in Iraq and Afghanistan, but is
unable to fill military or civilian contracting billets, in either quantity or qualifications. There are
far too few Army contracting personnel in-theater to meet their commitments, Congress must
help the Army meet its commitment to support the troops on future expeditionary missions by
authorizing additional Army contracting personnel.

To meet the critical need for contract post-award management, the Commission
recommends that DCMA become DoD’s “worldwide, contract management center of

excellence.” To do this, DCMA needs additional resources. The House Appropriations
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Committee has acknowledged the need for more DCMA personnel by recently saying, “It is
clear that DoD currently lacks the means to provide proper oversight of its service contracts, in
part because of an insufficient number of contract oversight personnel.” The Commission
believes 583 DCMA billets are needed for Army support alone. Of course, if DCMA does not
perform worldwide contract management for DoD, the Services are going to have to fulfill this
responsibility, and will need to be resourced for it.

Third, the Commission recommends Congressional action to improve incentives for
Army civilian contracting personnel who volunteer to deploy for expeditionary contracting.
Right now, they are undervalued—in compensation; education and training; career opportunities;
and other occupational incentives. As a result, many approved contracting positions go unfilled,
especially in-theater. The DoD owes this dedicated core of civilian patriots its appreciation and
better treatment. Congress can help address this problem by providing government civilians tax-
free status when deployed (like their military and contractor counterparts), and long-term
medical care and life insurance for in-theater injury or death. Our deployed military are tax free
from the moment they hit the ground and have long-term medical coverage and life insurance for
any injuries or death sustained while deployed. Yet comparable tax benefits are not accorded to
deployed government civilians. If DoD is to incentivize its civilian workforce to deploy to what
can be extreme and hostile work environments, they must be afforded tax treatment and benefits
coverage comparable to that of the military. In addition, Congress should provide “stand-by”
removal of the pay cap for deployed civilians, for any future expedition. Although this has been
done for Iraq, it is specific to the current engagement and not available for the next time.

Fourth, the Commission recommends that Congress enable funding flexibility through an

adequately resourced “contingency operations transfer fund.” This would be a Defense transfer
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fund without “color of money” or fiscal year limitations, with the DoD responsible for providing
Congress with insight via reporting on expenditures and savings. This recommendation is based
on the Balkans’ “Overseas Contingency Operations Transfer Fund,” which was approved by
Congress, and which currently exists for AID. However, right now, such a fund does not exist for
Iraq, and we believe that not only should it be created for Iraq, but also for any future
expeditionary operations, on a legislative “stand-by” basis.

Fifth, and finally, we recommend that Congress provide “stand-by” legislation to waive
small business and U. S. labor provisions, Buy American, Berry Amendment, Specialty Metals
and other such provisions to allow rapid, local buying, if required, in expeditionary operations. In
Iraq, 2 "Buy America" waiver exists, but again this is specific to the current operation and
therefore not available to any future expedition.

The preceding are just some highlights of the many recommendations contained in the
report, but which are particularly relevant for today’s purposes because they require
Congressional action. In addition, the report includes recommended actions for the Secretary of
the Army and the Secretary of Defense. The Commission has briefed both Secretaries,
concurrent with the report’s publication and release. Both Secretaries indicated that they fully
support the Committee’s report and have begun to move out quickly on its recommendations.
But they need Congressional help on key aspects of the report, which [ have highlighted here
today.

Additionally, the Chairman of the Fouse Armed Services Committee released a statement
on November 1 saying that “Congress will seriously consider the Commission’s

recommendations, particularly those that require legislative action.” During a prior hearing
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before the Senate Armed Services Commiittee, the chairman of the Readiness and Management
Support Subcommittee stated “These recommendations have my full support.”

Given the importance and urgency of these actions in support of our troops, the
Commission is hopeful that Congress will consider some out-of-cycle action to address the
recommendations I have outlined today.

In closing, T would like to observe that too often it takes a crisis to bring about major
change. We believe the Irag/Kuwait/Afghanistan contracting problems have created such a
crisis! Changes are urgently required in the area of Army contracting — especially directed to
future expeditionary operations. These changes are essential to make the Institutional Army the k
“Generating Force” in both name and capability. It is-up to the Military and Secretariat
leadership (both in the Army and the overall DoD) to bring about the needed changes. And they
cannot make many of the necessary improvements without Congressional assistance.

T hope you will agree, and provide that needed support. Qur troops deserve it.

This concludes my prepared statement.
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|. Executive Summary

The acquisition failures in expeditionary operations
require a systemic fix of the Army acquisition system.

The Secretary of the Army established an independent Commission on Army Acquisition and
Program Management in Expeditionary Operations to review the lessons learned in recent
operations and provide forward-looking recommendations to ensure that future military
operations achieve greater effectiveness, efficiency, and transparency.’ The Commission
assessed process (including internal controls), personnel, organization, training, policy and
regulation, as well as explored legislative solutions, to ensure that the Army is properly equipped
for future expeditionary operations,”

The “Operational Army’” is expeditionary and on a war footing, but does not yet fully recognize
the impact of contractors in expeditionary operations and on mission success, as evidenced by
poor requirements definition.

The Commission found that the following critical segments of the “Institutional Army™ have not

adapted in order to enable responsive acquisitions and sustainment for expeditionary operations.
Specifically:

+ Financial management

+ Civilian and military personnel

¢ Contracting and contract management
+ Training and education

+ Doctrine, regulations, and processes

These key failures encumber the Army acquisition system’s performance and have significantly
contributed to the waste, fraud, and abuse in-theater by Army personnel.

! The Commission charter is available at Appendix B.

? The term “expeditionary” includes both QCONUS and domestic emergency operations. The Commission
believes the term “expeditionary”—rather than “contingency”—is a broader term that better encompasses any future
national defense and national security missions. The Commission therefore uses this term throughout the report.

* The Operational Army consists of numbered armies, corps, divisions, brigades, and battalions that conduct full
spectrum operations around the world.

¢ The Institutional Army supports the Operational Army. Institutional organizations provide the infrastructure
necessary to raise, train, equip, deploy, and ensure the readiness of all Army forces.
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The Commission found that:

*

The expeditionary environment requires more frained and experienced military officers
and non-commissioned officers (NCOs). Yet, only 3 percent of Army contracting
personnel are active duty military and there are no longer any Army contracting career
General Officer (GO) positions.

The Army’s acquisition workforce is not adequately staffed, trained, structured, or
empowered to meet the Army needs of the 21* Century deployed warfighters. Only 56
percent of the military officers and 53 percent of the civilians in the contracting career
field are certified for their current positions.

Notwithstanding a seven-fold workload increase and greater complexity of contracting,
the Institutional Army is not supporting this key capability.

Notwithstanding there being almost as many contractor personnel in the
Kuwait/Irag/Afghanistan Theater as there are U.S. military, the Operational Army does
not yet recognize the impact of contracting and contractors in expeditionary operations
and on mission success.

What should be a core competence—contracting (from requirements definition, through
contract management, to contract closeout)—is treated as an operational and institutional
side issue.

UNANIMOUS ACCORD: ACQUISITION FAILURES IN
EXPEDITIONARY OPERATIONS URGENTLY REQUIRE
A SYSTEMIC FiX OF ARMY CONTRACTING

The Commission heard testimony from more than 100 individuals who are well experienced in
the challenges of Army acquisition in expeditionary operations, primarily in Kuwait, Iraq, and
Afghanistan. The most notable characteristic of the testimony is a nearly unanimous perception
of the current problems, their gravity, and the urgent need for reform. The people in the field
understand the issues and identified the necessary solutions, and the Commission
recommendations reflect these valuable lessons learned.
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“There are things Commanders in the field see as problems that people in DC
don’t think are problems—we should listen to the Commanders.

This problem is pervasive DoD-wide, because workload continues to go up
while contracting and acquisition assets go down—there is a cost to these trends
that is paid in risk, and we don’t realize how big the bill is until there’s a
scandal.

The civilian personnel system does not serve an expeditionary force well-the
system needs to provide superior short-term and career incentives to civilians
who stay close to the combat mission.

Until you put Generals back in charge of contracting, the career field will
continue to get no respect or resources.”
(G.0., speaking of his experience of contracting in Iraq)

History shows that whatever threats the Army next faces will be different from the last, but they
are likely to be expeditionary and likely to involve high numbers of contractor personnel. At the
same time, operating the most potent military force of all time carries with it the burden that
nothing is as simple as it once was. Our Armed Forces have been stretched thin, Technology has
changed. All of our Military Services now use contractors to provide essential services. What has
not changed is that contracting with taxpayer’s funds is an inherently governmental function, and
the military commander needs competent professional advice in the exercise of the expeditionary
contracting mission.

Therefore, timely and efficient contracting for materiel, supplies, and services in support of
expeditionary operations, and the subsequent management of those contracts, are and will be a
key component of our achieving success in future military operations. Contracting is the nexus
between our warfighters’ requirements and the contractors that fulfill those requirements—
whether for food service, interpreters, communications operations, equipment repair, new or
modified equipment, or other supplies and services indispensable to warfighting operations. In
support of critical military operations, contractor personnel must provide timely services and
equipment to the warfighter; and the Army contracting community must acquire those services
and equipment effectively, efficiently, and legally; while operating in a dangerous, fast-paced
environment. Over half of the personnel currently in Iraq and Afghanistan are contract
employees. This puts Army contracting (writing, negotiating, monitoring, and achieving
accountability and enforcement of the contracts), along with modern (information-based)
logistics support, squarely at the forefront of our challenges in supporting expeditionary
operations. It also invokes command-level issues: Commanders must have timely situational
awareness of contracts and contractor personne} and assets on the battlefield, to properly plan,
synchronize operations, and manage the supply chain.

The Army currently lacks the leadership and personnel (military and civilian) to provide
sufficient contracting support to either expeditionary or peacetime operations. The Army’s
difficulty in adjusting to the singular problems of Kuwait, Iraq, and Afghanistan is in large part
due to the fact that there are no Generals assigned to contracting responsibilities. This is a
decade-old blight: the cutbacks began in 1991, and no General Officers have held an Army
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contracting position since 1998. In a military environment (especially in an expeditionary
environment), the number and level of the Generals associated with a discipline reflects its
importance. A General is held accountable for his or her leadership. Today, the Secretary of the
Army cannot replace a General and obtain a new start for Army contracting—the Army has no
Generals doing contracting.

Army contracting personne! face over a 600 percent increase in workload, while performing
more complex actions than ever before (for sophisticated services and buying systems-of-
systems). Yet, the number of Army civilian and military in the contracting workforce is stagnant
or declining ® Experienced military contracting personnel are essential for the success of
expeditionary operations. Uniformed contracting experts provide the Army with professionals
who have served in combat branches and easily understand the Army organizational structure.
However, only three percent of Army contracting personnel are military.” The number and
expertise of the military contracting professionals must be significantly increased in order to fill
this void.

Experienced civilian contracting personnel are also essential for expeditionary operations. Any
corrective actions addressing the shortage of military personnel must also address civilian
personnel.® The Commission found Army civil servants to be an extremely dedicated and
competent group; however, they are currently being managed by personnel policies that are both
out-of-date and irrelevant to the Army mission and challenges of today, especially those of
expeditionary operations.

The Army is the DoD “Executive Agent” for contracting in Iraq and Afghanistan, but is unable
to fill military or civilian contracting billets, in either quantity or qualification. Although
providing contracting support to the Army and Marine Corps is not an Air Force mission, an Air
Force Major General currently is in command of the Joint Contracting Command-—
Irag/Afghanistan (JCC-I/A). The Air Force also provides over 67 percent of the JCC-I/A
contracting resources supporting the ground forces, and is handling most of the complex contract
actions such as reconstruction operations.

* In fact, the Commission learned that field-grade officers with contracting backgrounds pursue program
management positions within the Program Executive Office (PEO), where general officer positions exist. Although
both contracting and program management are under the “acquisition” career field, they are distinct professions,
each needing competent professionals and officers.

¢ Indicative of the lack of transparency and responsibility for the contracting enterprise, this Commission was
unable to get consistent data on the Army confracting career field (military and civilian).

7 In contrast, 37 percent of the Air Force contracting workforce is military.

¥ Using skilled civil servants to perform inherently governmental contracting functions frees up uniformed
personnel to address increasing warfighting, training, and technology demands.
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FOUR KEY IMPROVEMENTS ARE NEEDED

Although this report suggests a significant number of recommended changes to improve Army
acquisition and program management in expeditionary operations (as detailed in Section IV of
this report), the Commission makes four overarching recommendations to ensure the success of
future expeditionary operations:

1. Increase the stature, quantity, and career development of military and civilian contracting
personnel (especially for expeditionary operations).

2. Restructure grganization and restore responsibility to facilitate contracting and contract
management in expeditionary and CONUS operations.

3. Provide training and tools for overall contracting activities in expeditionary operations.

4. Obtain legislative, regulatory, and policy assistance to enable contracting effectiveness in
expeditionaty operations.

OVERCOMING THE BARRIERS EXPERIENCED BY
IN-THEATER WORKFORCE

The span of the challenges are highlighted in the following summary of what the “boots on the
ground” contracting personnel and their commanders in Iraq, Afghanistan, and Kuwait told the
Commission.

Contracting Personnel

& Army contracting personnel need military leadership in the form of General Officer
positions. It is unlikely that an Army contracting corps with an adequate number of
General Officers would have been so ill-equipped to serve the Operational Army in
expeditionary operations. These flag officers would have been “at the table” planning and
supporting the operation. Another benefit of having contracting General Officer positions
is the increased attractiveness of the contracting corps as a career profession to quality
officers that aspire to General Officer rank.

& Army military contracting personnel, both officers and non-commissioned officers, need
to start their contracting career much earlier than they currently do. While the strength
of company-level operational experience is seen as a significant strength of Army
military contracting personnel {which is appreciated by both their civilian personnel and
Air Force counterparts), entering the contracting field as a field-grade officer or high-
ranked NCO with low-level contracting skills and experience does a terrible disservice to
our military contracting personnel.
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“I am assigned to a field grade command with lieutenant qualifications.”
{Army contracting field grade officer, regarding his first acquisition assignment)

*  Expeditionary contracting should never be a first assignment, Contracting personnel sent
into a theater of operations need to be highly skilled, adequately trained, and prepared for
the challenging, fast-paced demands of expeditionary operations. As the commander of
JCC-VA stated, “This is the Super Bowl, not a scrimmage.”

“You don’t teach someone to swim by throwing him in the water. Similarly, you
shouldn’t teach someone contracting skills by throwing him unprepared into a
contingency confracting assignment.”

{Army General Officer)

Organization and Responsibility

¢ The Army should not separate a contracting corps from weapons systems or base
operations contracting. Expeditionary contracting is not a specialized business; it is the
same business operating at a mission-critical tempo—which requires greater experience,
skill, and judgment. Contracting professionals benefit from broad exposure to non-
expeditionary assignments. Expeditionary contracting personnel need the training,
knowledge, and experience necessary to know how to best support the warfighter while
operating within the bounds of sound and Jegal business judgment; and under the “special
provisions” allowable under the Federal Acquisition Regulation for such expedited needs.

“You can’t think outside the box if you don’t know what’s inside the box.”
(Army General Officer)

* Contracting personnel need an effective “customer” interface that performs the type of
function an acquisition management staff officer performs. Specifically, the Operational
Army must be positioned to translate requirements into statements of work that quickly
and seamlessly can be placed on contract.

Contracting personnel supporting expeditionary operations need to be on the ground in-
theater where they can interface and interact with their customer: the warfighter. Reach-
back to CONUS has not worked well due to the absence of timely interface with the
warfighter and the different operations tempo experienced in-theater, where business is
conducted 70 to 80 hours a week at a bare minimum, not just during standard CONUS
business hours (which, of course, are often in significantly different time zones). The
Commission does not consider it responsive if the expeditionary personnel have to deal
with a CONUS-based Duty Officer who takes an off-hours request and forwards it to
those responsible for acting on the request the next duty day.
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“In-theater, we had lots of people in Washington telling us the rules,

but having little sense of urgency.”
(Former Army Contracting Official)

Training and Tools

* Expeditionary forces need information technology and eBusiness tools. Expeditionary
contracting personnel feel that they are years behind other OCONUS locations with
technology, yet they are working in an environment where the operations tempo demands
the support of automated tools. Contract writing systems are insufficient and not
standardized, negatively impacting the ability to accomplish the mission. Information
systems to track contractor personnel, assets, and performance are critical but lacking.
Commanders need a commor, relevant picture of contractors in the battle space, for
operational planning, logistics planning, and situational awareness. Simple eBusiness
tools for sample documents, such as statements of work, and rules for application are
needed on line and on compact disc. This needs to be user-friendly, similar to
commercially available tax software.

¢ The Army needs to capture contracting lessons learned from Operation Iraqi Freedom
and Operation Enduring Freedom and inculcate them into the military leadership
schools and the Center for Army Lessons Learned (CALL). The Army needs to train
operational commanders on the important role contracting plays, as well as their
responsibilities in the process. Further, the role and importance of contractors in
expeditionary operations should be part of the curricula at command schools (e.g., the
War College, CGSC, Sergeant Majors Academy,) and courses for Officers (e.g., Officer
Advanced Course), Warrant Officers, and NCOs. Finally, the Army needs to recognize
that, in order to operate in a streamlined, agile expeditionary environment, it must, by
necessity, rely on contractors to provide combat service support. This means command
and control is different. For example, commanders complain about a lack of knowledge
of who is in their battle space—they know who military personnel and units are, what
their mission is and where they are, but the same is not true for the contractor personnel.

Legislative, Regulatory, and Policy Assistance

+ In-theater contracting personnel have a need for an Expeditionary Contracting Manual.
Contracting is a rules-based process and profession, and contracting personnel need a
clearly articulated, and pre-positioned, packaged set of acquisition rules that can
immediately be referenced and applied to meet the exceptional contracting requirements
of expeditionary operations and they must be pre-trained on the use of these “special
provisions.” The Commission heard deployed contracting professionals testify on the
need for an Expeditionary Contracting Manual that is focused on the expedited processes
and flexibilities necessary for procuring the support needed by our warfighters in an
expeditionary operation.
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& The Army must provide incentives for civilian contracting personnel to ensure that the
Army can tap into its largest population of contracting expertise. The Army also needs to
be honest and upfront with them about the assignment and conditions and treat them with
respect equal to the military personnel.

“We are deploying civilians to the theater based on rules

established 30 to 40 years ago.”
{Army SES)

& Civil servants need personnel policies that support the roles they may be tasked to serve
when the U.S. is engaged in expeditionary military operations. The Army should do a
complete personnel policy review to identify changes necessary to support, properly
incentivize, discipline, and provide for its civilian personnel who may be engaged in
expeditionary military operations. This includes those personnel who are sent to the
theater of operations—including civilian Army contracting professionals—as well as
those who fill the void created by personnel deploying to theater.

INSTITUTIONAL ISSUES THAT MUST BE ADDRESSED

Those charged with getting the job done have provided valuable insight into the doctrine,
policies, tools, and resources needed for success. Clearly, the Army must address the repeated
and alarming testimony that detailed the failure of the institution (both the Institational Army and
the Department of Defense) to anticipate, plan for, adapt, and adjust acquisition and program
management to the needs of the Operational Army as it has been transformed, since the end of
the Cold War, into an expeditionary force. The Institutional Army has not adjusted to the
challenges of providing timely, efficient, and effective contracting support to the force in
Operation Iragi Freedom (more than half of which is contractor personnel). Essentially, the
Army sent a skeleton contracting force into theater without the tools or resources necessary to
adequately support our warfighters. The personnel placed in that untenable position focused on
getting the job done, as best they could under the circumstances—where support is needed in a
matter of hours, or, at best, days. They used their knowledge, skill, limited resources, and
extraordinary dedication to get contracts awarded. Alarmingly, most of the institutional

deficiencies remain four-and-a-half-years after the world’s best Army rolled triumphantly into
Baghdad.

“The contracting professionals who rose to the occasion in Iraq and
Afghanistan deserve a medal. If, during the next expeditionary operation,
we face the same institutional mistakes that put them in such a position,

someone should be shot.”
(General Officer speaking of his experience of contracting in Iraq)
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The Army must fix the cause of such failures, and the symptoms will subside. The cause is a
culture that does not sufficiently value or recognize the importance of contracting, contract
management, and contractors in expeditionary operations. Without the necessary contracting
leadership, the necessary change cannot be achieved.

The Army Must Transform the Army’s Culture with Regard to
Contracting

The Commission believes that the Army contracting community has reached a “tipping point”
that requires extraordinary action. Perhaps most notable was a question that the Commission
repeatedly asked the experts, “Who in the Army is responsible for the situation we are in today?”
In reply, the Commission repeatedly heard that there are no General Officers responsible for

Army contracting—responsibility was diffused among many organizations, both within CONUS
and in the field.

The Commission believes that the identified problems will not be solved by accomplishing any
list of corrective actions, no matter how thoughtful, thorough, and extensive the list, unless this is
also accompanied by a significant change in the organization of the Army with regard to the

contracting community, and the acquisition community within which the contracting function
lies.

In fact, while this Commission, other commissions, task forces, and auditors look at the current
contracting issues and bring fresh eyes to the probiems, the Commission believes that all

attempted remedies will be temporary unless the Army returns to basic organizational and Army
leadership principles.

Despite the increasing importance of the acquisition process to the Army’s performance, the
Army apparently has not valued the skill and experience required to perform those processes.
Numerous attempts over the last 20 years, both legislative and organizational, to modify that
value culture have not succeeded. Despite the outstanding professionalism and talent that is
resident at every level of the Army, without significant systemic change, the Army acquisition
processes can be expected to inevitably return to below-mediocrity.

GENERAL OFFICERS MUST LEAD THE TRANSFORMATION TO MAKE
CONTRACTING AN ARMY CORE COMPETENCE

To initiate and sustain improvement to Army acquisition, grow future leaders, and support
leadership efforts, the Army must designate an appropriate number of General Officers (and
Senior Executive Service personnel) who will be permanently assigned to contracting.
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In the 1990s there were five Army slots and four joint slots available for
General Officers in key contracting and contract management positions. Today,
there are no Army slots and only one joint slot (which is currently being filled
by an Air Force two-Star officer from the contracting career field). Over this
period, the Army Competition Advocate has been decreased from a two-Star
billet to a colonel, while the Defense Contruct Management Agency has been
changed from a joint two-Star billet to a civilian executive.

In order to provide for increased and prolonged professionalism and problem-solving in the
military environment; in order to recognize the increased complexity and cost of modern military
products and services; and in order to prevent the suboptimal migration of senior military billet
assets from the acquisition corps to the operating forces: Congress should authorize these
General Officer and SES billets and specifically assign them to the Secretary of the Army, so
that the Secretary may ensure they are assigned only to acquisition and contracting billets. These
General Officer and SES billets will, through normal Army staffing assignment policy, also drive
the assignment of the necessary officers, enlisted personnel, and civil servants who should
populate this critical area. This Commission recommends that five new General Officers, and
one SES billet, be established for the Secretary to assign to meet this urgent need, and five more
joint General or Flag billets be established, including a three-Star for the Defense Contract
Management Agency.

ARMY OPERATIONAL LEADERSHIP MUST UNDERSTAND THE TRANSFORMATION

The necessary transformation must be Army-wide. Thus, not only must the acquisition
community have leadership—in the form of General Officers—to lead the change, it must grow
future leaders and support for leadership efforts, and have sufficient numbers of military and
civilian professionals to carry out the changes. In addition, those operators outside the
acquisition community must be trained on the role and importance of contracting and contractors
in expeditionary operations. This Commission recommends that all leadership courses address
the significance of contracting and contractors and that combat exercises include contracting
events.

A Single Army Contracting Command Must Establish
Contracting as a Core Competence

Under the current organization, none of the contracting commands have responsibility to
synchronize all aspects of contracting below the Army Secretariat level. This adversely affects
those within the profession and outside the profession. Within the contracting profession, no
single advocate for a “cradle to grave” career plan for excellence exists. Outside the profession,
commanders and contractors have to deal with multiple heads of contracting activities (HCAs)
and principal assistants responsible for contracting (PARCs). These multiple interactions can
result in varying policy interpretations and poor operations. These effects are compounded in the
expeditionary environment, with its heightened contracting workload, complexity, and tempo.
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This Commission recommends a single Army Contracting Command, reporting to the
Commanding General of Army Materiel Command, be established and charged with developing
a relevant and ready expeditionary contracting capability. The Commander of the Army
Contracting Command would have directive authority over all Army contracting capabilities and
provide a single focal point for status and readiness of the Army-wide contracting workforce.

A General Officer Must Be Accountable for Post-Award
Contract Management

Another major area of concern to the Commission is the failure of both the Army and Defense
organizations to perform a mission that is critical to operational success in-theater, and where the
Army was, and clearly still is, failing: post-award contract management. Contract management is
an essential contracting function to ensure mission accomplishment, and it is an important
control to minimize fraud, waste, and abuse.

As stated above, the few contracting resources available in-theater are dedicated to the timely
award of contracts. However, in the area of contract management, because of staffing
constraints, even the JCC-I/A must engage in a dangerous game of risk management. Contract
management for low-risk contracts is forsaken in favor of managing high-risk contracts. JCC-I/A
is relying on the “squeaky wheel” method, rather than a proactive method of contract
management. For high-risk items (e.g., mission-critical concrete barriers), JCC-I/A devotes the
resources to perform proactive contract management. Another important aspect of contract
management—contract close-out-—is simply not being accomplished. Only about 5 percent of
the completed contracts in Iraq are being closed out.

Contract management is the function of the Defense Contract Management Agency (DCMA).
However, DCMA is focused on the management of weapons systems contracts (as is the
majority of the acquisition community). Although DCMA has DoD’s resident expertise in
contract management, having absorbed all the Military Services professional contract managers
when it was established, it is neither staffed nor resourced to provide operational contract
management for the types of contracting efforts supporting expeditionary operations—base, post,
camp, and station contracts. DCMA has not been engaged in managing contracts in-theater,
except in a limited capacity (managing contracts that were awarded outside the theater of
operations such as LOGCAP). Its role and staffing should be expanded and DCMA should be
responsible for all post-award contract management for expeditionary operations. As a Combat
Support Agency, DCMA, with its increased responsibility, should be led by a three-Star General
or Flag Officer, as is the Defense Intelligence Agency and Defense Logistics Agency (DLA).
The individual sejected and assigned must have extensive acquisition/contract management
expertise.

® When DCMA’s predecessor organization, the Defense Contract Management Command, was under DLA it
was led by a two-Star general officer. It is now led by an SES.

It
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SuUCCESS MUST BE MEASURED

The Commission recommends a Secretary of the Army chartered Special Task Force be
established and tasked to plan for, and achieve, the needed transformation with the proper sense
of urgency. The Commission believes that key recommendations should be implemented within
six months.

Within 30 days, the task force should develop an ambitious plan for implementing the
Commission’s recommendations, and provide that plan to the Commission for review. The
transition plan—which should identify the sequence in which the projects will be accomplished
and describe key aspects of each project—will help the Army bridge the gap between where its
acquisition system is today and where it should be in the future. The plan must address all four
major improvement areas: contracting personnel; organization and responsibility; training and
tools; and legislative, regulatory, and policy assistance. The numerous projects to be included in
the transition plan vary in complexity and are interrelated. Therefore, the Army should treat the
plan as a program, operating with a consistent approach. One of the initial steps must be to
appoint a Special Task Force Leader to develop program goals, objectives, and an integrated
master plan for implementation. The program goals and objectives should be reviewed by the
Commission. The implementation plan should include periodic coordination with this
Commission. At a minimum, the Commission will measure success quarterly by reviewing
program reports, with an annual program review.
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INTRODUCTION

Mr. Chaivman and Members of the Subcommittee, thank you for the opportunity to testify loday
about how the Department of State Is strengthening the capacity of the U.S, Government {o
address reconstruction and stabilization (R&S) erises.

The hard lesson that we have learned in the post-Cold War world is that failed states and
instability within countries far distant from our shores can pose a national security threat to the
United States. Somalia, Bosnia, Kosovo, East Timor, Afshanistan, Iraq, Lebanon, Haiti - crises
such as these are an inevitable feature of the world we live in and have very real consequences
for American interests. The fssue is not whether similar crises will occur, but when, where, and
how will we respond?

When tacing a stabilization crisis, we must, as a goverunent, determine the most effective
approach, and then cusure that we have the corresponding tools, resources, and eapacity to
respond quickly and (ollow throngh to suceess.

As the Secretary of State’s Coordinator for Reconstruction and Stabilization, my office is
charged with two tasks. The first is to cnsure that the entire U.S. Government is organized to deal
with reconstruction and stabilization (R&8) crises, and that civilian and milltary plans are
harmonized. The second and equally important task is to build the U.8. civilian capacity to staff
these missions so that when the President and Secretary call upon us to respond we can put the
right people in the right place, with the right skills, doing the right things. at the most eritical
time.

Since S/CRS was esublished in 2004 we have built up a modest rapid response capability within
the State Department and a growing cadro of civilian planners in our office of 80 experts. We are
an interageney office with detailees over the past 3 years from USAID, Defense, UL, Army
Corps of Engineers, Treasury, Justice, Homeland Security, Labor, the Infelligence Community,
and other parts of State. Qur teany is currently providing planning, operations or assessment
assistance in Afghanistan, Sudan, Haiti, Nepal, Sri Lanka, Kosovo, and Liberia. We also have an
officer detailed to AFRICOM and another to SOUTHCOM.

Over the fast two years, we have piloted vew concepis and engaged in important planning
operations. We opened the U.S. office in Darfur’s capital of El Tasher and helped coordinate
assistance on the grotnd in Lebanen for the Ambassador. We sent teams to Afghanistan, as well,
to facilitate planning at U.S. Provincial Reconstruction Teams. These engagements have proven
the value of our approach, but this is not enough. The civiliun agencies need to be a true partner
10 the military in stabilization crises or, even better, 1o take on these challenges in a significant
way so that armed forces do not have (o intervene. This requires a major, perhaps even 4
revolutionary, change in the way the U.S. Government approaches and resources conflist
response. Just as the military underwent tremendous reform in the 1980s following the passage
of Goldwater-Nichols legislation, we are proposing shifis across our civiltan agencies that will
bring all elements of national power 1o bear in the defense of America’s vital interests.
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The costs of ignoring weak and failed states are potentially enormous. As we have learned, states
and regions in chaos can become breeding grounds for terrorism, weapons protiferation,
trafficking in humans and narcotics, organized crime, and humanitarian catastrophes. The U.S.
Government does not have to police these situations alone, but we do have to be ready to
demonstrate leadership and engage effectively when help is needed most and when our national
security interests dare at stake. If we can intervene in time, we may be able to help put in place
the necessary building blocks for lasting peace and good governance. To accomplish this, the
U.S. Government must resource civilian post-conflict capacities at a level commensurate with
national security priorities. In sum, we must reform our national security architecture.

INSTITUTIONALIZING THE PRESIDENT'S DIRECTIVE FOR R&S

Over the last year, we have been working together across 15 civilian and military agencies to
answer President Bush's 2003 call in National Security Presidential Directive 44 (NSPD-44) to
significantly improve the management of U.S. Government reconstruction and stabilization
operations. The Presidential Directive puts the Secretary of State in charge of integrated U.S.
efforts to prepare, plan for, and conduct these activities, and calls on the Secretaries of State and
Defense to harmonize civilian and military efforts so that civilians are planning and operating
with the military from the start of any operation.

This unprecedented process has brought experts from the NSC, DOD, USAID, State, Justice,
Agriculture, Commerce, Treasury, Transportation, Homeland Security, Health and Human
Services, OMB, OPM, Energy, and the Intelligence Community to sit together and honestly
determine the U.S. civilian capacity needed to succeed In a stabilization operation. It was an
extraordinary commitment of staff and expertise.

This group’s intense examination of U.S. responses in Afghanistan, Iraq, Bosnia, Kosovo, Haiti,
East Timor, and Lebanon independently identified the same needs ihat are highlighted in S.613,
the “Reconstruction and Stabilization Civilian Management Act,” proposed by Chairman Biden
and Senator Lugar. This important Jegislation calls for an Active Response Corps of up to 250
first responders from civilian federal agencies, a Standby Response Corps of up to 2000 existing
government officials, and a Civilian Reserve Corps drawn from private seotor experts and state
and local government officials from across the United States. Congressmen Farr and Saxton have
proposed companion legislation in the House of Representatives (H.R. 1084).

However, identifying and recruiting the people we need is only a first step. This gets us the right
people, with the right skills, at the right time. Making sure that these experts are doing the right
things, synchronized between civilian and the military leadership on the ground, according to
ong strategic plan; that is the most complex and interesting task of NSPD-44. The Directive
charges us to develop a unified interagency management system for planning and operations.
When I came to this role a year and a half ago, I can honestly say that I was not sure that we
would see the Interagency Management System, or IMS, in my tenure. Over the last year,
however, the IMS was finalized by an interagency comumittee, approved at the highest levels, and
is being exercised with the military. We are now well on our way to realizing this new system as
the meehanism we will use to respond to the next stabilization crisis.

[¥S)
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CREATING A FRAMEWORK FOR FASTER, MORE EFFECTIVE RESPONSE

In a stabilization crisis, a wide range of actors within the U.S. Government needs to be part of
any effective response, and their work must be integrated. If we work at cross-purposes, with
uniclear guidance or conflicting missions, we will cripple our efforts from the start and lead to
ineffective use of resources, people and time. More importantly, it will lead us to miss the
window of opportunity for change for thase most in need on the ground. The new approach |
alluded to above, called the Interagency Management System (IMS) for Reconstruction and
Stabilization, integrates these efforts through three inter-linked elements:

Country Reconstruction and Stabilization Group (CRSG): Essentially a reinforced Policy
Coordinating Committee, this is a Washington-based decision-making body at the Assistant
Secretary level, including representatives from all agencies involved in a particular R&S
mission. It focuses only on the crisis at hand and its core purpose is to facilitate effective and
timely decisions, planning, and mobilization of resources. Each CRSG will have a Secretariat,
which provides a full time staff to plan, unify effort, resolve disputes, and maintain a 24-7
common operating picture across all agencies. The Secretariat oversees creation of the unified
strategic plan taking account of all U.S. Government capabilities that may be required in the
crisis,

Integration Planning Cell (IPC): This is a civillan planning cell deployed to the relevant
Geographic Combatant Command (GCC) or multinational headquarters to harmonize civilian
and military planning, processes, and operations, 1t will generally consist of civilian planners and
regional and sector-specific experts from across the U.S. Government.

Advance Civilian Team (ACT): This consists of one or more rapid response teams that deploy to
the field to support the Chief of Mission in developing and implementing the U.S. R&S strategic
plan. If a U.S. Embassy is present, the ACT will integrate with Embassy and USAID mission
structures, under the authority of the Chief of Mission. If'the U.S. does not have a diplomatic
presence in country, the ACT can help establish one. The ACT can further deploy Field
Advance Civilian Teams (FACTSs), similar to the Provincial Reconstruction Teams (PRTs) that
have been operating in fraq and Afghanistan, to coordinate R&S programs at the provincial or
local level, with or independently of a military or international peacckeeping effort.

The value of the IMS is that it links an agreed whole-of-government planning and management
process with integrated operations on the ground. It clarifies roles, responsibilities, and processes
for interagency R&S planning and operations. The IMS is flexible and scaleable to the situation
and can integrate personnel from all relevant agencics. This system is designed for highly
complex crises and operations, and is not intended to respond to the political and humanitarian
situations that are regularly and effectively handled through current organizations and systems.

We have been partnering with other civilian agencies, the military, and international partners to
test the IMS, working out systems and potential challenges in the exercise environment, so that

we will be ready to activate immediately the IMS when the next crisis erupts.

HOW IT WORKS
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When the next crisis does oceur, the Secretary of State, the NSC, and Principals from DOD and
other agencies, will consult and determine if we should stand up a Country Reconstruction and
Stabilization Group. If the system is activated, the CRSG Secretariat would beé staffed
immediately by my office and regional burcaus at State, pulling in representatives from other
federal agencies. The CRSG would then plan with these agencies and the Embassy, mobilize
human and logistical resources, jumpstart contracts, and establish the common operating picture
necessary to ensure all U.S. actors have the information they need to plan and respond. The
CRSG would work closely with other civilian or military task forces.

If the crisis requires military involvement or support, an Integration Planning Cell comprised of
country and sector experts would be sent from the CRSG to the relevant military combatant
command, This team would ensure that military planning is harmonized with strategic planning
in Washington and the Embassy, and that there is open communication.

If the Embassy needs immediate assistance, cither for planning or response, or if an official U.S.
presence does not exist, an Advance Civilian Team could be deployed. With Active Response
Corps members standing by, the first part of this team could depart within 48 hours to contribute
10 R&S planning, assessments, reporting, program proposals, and basic assistance, as required.
Part of the team will be highly expeditionary, able to base themselves at the provincial or
regional level and/or with military forces, or independently. These Field Active Civilian Teams
(FACTs) will include civilian personnel with a range of specialties and agency backgrounds and
the necessary training and R&S cxpertise.

The ACT, Embassy, and FACTSs on the ground will engage in an implementation planning
process with Washington and the Combatant Command that enables agencies to focus and
synchronize contracts, programs and activities to greatest effect. These civilian experts can do
on-site assessments, informing the contracting process and speeding up time from concept
development to execution on the ground. This strong civilian presence also allows for effective
monitoring and oversight of programs. The goal is to develop flexible programming that can
meet the needs of the changing environment. The common implementation plan allows for
constant monitoring of progress across all arcas of the mission to allow us to change course
quickly as necessary across agencies and ensure that we are using our resources well.

BUILDING CIVILIAN CAPACITY FOR DEPLOYMENTS

The effectiveness of the IMS relies heavily on the quality, experience, and commitment of the
civilian experts involved. Civilian officers from across our government have served and continue
to serve our nation honorably in troubled places around the world. But the reality is we simply do
not always have the appropriate skill-sets or equipment available to deploy rapidly in the
immediate aftermath of a crisis when we can have the greatest impact on stability.

Hence, my second task - building a U.S. ¢ivilian response capability that is trained, cquipped
and prepared to deploy in a erisis. This requires not just improving the recruiting, training, and
expectations of our workforces but also ensuring we can call-up adequate resources when
needed. We have devised a new three-tiered system to get civilians on the ground quickly ina

Iy
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stabilization mission. Together, this civilian response corps will have the skills necessary to
operate collaboratively in a country with a weak or non-functioning government.

Aetive and Standby Response Corps

The first tier of the new U.S. civilian R&S response capacity is the Active Response Corps,
which is made up of federal employees whose full-time job is to work in support of R&S
activities, ready to go in 48 hours if necessary for deployments of up to 6 months, They spend
their time training, preparing, and deploying to crisis spots. Our eleven current ARC officers, all
of whom are in the State Department, have already served in Sudan, Lebanon, Afghanistan,
Haiti, Chad, Liberia, Irag, and Kosovo,

The Active Response Corps is followed by the second-tier Standby Response Corps (SRC).
These are current U.S. Government employees with full-time jobs and relevant specialties who
have volunteered to undergo training and to be considered for deployments of up to six months
on 30-45 days notice. The SRC currently has 90 members who are full-time employees and 200
who are retirees, all of whom have been drawn from the State Department.

The goal for the future is to significantly expand the Active and Standby Corps to reflect the U.S.
Government interagency with civilians from USAID, Justice, Treasury, Commerce, Agriculture,
HHS, and DHS. In FY 2008 these agencies have agreed to build and train a pilot interagency
SRC of 500.

Civilian Reserve Corps

The third tier is the U.S. Civilian Reserve Corps. Stabilization and reconstruction environments
require larger numbers of available, skilled, and trained personnel and a broader range of
expertise than the U.S. Goverament has on-statf in adequate numbers — from police trainers to
engineers to city planners. That is why the President called for the creation of the Civilian
Reserve Corps in his 2007 State of the Union address. Such a corps creates a pool of experts on
call, without the expense of bringing them on as permanent U.S. Government employees, As we
have seen in Iraq, such experts play a critical role in reconstruction and stabilization, and quicker
access to them can contribute to the overall success of a mission. When deployed, members of
the Reserve Corps provide technical assistance to the host government. The reserve system
would provide two advantages over relying solely on contractors: faster response and greater
accountability. While the Reserve Corps would provide immediate expertise in the field, we
would still need to use grants and contracts with implementing partners to deliver long term
assistance.

The Civilian Reserve Corps has been approved at senior levels, and funded in the FY 2007
supplemental appropriations act (P.L. 110-28). This funding would allow us to recruit, hire, and
train elements of the first 500 members of the Civilian Reserve Corps and to pre-position
equipment so that they are fully prepared to deploy. However, funding provided was restricted
and made subject to authorizing legislation, such as S$.613 and FHL.R. 1084. These are important
picces of legislation, and the Administration hopes that they soon can be turned into law.

The approach we are taking on the Civilian Reserve Corps has garnered support from many
corners, including the Special Inspector General for Irag. SIGIR has consistently made the point
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that we do not have contracting procedures flexible enough for contingeneies, nor sufficient
personnel trained to oversee contracts in the field. In SIGIR’s July 2006 report on Iraq
Reconstruction, it called for the creation of “a deployable reserve corps of contracting personnel
who are trained to execute rapid relief and reconstruction contracting during contingency
operations,” which it says could be coordinated by S/CRS as part of the Civilian Reserve Corps.

The State Departinent is ready and eager to take on the challenge of building civilian response
capacity. In late April, the Department formed an interagency task force that was charged with
tackling the final questions for the design of the Civilian Reserve Corps. The task force was led
by S/CRS, with staff detailed from across the U.S. Government. Once necessary authorities are
received 1o make the funds available, | am confident that the State Department can have the first
group of civilian reservists prepared and ready to deploy within twelve months. If the United
States builds the U.8. civilian response capacity described above, we would be able to put close
1o 1200 trained and skilled civilians into the field within the first eight weeks of a crisis. This is a
significant capability, and one our nation needs.

It is important to understand that the capability we are developing can be used in all kinds of
environments. It can be deployed alongside the military when the conditions are non-permissive,
deployed instead of the military to prevent a crisis from escalating, or deployed with our
international partners in UN or NATO-led missions, for instance.

A GLOBAL RESPONSIBILITY

The challenges we face in weak and failed states are recognized around the world. We share a
commitment with our international partners to prevent states from failing and to resolve both the
causes and consequences of violent conflict. There are offices or positions similar to mine in
London, Ottawa, Berlin and the United Nations. We have reached out to all of our partoers in
those offices as well as to colleagues in France, Japan, NATO, the European Union, Norway,
Finland, and South Korea, among others. We are looking for as many partners as possible so that
we can develop global capacity, From the creation of S/CRS-type offices to the signing of the G-
§ statement on commitment to cooperation on R&S, we are seeing signs of progress.

CONCLUSION

There is no doubt that fragile and failing states present an on-going threat to our national
security. We cannot continue to make do with a resource imbalance that leaves the Pentagon as
the only part of our government capable of undertaking sustained, large-scale reconstruction and
stabilization missions. This is true not only because most of the critical R&S tasks are civilian in
nature and require a civilian lead, but also due to the burden placed on our armed forces, which
detracts from our overall military readiness.

Building U.S. civilian capacity will ensure that we are able to partner with the military when
necessary for the challenges that lie ahead and to deal with some crises without having to invoke
U.S. military power. This is the right and the smart thing to do. The effort we make - and the
expenses we incur —to develop a strong, fast U.S. civilian response capability will reduce the
cost we ultimately pay, both in dollars and in lives, to manage the national security dangers
arising from failed and destabilized states.

Thank you.
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Opening Statement
of
William H. Moser
Deputy Assistant Secretary of State for Logistics Management
Chairman Carper, Ranking Member Coburn and Members of the
Committee, thank you for the opportunity to appear before you today to

discuss the Department of State’s initiatives to improve the management and

oversight of contracting activity in hostile zones.

The Department of State has exténsive experience with contracting in
crisis situations. Diplomatic activity is ever-changing to meet the needs of
our country amid evolving world events. Confracts were needed to evacuate
staff, protect property and close missions in the 1990s in Pakistan, Somalia,
Sudan, Liberia, and Zaire. During the Bosnian War, we contracted for
vehicles, equipment and supplies for the Sanctions Assistance Mission. As
hostilities decreased in the Balkans, we provided contracting support for
supplies, services and equipment to embassies in the region, and stood up
new embassies in Skopje, Sarajevo, Zagreb and Ljubljana. We contracted
for medical and safety equipment for regional embassies in the Middle Fast

during the 1991 Persian Gulf War.

Just after the Al Qaeda bombings in Nairobi and Dar es Salaam, we
further refined our strategy for dealing with contingency contracting support.
Our Office of Acquisitions Management partners with various Department
offices, both at headquarters and around the world, to determine the type of
contracts that would best support their emergency requirements. Our
contingency transportation contracts helped evacuate 13,000 American

citizens from war-torn Lebanon in 2006.
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Our contracting activity routinely supports the Department of State in
crisis situations. Program offices provide mission requirements, technical
guidance and managerial oversight. Contracting officers support program
offices in assessing needs and awarding contracts in accordance with laws
and regulations. To prepare for the next crisis, we have identified as first
responders contracting officers that are ready to rollout with program office

staff,

Even before we opened Enmbassy Baghdad in July 2004, we
dispatched personnel to Iraq to work on site to award and administer
contracts to support the mission. Support of Embassy Baghdad remains the
top priority for our contracting personnel. To date, our central contracting
activity has awarded 35 contracts with approximately 6,500 contractor
personnel in country. We contract for construction, operations and
maintenance of facilities; security services to protect our mission personnel
and visitors; and translation services to facilitate diplomatic dialog. These

contracts are essential to the support of our diplomatic mission.

One major contract employs experienced professionals to train Iraqgi
civilian police. Another contract employs de-mining teams. In addition, we
contract for experts such as economists, agronomists, engineers, and others.
Although, the State Department does not maintain these capabilities in-
house, contractor personnel supplement the skills of our traditional

diplomatic workforce and are essential in our efforts to rebuild Iraqg.

We’ve established a comprehensive policy and operational framework
for the deployment of contractors who will work alongside our diplomats.

Before deployment, pre-performance conferences are held to go over the
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terms and conditions of each contract, including “dos™ and “don’ts”, and the
whole range of administrative, technical and security requirements. We
hand out an “Iraq Deployment Guide™ to contractors covering medical,
security and country clearance requirements; travel and transit information;
and fraining. All those deployed must attend a Foreign Affairs Counter
Threat (FACT) training course presented by the Department’s Bureau of
Diplomatic Security and the Foreign Service Institute. Contractors also

provide additional in-house training for their employees.

One of the most effective contracting mechanisms that we have found
to be responsive to urgent foreign policy requirements is the use of
Indefinite Delivery/Indefinite Quantity (ID1Qs) contracts. These types of
contracts can be used to acquire supplies and services when the exact time or
exact quantities of future deliveries are not known at the time of contract
award. Both our worldwide civilian police force training and personnel
protection services contracts are IDIQs. In Iraq, Afghanistan and other
locations, they have been used effectively to meet the requirements of a
rapidly changing environment when we cannot predetermine the precise

services the Departiment requires.

Our experience in Iraq and Afghanistan has shown that there are areas
where we need to improve our contingency capabilities. We’ve learned that
we need more resources on-site so that we can improve planning, price
analysis, contract formation and oversight. However, resource limitations
have prevented us from expanding the resources as rapidly as the growth in

contract requirements.
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Since 2001, the workload of the State Department’s Office of
Acquisitions has grown dramatically with no commensurate increase in
staffing. The volume of transactions grew from $2 billion in 2001 to $6.1
billion in 2007. To gain the flexibility required in a rapidly changing
geopolitical environment, the Under Secretary for Management directed the
transformation of the Office of Acquisitions Management to a working
capital funded organization. A one percent fee for service, based on the

amount of contract award, will cover the expenses of the acquisition activity.

The working capital fund structure will permit the State Department to
significantly increase the amount of cost and price analysis, legal review and
contract oversight performed. We want to ensure that our contracts meet the
standard of integrity demanded by Congress and the American people. The
contracting operation will be more agile and responsive to all future
contracting needs, including contingency contracting. We will be able to
readily increase the resources devoted to each contract action, whether the

contract performance is in Iraq, Darfur or Haiti.

Successful contracting depends on close partnership with program
offices. The Department’s Office of Acquisitions Management is working
closely with the Office of the Coordinator for Reconstruction and
Stabilization (S/CRS) to improve contingency contracting. We are also
working with our Department of Defense colleagues to guarantee
coordination in hostile zones. Deputy Secretary of Defense Gordon England
and Deputy Secretary of State John Negroponte signed a Memorandum of
Understanding (MOU) in December 2007 to improve management and
oversight of private security contractors in hostile zones. We look forward
to further cooperation with the Department of Defense to provide the

contracting support to the diplomatic and military forces around the globe as

they face the daily challenges of serving in difficult and hostile areas.

T'look forward to your questions and thank you for the opportunity

address the members of the committee.
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James Kunder
Acting Deputy Administrator
U.S. Agency for International Development

Statement before the Senate Homeland Security and Governmental

Affairs Subcommittee on Federal Financial Management, Government
Information, Federal Services and International Security and the
Subcommittee on Oversight of Government Management, the Federal
Workforce and the District of Columbia
Management and Oversight of Contingency Contracting in Hostile
Zones
January 24, 2008

Chairmen Carper and Akaka, Ranking Members Coburn and Voinovich,
senators and professional staff:

Thank you for giving me the opportunity to discuss the U.S. Agency
for International Development’s (USAID) oversight of reconstruction
contracting in Iraq and Afghanistan, the lessons we have learned over the
past few years, and the steps we are taking to ensure we provide the best
possible stewardship of the public’s funds.

Let me begin by stating the obvious. Those who have not seen it for
themselves may find it difficult to understand the extent of the destruction in
both the countries. Afghanistan was already one of the poorest and least
developed countries in the world — before the overthrow of the King in 1973
and the Soviet invasion in 1979. Over the next two decades, the economy,
infrastructure and social fabric of the country were almost completely
destroyed. In Iraq, two dozen years of Saddam’s rule perverted and
degraded what had been one of the most highly developed countries in the
Arab world. In both countries, the rule of law vanished, policing
disappeared, and criminal elements flourished. Under the best of
circumstances, it would take years for wounds like these to heal.

Iraq and Afghanistan remain highly dangerous places to operate. The
lack of security has added up to 25 percent to the cost of doing business in
those countries, given the increased risks our implementing partners are
asked to bear. Insecurity has often led to a slower pace of project
mmplementation and completion, and has limited the number of firms that are
qualified or willing to bid on our projects.
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We have an obligation to protect our people, for it is not just armed
forces that are at risk — witness our development colleague who was killed in
Kabul in the attack on the Serena Hotel last week. In Afghanistan,
approximately 200 civilians working on USAID-funded projects have been
killed in hostile actions to date and another 240 injured. In Iraq,
approximately 110 expatriate and Iraqi civilians have been killed working on
our projects and more than 100 injured. We appreciate the efforts of the
Regional Security Officers to keep our people safe in Iraq and Afghanistan.
That said, the reality is that the restrictions imposed on USAID staff severely
limit our ability to visit projects and provide as much oversight as we would
wish,

Our work in both countries has been thoroughly and continuously
audited. We currently have a nine-person team from the USAID Inspector
General’s based in Baghdad including both auditors and investigative staff.
The USAID/IG has conducted 38 performance audits and reviews, plus an
additional 105 reports on Iraq programs and funding through our partners in
the Defense Contract Audit Agency (DCAA). In addition, the Government
Accountability Office (GAO) has conducted 16 major audits in Iraq of
USAID programs or U.S. efforts that include USAID activities. Similarly,
SIGIR has conducted approximately 40 audits of USAID-related work in
Irag, plus individual project assessments, 15 quarterly reports, and three
lessons learned reports.

In Afghanistan, our Office of the Inspector General has completed 18
performance and 23 financial audits as of December 2007. And we have
been part of a working group, composed of the IGs from USAID, GAO and
the Departments of State and Defense.

Not a single one of these audits revealed findings of pervasive waste,
fraud and abuse. Have we been perfect? Of course not. Particularly at the
beginning, we made our share of mistakes. But many of them have been
rectified, and we continue to work to improve both the implementation and
the monitoring of our programs.

Yet the perception may have lingered in the media and in the public
mind that U.S. foreign assistance in Iraq and Afghanistan has been fraught
with waste, fraud and abuse. I respectfully disagree with this point of view,
and I hope you will bear with me as I try to show you why.
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Accomplishments

First, we have accomplished far more in both countries than is
generally acknowledged. The U.S. military, Iraqis, and outside experts are
also noting the critical role these programs play in helping consolidate our
security gains under the surge and helping the Iraqgis transition to self-
reliance. Some of our recent achievements in Iraq include:

1. Community Stabilization Program; The program has put more than
54,000 Iraqis to work; given 7,000 people vocational education; established
apprenticeships for 2,000; and made over $276 million available for 5,930
projects. This has been a key element in the success of our “clear, hold,
build” effort in Baghdad and Anbar Province with the U.S. military.

2. Local and Provincial Government Capacity Building: Through our
local and provincial governance program, we have trained over 4,000
council members, 28 governors, 42 deputy governors, 420 directors general,
and key staff in 380 Iraqi ministries and departments, increasing their
capacity to manage and execute budgets in a transparent and sustainable
manner. These efforts are now paying off through improving budget
execution at the local level.

3. National Capacity Development Program: This program has trained
more than 5,000 civil servants in modern management principles. As part of
the “civilian surge,” USAID and its partners have fielded more than 50
advisors to work with the central government and throughout the country —
in addition to the work our PRT officers have done in this area.

4. Municipal and Local Governments: Our PRTs have helped establish
or rebuild 16 governorate councils, 96 district councils, 195 city or sub-
district councils and 437 neighborhood councils, and elections for governors,
mayors, and local councils have been organized.

5. Community Action Program: We established 1450 community
associations in 18 provinces that help energize Iragis implement local
priority projects identified through a collaborative process between citizens
and local leaders. These projects require a 25 percent contribution to
enhance local ownership of the project and thereby improve sustainability.
An important indicator of the success of this program is how community
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associations from nearby towns are moving beyond the immediate, local
level and working together to determine common priorities.

6. Economic Growth: We supported the Iraqi Company for Bank
Guarantees and helped establish five small business development centers
supporting local companies, linking over 30,000 businesses through central
and regional registries.

7. Microfinance Development: We have established microfinance
lending in all 18 provinces, whose current loan portfolio consists of nearly
65,000 outstanding loans totaling over $137 million — with a 98 percent
repayment rate.

8. Agricultural Production Rehabilitation: 68 veterinary clinics have
been established serving five million animals and 135,000 animal breeders.

9. Baghdad Province: The Baghdad PRT has worked with the Governor
in this most critical province to improve essential services and with the
Provincial Reconstruction and Development Committee to award 42
construction projects valued at $81 million.

10. Anbar Province: Our PRT helped re-open the Provincial Government
Center; launched projects worth $450,000 for university and provincial
institutions; and has pioneered the “helicopter engagement” initiative which
is reconnecting Anbar’s far-flung cities and towns with the provincial
government.

In Afghanistan, we have:

1. Helped organize and run both presidential and parliamentary elections,
and re-established a functioning Parliament after 30 years of war. On
Monday, January 21, Parliament celebrated its third year, opening the joint
session of the National Assembly of Afghanistan.

2. Rebuilt the health care system, increasing the number of people who live
within four hours of health services from eight percent in 2001 to over 80
percent today.

3. Helped decrease infant mortality by at least 22 percent, saving over
80,000 infant lives saved per year, through building and supporting health
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facilities, training community health workers, and supplying vaccinations.
More than 95 percent of the population ~ including over 7 million children —
has now been inoculated against polio as opposed to just 35 percent two
years ago.

4. Raised school enrollment from less than a million to over five million
students. More than a third of these are girls.

5. Reconstructed over 1600 kilometers of roads, reducing travel times,
increasing access to government services and economic opportunities, and
producing 5 million cash-for-work labor days.

6. Helped Afghan farmers find new markets for their exports in Dubai and
New Delhi and facilitated the sale and export of more than 20,000 tons of
pomegranates to Dubai, India, Burope, and Canada.

7. Re-launched the currency and successfully established the Central Bank
(Da Afghanistan Bank). New commercial banking laws are fostering a
banking sector with 18 banks and more than 162 branches — including the
central bank and state-owned banks -- in over 20 provinces. This has
brought in $75 million in capital injection.

8. Organized successful agriculture fairs that connected farmers with global
businesses and showcased innovative farming techniques. Nearly 300,000
people attended two national AgFairs in Kabul and regional AgFairs in the
provinces of Helmand, Nangarhar, Badakhshan, Balkh, and Herat

9. Encouraged women’s rights, helping thousands of women return to the
workplace and have a voice in government. For example, Afghanistan’s
Women Business Federation membership increased by 50 percent from FY
06 to FY ‘07. The number of female health services providers has
increased from 39 percent in 2004 to 76 percent in 2006. Currently the
Afghan government has one female governor, one female minister, and 90
female members of Parliament.

10. Helped raise GDP every year since 2002.
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Contracting in Irag and Afghanistan

Turning now to some of the contracting issues that are part of the
daily challenge of working in Afghanistan and Iraq, I would like to point to
some of the tensions and trade-offs mherent in this work.

We must recognize that there is an inherent tension between the need
to move quickly in highly volatile places like Iraq and Afghanistan and the
need to ensure that our programs are well-designed, meet local needs, and
are open and accountable. It takes months to go through all the stages of a
full and open competition. We must carefully follow the requirements
outlined in the Federal Acquisition Regulations. And yet during that time,
conditions in countries like Iraq and Afghanistan can change dramatically.
New opportunities may arise and unforeseen dangers may emerge.
Momentum gained can be lost. A vitally-needed program can be held up for
a full year, as happened when a firm lodged a protest during the normal
procurement process for the Iraq Provincial Economic Growth program.

Given the above, there are circumstances in which the need to move
quickly requires expedited mechanisms for the delivery of development
assistance. Still, we recognize the need to open up our contracting to as
many bidders as possibie for, in the long run competition is the surest means
to achieve results and the fairest for all concerned.

So I would suggest to the subcommittee that it may never be possible
to reconcile entirely the need for speed with the desire to put each contract
up for full and open competition in a rapidly evolving post-conflict
environment. 1 suspect my colleagues at the Defense Department and State
would share this view.

One of the more consistent complaints about USAID’s work in Irag
and Afghanistan has been the size of the individual contracts and grants we
have awarded. But the fact is only a limited number of firms can operate
effectively in high risk environments.

In less risky environments, USAID awards contracts to local firms.
But few firms in Iraq or Afghanistan are yet able to comply with USG
regulations or have the systems in place to assure the necessary transparency
and accountability. Further, the process of adjudication in country in case of
disputes is either weak or non-existent. Qur implementing partners, on the
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other hand, can often mentor local subcontractors, and indeed many are
doing so today.

One of the methods we have adopted to address the issue of mega-
contracts is to break them down into smaller pieces and direct task orders for
sub-contractors, which can increasingly be awarded to local firms. And as
we move forward, we hope to replicate what we have done with REACH --
our successful Afghan health program. In that case, we began with one large
program; however, the follow-on program now has three main contractors,
each with their particular strengths and expertise.

I have already noted the importance of getting our programs up and
running quickly in Irag and Afghanistan, and clearly sole source or limited
competition contracts offer that advantage. However, USAID makes every
effort to use full and open competition as is feasible given the needs on the
ground. In fact, the GAO said in its “Status of Competition for Irag
Reconstruction Contracts” report that, “USAID competitively awarded
conftract actions for 99 percent of its obligations” between October 2003 and
April 2006.

One mechanism that has caused some debate is the use of cost-plus-
fixed-fee (CPFF) contract. Auditors sometimes consider these CPFFs as
unnecessarily expensive. However, we believe that the use of CPFF
contracts has proven extremely effective in Iraq because they provide
significant programmatic flexibility in a rapidly-changing environment,
allow for quick mobilization of the implementing partner, and provide for
economies of scale by eliminating the need to have multiple contractors each
with associated administrative and other costs. It is also important to
remember that USAID was able to engage good, solid firms because we
shared the risks — and the cost of that risk — with them. When you work in
dangerous environments, you need to share the risks to get the best firms to
bid, and then work together with them to get the best possible performance.
Another element of their effectiveness 1s that we have managed to obligate
the vast majority of our funds relatively quickly.

It is expected that the pending National Defense Authorization Act,
HR 4986, will require USAID and State to use DoD’s SPOT (Synchronized
Pre-deployment Operational Tracker) system to monitor information on a
host of issues. We believe this is an important step in interagency
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coordination, and we have already begun work to prepare for the new
requirements.

Ours is hardly the USAID of old, Mr. Chairman. Working in Iraq and
Afghanistan has brought us much closer to the military than at any time
since Vietnam. We have created an Office of Military Affairs and sent
some of our most experienced officers to work directly with CENTCOM and
other military commands. And through our PRTs in Afghanistan and Irag,
we are working hand-in-glove with our colleagues in the armed forces,
pushing development out into the provincial and local levels and learning a
lot about each other in the process. This has required our contracting
officers to learn new techniques when operating in conflict environments.

One out of every six USAID contracting officers overseas now works
in Afghanistan or Iraq. We also have more contracting officers working in
conflict and post-conflict regions around the world than anytime since
Vietnam. As USAID moves forward, we will need to carefully ensure that
lessons we have learned are carried forward.

The fact that we are working in so many conflict and post-conflict
zones has necessitated major changes in our programs and our relations with
the military and presented significant challenges to our ability to meet the
requirements of our PRTs and the Global War on Terrorism. However,
working in conjunction with our military and other interagency colleagues,
we will continue to adapt and proactively meet these and new challenges as
they arise.

Lessons Leamed

o The mutual advantages of working closely with the military in conflict
and post-conflict environments.

¢ The value of concurrent auditing.

* The need for flexibility in contracting, programming and staffing.

¢ The unique ability of PRTs to work in risky environments and through
close cooperation of civilian and military elements bring development
to the regional and local level in countries like Irag and Afghanistan.

* Reconstruction and development training are essential for officers
going to the field.
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e If we are to respond to urgent post-conflict situations in the future, we
must have the staff and resources to carry out our mission.

In conclusion, Mr. Chairman, I would like to thank the subcommittees
again for inviting me today. It is an honor to be here and to have the
opportunity to discuss some of the most challenging issues my agency faces
and the progress we are making in Afghanistan and Iraq alongside our State,
DoD, and other USG colleagues. Ilook forward to your questions.
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Logistics Civil Augmentation Program (LOGCAP)
LOGCAP Support Unit (LSU) Det.Y8 -
Iraq

After Action Report &
Lessons Learned
OPERATION IRAQI FREEDOM

The After Action Report (AAR) comments enclosed are comments provided and
collected from thhe LOGCAP Support Unit (LSU) - Iraq, W8G8Y8 redeploying personnel,
Defense Contract Management Agency representatives, the Multi-National Forces - Iraq during
our tenure in Iraq from June 2004 through June 2005.

Listing Of After Action Report Topics

I. ROLES, RESPONSIBILITIES, RELATIONSHIPS
A. LOGCAP Teamwork
. Support in General from KBR
. Politics Involved with Varjous Customers
. Roles, Responsibilities, Relationships
. The LOGCAP Planner should be part of the MSC G4 Staff
. Appoint an OIC for TEAM LOGCAP

mEmUuow

II. TRAINING AND DOCTRINE
A. Key Ingredients to the Success of a LOGCAP Team
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Properly Educating the Customer on the Mission and Capabilities of LOGCAP

What does the LOGCAP planner need in to know in order to provide adequate support to
his customers or to be an effective LOGCAP planner?

LOGCAP Knowledge and Expectations

Training and Educating — of the Customer(s)

Training and Doctrine

. ACOs not Knowledgeable in LOGCAP

The Concept of LOGCAP is not getting to the Higher Levels

I11. MOBILIZATION AND UTILIZATION

Moo

. LSU Mobilization and Rotation

Mobilization of the LSU Reserve Unit
No Personnel Replacement System in Place

. LSU Relying on Cross Leveled Soldiers

No Administration Staff while on Deployment

IV. OPERATIONS

W

. Weekly Progress Reviews for LOGCAP Projects
. Provide Updates of the Statement of Work to all Team Members Throughout the

Development Process

. Supporting Civilians and Contractors
. Too Many Repetitive SITREPS

V. CONTRACT/CONTRACTOR

TEmOOW R

o

. Contractor Support and LSU Equipment

. Contractor Performance Measures and Boards
. Contract / Contractor

. Contract / Contractor

KBR SITREPS are not Informative
No Coordination with Military Units that Desire that their Subcontractors be on
LOGCAP Support before they showed up in Theater

. Potential LOGCAP Support to ISF, ING, and U.S. Advisor Teams
. Certain People need to be Investigated Further for Possible Criminal Activity
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1. ROLES, RESPONSIBILITIES, RELATIONSHIPS
A.

SHORT TITLE: LOGCAP TEAMWORK
ISSUE: LOGCAP TEAMWORK

DISCUSSION: During this tour the LOGCAP Detachment Headquarters at Camp Victory did
not sponsor a training/ team building event for all of the planners due to travel restrictions,
tactical situations, and R&R schedules. DCMA does this on a regular basis because they are all
on short tours. They have all their Aces, Wars, and Property Techs get together for a weekend of
training, discussion, operational updates and team building.

RECOMMENDATION: Future detachments should attempt to plan some type of Unit Activity.
This would go along way towards building some type of unit cohesjon. Current structure is not
really conducive to teamwork. Communication from the LOGCAP Detachment Headquarters at
Camp Victory is very poor. “I heard from so and so” is not effective communications.
Recommend the Detachment Commander be more visible to the field.
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1. ROLES, RESPONSIBILITIES, RELATIONSHIPS
B.

SHORT TITLE: SUPPORT FROM KBR

ISSUE: UNDERSTANDING THE REQUIREMENT FOR KBR TO SUPPORT TEAM
LOGCAP.

DISCUSSION: DCMA is not fully aware of KBR’s requirement to support the planner. Just
recently the ACO at Camp Echo actually read the SOP and SOW, and identified the
shortcomings by KBR. He immediately issued an ACL directing KBR to rectify the problems.
As of this date KBR has not corrected anything. This is an education issue for one. It is also the
failure of AMC to actually equip the LSU. IfI was a contractor, and I was supporting a unit
fielded by Army Material Command, I would probably do the same. My impression would be,
“how important is the LOGCAP unit?”, when their own command will not support them. I have
seen some extravagant JARB decisions for what would be classified as a luxury, yet LOGCAP
cannot even provide a laptop or a printer. 1have purchased just about all of my administrative
needs such as pens, paper etc, or obtained from customer units. Think of how that looks to the
customer unit?

RECOMMENDATIONS: Provide better training to DCMA prior to deployment.
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1. ROLES, RESPONSIBILITIES, RELATIONSHIPS
C.

SHORT TITLE: POLITICS INVOLVED WITH VARIOUS CUSTOMERS

ISSUE: LOGCAP PERSONNEL SHOULD BE AWARE OF THE POLITICS INVOLVED WITH
VARIOUS CUSTOMERS

DISCUSSION: Military and civilian customers of LOGCAP task orders are often working in a
political environment, related to funding and also expectations. Some LOGCAP task orders support
non-DOD customers, and continuously more task orders are supporting larger numbers of civilians.
It is not the norm for civilians to expect the service levels that are typical for a military unit and its
members. Determining how to manage varying service levels is a task that must be learned over time
and through working with the primary and other LOGCAP paying customers.

RECOMMENDATON: Consideration and awareness of the political environment must be
evaluated in many LOGCARP situations. Knowing who to ask, how to get a recommendation and the
sources for information must be a part of LOGCAP processes in the political environments.
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I. ROLES, RESPONSIBILITIES, RELATIONSHIPS
D.

SHORT TITLE: ROLES, RESPONSIBILITES, RELATIONSHIPS
ISSUE: EVERYONE NEEDS TO WORK TOGETHER AS A TEAM

DISCUSSION: ACOs need to accept the fact that LOGCAP is the parent agency. Some ACOs
want to act as if the LOGCAP Planner is their staff. Others do not utilize the LOGCAP Planner
at all. Most ACOs fail to use a very valuable asset in the Planner. Some ACOs have opted to
ask KBR’s PM for advice instead of the Planner. Finally my fourth ACO underneath this same
task order, asked me to vet all requests for LOTDs and ACLs for him. Being a team player, [
was glad to assist in any fashion.

RECOMMENDATION: ACOs need to given a class on LOGCAP. They need to be taught
that we are here as additional government oversight. They need to be taught that the only
distinction between us is their warrant. The LOGCAP Planner’s title should be changed to
LOGCAP LNO.
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1. ROLES, RESPONSIBILITIES, RELATIONSHIPS
E.

SHORT TITLE: THE LOGCAP PLANNER SHOULD BE PART OF THE MSC G4 STAFF.

ISSUE: EVERY MSC SHOULD HAVE THEIR OWN LOGCAP PLANNER ON THE G4
STAFF, SO THAT THEY CAN CAPTURE REQUIREMENTS PRIOR TO DEPLOYING TO
THE THEATER.

DISCUSSION: Every unit below the MSC wanted their own LOGCCAP planner. The ASG
commander at Al Asad kept insisting that they needed their own dedicated LOGCARP planner.
They were told that they work for the MEF and to work with the LOGCAP planner assigned to
the MEF. This is the reason that LOGCAP needs to be taught at OBC, OAC, and CGSC levels
so that each unit can grow their own LOGCAP planner. Also, by having the LOGCCAP Planner
as part of the G4 staff, there would be better support when it comes to force protection and
getting around in theater.

RECOMMENDATION: This should be implemented and the LOGCAP Support Unit would
not be needed in the future.
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1. ROLES, RESPONSIBILITIES, RELATIONSHIPS
F.

SHORT TITLE: APPOINT AN OIC FOR TEAM LOGCAP
ISSUE: THERE IS NOT ONE OIC THAT COMMANDS TEAM LOGCAP

DISCUSSION: There should be an overall OIC at the 0-6 level for Team LOGCAP. There
were too many conflicts with all 4 agencies. You have people with too much knowledge or rank
straying into each others’ lanes of responsibilities. Everybody, to include the civilians, think
they are the ones who run the show. Within the LSU cell, should PM LOGCAP fall under the
LSU Detachment QIC? AMC Deputy Cdr, LTG Hack asked this question when he was visiting
Iraq in 2004 and was confused as to why this was not done. Should it be set up just like the
AMC Field Support Brigade in Balad? There you have a GS-14 as the Deputy Commander.
Last year, somebody at AFSC tried to draft a FRAGO where the PM LOGCAP forward
representative was going to be the one that ran all of Team LOGCAP. This did not get far and
was squashed. The current question now is where does the PCO forward fall in the chain of
command of Team LOGCAP? Does this person issue orders to the LSU?

RECOMMENDATION: A military officer in the rank of 05 or 06 needs to be appointed to be
overall in charge of Team LOGCAP. Do not place senior grade civilians (GS13 and higher) here
because it causes flare ups when they think that you work for them and they try to pull rank.
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I1. TRAINING AND DOCTRINE
A.

SHORT TITLE: KEY INGREDIENTS TO THE SUCCESS OF A LOGCAP TEAM

ISSUE: THERE WERE MIXED RESULTS THROUGHOUT THE THEATER ON THE
SUCCESS OF WORKING RELATIONSHIPS BETWEEN LOGCAP PLANNERS AND
ADMINISTRATIVE CONTRACTING OFFICERS

DISCUSSION: Throughout the theater there were mixed results on the success of working
relationships on Team LOGCAP. In order to succeed in this fast paced, highly stressful
environment it is imperative that the LOGCAP Planner and ACO develop a close relationship
that fosters success and presents one face to the customer. The following guidelines are offered:

- The relationship between the LOGCAP Planner and ACO is “rank less”. Rank should be put
aside and a relationship of partnering should take affect. Neither member should attempt to
“boss™ the other, the LOGCAP Planner and ACO need to become true partners in their efforts of
supporting the customer and leading the LOGCAP Team.

- If at all possible the LOGCAP Planner and ACO should have their work spaces co-located.
This allows for much better coordination of efforts and further presents one face to the customer.

- Conduct all business with the customer together. Whether you are conducting a meeting,
visiting a site or hosting visitors to your camp, work together as a team in all endeavors.

RECOMMENDATION: As soon as possible establish a close, working relationship with your
ACO. Co-locate your work areas, conduct all meetings with the customer together and always
present one face to the military.
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I1. TRAINING AND DOCTRINE
B.

SHORT TITLE: PROPERLY EDUCATING THE CUSTOMER ON THE MISSION AND
CAPABILITIES OF LOGCAP

ISSUE: THERE WERE TIMES WHEN THE CUSTOMER HAD UNREALISTIC
EXPECTATIONS OF THE SPEED THAT SERVICES COULD BE PUT IN PLACE, THE
COST OF SERVICES AND THE QUALITY OF SERVICES.

DISCUSSION: There were occasions when in the course of executing LOGCAP services that
the customer had unrealistic expectations of the program. The phrase was often heard, “We want
it fast and cheap.” The LOGCAP program is an outstanding service that can be used to support
the force in the field and when planned and executed properly is a combat force multiplier.

RECOMMENDATION: The LOGCAP Planner and ACO should team together early on to
provide a mission brief to their customers outlining the mission and capabilities of LOGCAP. It
is imperative that Team LOGCAP manage expectations with the customer and continually
provide updates on projects and services that are being provided.

Two Out of Three

Good Fast

Good and Cheap is not Fast

Good and Fast is not Cheap

Fast and Cheap is not Good

10
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1. TRAINING AND DOCTRINE
C.

SHORT TITLE: WHAT DOES THE LOGCAP PLANNER NEED TO KNOW IN ORDER TO
PROVICE ADEQUATE SUPPORT TO HIS CUSTOMERS OR TO BE AN EFFECTIVE
LOGCAP PLANNER?

ISSUE: IF THE PLANNER DOES NOT UNDERSTAND LOGCAP HE OR SHE CANNOT
HELP HIS CUSTOMERS GET SUPPORT, AND THE CUSTOMERS LOSES RESPECT FOR
THE PLANNERS AND RELY TOO HEAVILY ON THE ACO FOR EVERYTHING.

DISCUSSION: I had some camps where the customers did not know what services were
provided by LOGCAP. Some of the results of unknowledgeable customers are as follows:

1) Ihad some customers that were rigging up generators to get electricity in some of the
bombed out buildings they were living in. Soldiers were getting shocked because of
faulty wiring.

2) Some soldier were living in tents while other were living in trailers because they did not
know how to do a SOW and IGCE for trailers.

3) Some customers did not have enough abution units in accordance with the sand book
standards because they did not know the process for getting KBR services turned on.

4) Thad camps were the customer did not know how to get a generator or ablution unit
turned on for O&M support to KBR. The results were many TOC’s, office buildings, and
trailers purchased by the customer were not receiving O&M support.

5) BN CDR, BN XO, §-4, G-4, etc. screaming and yelling why can Victory get this and we
cannot. How can 1 send Soldiers out to fight everyday and they come back to these living
conditions.

6) Customers are trying to plan for support for surge but do not know how to get tents and
generators turned over to KBR. The result is that units get the tents through contingency
contracting but fail to get O&M support and the Soldiers live in a cold tent, poor lighting
with generator going out constantly.

RECOMMENDATION: I would recommend the following: Know the SOW and know the
process for getting work turned on by KBR. One example is when a customer asks you how we
can get KBR to fix my lights or my Soldiers are getting shocked and I do not know what to do 1o
get this fixed. You need to have KBR turned on for electrical O&M on your building. Electrical
Q&M on the building means that they will replace the lights, do repairs on the electrical outlets,
repair the electrical wiring, etc. I need you to do an LOTD request to the ACO and ensure that
you Site Mayor, S-4, and/or G4 support you in getting support for this building.

1) Know how to get generators, HVAC units, and buildings turned over to KBR property
books.

2) Know the Basis of Estimate (BOE). Customer says that I believe that KBR was
providing support to this building but now they have stopped. Reply: I have looked at
the BOE and that is one of the buildings listed on the BOE so I will have the Area
Manager and the ACO ensure that KBR starts performing O&M on the building.

11
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Know how to do an IGCE, know what language needs to be in the SOW for getting
additional LOGCAP requirements approved by the JARB board, know the process for
getting a JARB packet approved.

Example the BN CDR, G4, or Camp Mayor says to you I have 1000 additional Soldiers
that will be living in my camp in the next 6 months and I need additional trailers and
ablution units to support them. What do I do? First ensure they have gotten C4 or G4
approval. Second make sure that the camp is scheduled to be there for at least another
year to 18 months. Third show the customer how to write a SOW for the additional
personnel coming to the camp and do the IGCE for them at the same time. Explain to
them what Generator O&M, power generation, water works, DFAC support, facility
management, ablution units, latrines, port-a-potties, and waste management mean. He
needs to know that these things need to be added to support his request for supporting the
additional Soldiers.

Get involved and ensure that the customers know you care and that you will help them.
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IL. TRAINING AND DOCTRINE
D.

SHORT TITLE: LOGCAP KNOWLEDGE AND EXPECTIONS

ISSUES: LOGCAP KNOWLEDGE AND EXPECTATIONS

DISCUSSION: Thus far the education process has not been successful. DCMA, KBR
management, and customer units are reading the LOGCAP SOP for the first time. A salesman
approach is being used by the LSU, this is not correct. It is a commander’s option to choose

LOGCAP. Expectations are fueled by misinformation.

RECOMMENDATION: Re-evaluate the current education program, and refine LOGCAP
intent and priority of use.
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I1. TRAINING AND DOCTRINE
E.

SHORT TITLE: TRAINING AND EDUCATING ~ OF THE CUSTOMER(S)
ISSUE: TRAINING AND EDUCATING - OF THE CUSTOMER(S)

DISCUSSION: It has been learned many times over, that customers of LOGCAP need to be
reminded and educated of the LOGCAP principles and processes. The limitations and the
capabilities must be communicated over and over, to individuals of an organization, and to each
different organization as well. A methodology for explaining, educating and responding to
questions is useful for efficiency. Examples that pertain to the customer are beneficial as well.
Having access to several such documents / tools / examples is worthwhile and they should be
maintained. While each task order is unique, there are some common education points and then
some specific to the task order (environment) as well. Various customers attempt to meet
various “requirements” by fitting their requirement into the task order(s) — in some cases that
works, in others it won’t work. For some task orders, the LOGCAP customer is challenged to
identify and accept “guest” customers in the current operating environment — people who need
support sometimes “just show up” and expect to be supported.

RECOMMENDATON: A methodology and template for explaining, educating and responding
to questions is useful, for efficiency and the anticipation of ongoing questions. Keep examples
that pertain to the customer, and are beneficial for several types of customers as well.
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II. TRAINING AND DOCTRINE
F.

SHORT TITLE: TRAINING AND DOCTRINE

ISSUE: OUR TRAINING NEEDS TO BE MORE SPECIFIC; THE ARMY NEEDS TO BE
TAUGHT ABOUT LOGCAP

DISCUSSION: The training that a LOGCAP Planner undergoes needs to be more specific. We
spend too much time on generic Army skills, and not enough on LOGCAP specific training.

RECOMMENDATION: We need to develop a LOGCAP Acronym & Abbreviation Guide.
Our training should incorporate actual SITREPs and Trip Reports from the past. We need to be
tutored on constructing IGCEs, and the writing of Scopes of Work. The LOGCAP Triangle
should be taught to all Planners for use in the ficld. More classes needed to be geared towards
KBR’s organizational chart, and functions of their respective departments. LOGCAP
familiarization needs to be implemented in CAS3 and CGSC.

15
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Ii. TRAINING AND DOCTRINE
G.

SHORT TITLE: ACOs NOT KNOWLEDGEABLE IN LOGCAP

ISSUE: NOT ALL ACOs WERE KNOWLEDGEABLE ON LOGCAP OPERATIONS. THEY
WERE LEARNING AS THEY WERE GOING.

DISCUSSION: ACOs were not trained in LOGCAP — look at their AARs. An example is when
the DCMA Commander for Iraq was saying that LOGCAP Planners should be doing Technical
Support to Negotiations (TSN) for a Kellogg Brown & Root Services, Inc. (KBR) proposal
because his ACOs were not trained in it. We had to tell him that LOGCAP Planners had no
experience in this as well because we did not have an acquisition background. A quote from
COL John Miles, DCMA Commander, Irag, “many of the ACOs I am getting are so
inexperienced that they will struggle with typical ACOs duties much less a TSN.”

RECOMMENDATION: LSU should take a more proactive approach and train more ACOs
during the year at CONUS prior to a deployment to LOGCAP. They should be integrated with
the LSU in CONUS on a full time basis. The LSU should have some JMD slots with
Acquisition Contract, DCMA, and finance specialists.
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I1. TRAINING AND DOCTRINE
H.

SHORT TITLE: THE CONCEPT OF LOGCAP IS NOT GETTING TO THE HIGHER
LEVELS.

ISSUE: PEOPLE FROM THE HIGHER LEVELS OF DEPARTMENT OF DEFENSE,
CENTCOM AND OTHER AGENCIES HAVE NO CLUE ON WHAT LOGCAP DOES OR
DOES NOT DO.

DISCUSSION: PM LOGCAP doesn’t do a great job on informing DA & OSD on what
LOGCAP is and does. We were always getting questions from DA & OSD through the CFLLC
C8 during the TO89 funding shortfalls on what it provides Such as what is the living standard?
Why are the DFACs serving 4 meals a day? Why are Soldiers getting steak and lobster and 6
types of ice cream? Why are Soldiers living better than they would in the states? What was PM
LOGCAP been doing all these years?

Uneducated leaders at AMC that don’t know LOGCAP. If AMC is the proponent for LOGCAP,
how come some of the senior leadership is so clueless? For example, AMC FSB Commanders,
who kept insisting that they do not pay for LOGCAP, “because we are part of the Army and we
provide support to the force.”

There should be a LOGCAP LSU LNO at the CENTCOM level to handle and pass info to them.
Why were we getting RFIs from CENTCOM when they could have gone straight to AMC?

PM LOGCAP acts as cheerleader for KBR and should cease engaging in this. Even though the
theater put out FRAGO 408 that ordered that LOGCAP is to be the last resort after a unit goes to
other sources for their support. You have General Casey, MNF-1 Commander, ordering a 10%
cut in LOGCAP. When MNF-I did bottled water plant planning and decided against using
LOGCAP and KBR, Don Trautner, on a VTC, was 5o upset with it, that he said, “Well, maybe
they will come back to LOGCAP.” Look at when Task Order 89 was initially going to be
broken into 6 different task orders. You had PM LOGCAP leading the charge in being so
proactive in supporting this boondoggle idea and not staffing it through the MNC-1 staff. Thanks
to MAJ Pathakis, LOGCAP Operations Officer, this madness was stopped.

RECOMMENDATION: Have more visibility at the higher levels and inform these people on
the capabilities of LOGCAP.
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HI. MOBILIZATION AND UTILIZATION
A.

SHORT TITLE: LSU MOBILIZATION AND ROTATION

ISSUE: INCREMENTAL MOBILIZATION AND ROTATION OF LSU PERSONNEL INTO
THEATER

DISCUSSION: An incremental mobilization and rotation of personnel into theater versus a
complete switch-out of LSU personnel would provide better continuity of LOGCAP information
and operations. Also, need to have staggered rotation, not whole unit transition, this doesn’t
mean bringing in the replacements early then the prior group leaving early.

RECOMMENDATION: Recommend an incremental mobilization and deployment of future
LSU elements and rotating in no more than 3-4 personnel per month.

18
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111. MOBILIZATION AND UTILIZATION
B.

SHORT TITLE: MOBILIZATION OF THE LSU RESERVE UNIT
ISSUE: MOBILIZE THE LSU RESERVE UNIT

DISCUSSION: This LSU Detachment consisted of mostly cross leveled Soldiers. Yet when
you analyze previous deployment orders there were 56 LSU drilling reservists that had not spent
the total 2 years on active duty. With some planning and insight the LSU could have rotated the
reserve unit through the AOR and not had to cross level other reservists. This cross leveling
resulted in training, morale, and support problems. For example, during mobilization nearly a
week was wasted with passes that the cross-leveled people could not take advantage of. Training
was conducted that the Reserve Unit performs and would not have had to be done if it was a
LSU member.

RECOMMENDATION: AMC IG investigates the LSU over requests for cross leveling and
mobilization in general. And provide recommendations for restructuring the mobilization and
organization of the LSU to the offices of AMC and perhaps Army leadership.

19



195

IIL. MOBILIZATION AND UTILIZATION
C.

SHORT TITLE: NO PERSONNEL REPLACEMENT SYSTEM IN PLACE.

ISSUE: THERE IS NO REAL WORKABLE PERSONNEL REPLACEMENT SYSTEM IN
PLACE TO REPLACE INJURED OR INCOMPETENT LOGCAP PLANNERS.

DISCUSSION: No contingency plans for replacing planners if KIA/WIA, medical, or not
performing to standard. It took two months to generate a replacement for a LTC when he could
not get validated for deployment at Ft. Dix. No options of replacing people were available.
Nobody from the LOGCAP Support Unit (LSU) in CONUS could be made available. We have
been lucky, so far, that nobody was seriously wounded or killed. 1 kept wondering how
replacements would have been made available to continue the mission. We were able to shift a
planner from Kuwait when a planner was medically evacuated from Iraq. If LOGCAP was so
highly visible on the AMC plate, then how come I could not replace people? If it does replace
people, LOGCAP was known in the past to shift people that did not perform or had a bad
reputation, around to other theaters. But it doesn’t work, because their reputation follows them
and the word gets out. It is embarrassing when you have KBR point out to you, “hey, I
remember so and so from that previous operation, and he was a dud. Why is he here?”
Currently, we are going through the same problem again on finding or shifting an officer to
replace someone that was found to be non-deployable, but now has deployed to see if she can
function if her living conditions are changed. The SRP process needs to be revamped so that
people can be identified in the beginning that are not deployable and not before they get on a
plane.

RECOMMENDATION: The LSU should have a pool of ready to deploy personnel to replace
planners in theater, if need be, in the least amount of time so that the mission would not be
impacted. If this officer that deployed does not work out, then the LSU will go through again
what we went through when we had a planner that was medically evacuated. The USAR needs to
improve identifying Soldiers as early as possible if they are not deployable before they getto a
mobilization station.
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HI1. MOBILIZATION AND UTILIZATION
D.

SHORT TITLE: LSU RELYING ON CROSSLEVELED SOLDIERS

ISSUE: THE LSU SHOULD BE TAKING A PROACTIVE APPROACH IN GROWING A

NEW CROP OF LOGCAP PLANNERS FOR THE NEXT FIVE YEARS WORTH OF
ROTATIONS

DISCUSSION: The LOGCAP Support Unit is relying on crossleveled Soldiers that do not have
a solid LOGCP experience to conduct their missions while protecting their own from
mobilization to a real war zone and relying on cross leveled personnel with no previous
LOGCAP experience to perform missions. When you look at the orders awarding medals for
former LSU Soldiers, you will notice that the majority of them did not do a full year in theater.
Why does PM LOGCAP need so many officers from the LSU? These officers could be better
used on deployment. These LSU unit members are trained in LOGCAP on a year round basis. If
LOGCAP is so high profile, why are they not double slotting people ahead of the next rotation?
Using their own personnel for “safe” and short missions to Georgia and Philippines. Why
LOGCAP in those places and not direct contracting? Another reason that LOGCAP uses to
protect its mission. Why were AMC active duty officers, in non LOGCAP missions, only doing
4-6 month rotations and USAR officers were stuck with one year deployments?

RECOMMENDATION: Start identifying Soldiers ahead of time for rotations. Switch to a
shorter rotation schedule. 3-4 month rotations work out a lot better than a year. After a year on
deployment, nerves start to fray, There are more chances for fist to face meetings when
situations get out of hand. Attention to detail starts to degrade and you have incidents like SIPR
violations. Enforce the 2 year limit on the rest of the Soldiers of the LSU that are left. Take
them out of PM LOGCAP and hire some GS-7 to take their job. Augment the LSU with double
slotted Planner positions that will deploy. These slots can be either paid or points only. There
are 11 USAR Reinforcement Training Units (RTU) in the Ft. Belvoir and Washington D.C. that
have USAR officers in the system that are willing to drill for points. This would be a useful
source of personnel to tap into to fill out the LSU personnel needs for the future. Use retirees
that are willing to be recalled to fill deploying planner slots. There were a lot of us that would

had preferred to deploy with a “real” unit to a war zone and used the skills that we had trained
for over the past decades to use.

21



197

I11. MOBILIZATION AND UTILIZATION
E.

SHORT TITLE; NO ADMINISTRATION STAFF WHILE ON DEPLOYMENT.
ISSUE: ADMINISTRATION STAFF NEEDED AT THE LSU DETACTMENT
HEADQUARTERS SO THAT THE PLANNERS WILL NOT BE TIED DOWN WITH
PAPERWORK.

DISCUSSION: No enlisted admin staff to do all the administrative matters. Time taken out to
do all S1, 2, 3, & 4 matters.

RECOMMENDATION: A combined administration staff should be made from DCMA,

PARC, and the LSU to support everybody’s needs. Or have the AMC-FSB-Iraq assign enlisted
Soldiers to the LSU.
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IV. OPERATIONS
A,

SHORT TITLE: WEEKLY PROGRESS REVIEWS FOR LOGCAP PROJECTS

ISSUE: WEEKLY MEETINGS ARE IMPORTANT TO TRACKING PROGRESS,
ENSURING COORDINATION AND MANAGING CUSTOMER EXPECTATIONS

DISCUSSION: In order to properly track progress, correctly incorporate changes in design,
conduct coordination efforts and manage customer expectations it is imperative to conduct
weekly meetings with the customer, Team LOGCAP and KBR.

The contents of the meeting should include an update provided by KBR and status of the project
in accordance with the schedule, discussion of any design changes and coordination plans for all
actions affecting the project. The last part of the meeting should include a discussion and
assignment of all outstanding action items with due dates.

A member of Team LOGCAP should write and publish minutes of each meeting and distribute a
copy to all those who participate in the meeting.

RECOMMENDATION: Team LOGCAP should conduct weekly meetings with the customer
and KBR when executing LOGCAP projects and services.
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IV. OPERATIONS
B.

SHORT TITLE: PROVIDE UPDATES OF THE STATEMENT OF WORK TO ALL TEAM
MEMBERS THROUGHOUT THE DEVELOPMENT PROCESS

ISSUE: ALL TEAM MEMBERS WERE NOT ALWAYS PROVIDED AN UPDATED COPY
OF THE LATEST STATEMENT OF WORK DURING THE APPROVAL PROCESS

DISCUSSION: During the development of a new Statement of Work, ROM review and
acceptance, JARB's and PCO actions all the players on the team were not always provided the
most updated copy of the Statement of Work. Changes and updates are made to the Statement of
Work by various entities to include legal, PM Shop, and the PCO. During this process the
tracking of the correct version of the Statement of Work can become confusing.

RECOMMENDATION: The LOGCAP Planner needs to serve as the focal point for the
correct version of the Statement of Work. Once the Statement of Work is updated it is
imperative that the LOGCAP Planner distribute copies to all team members to include the PCO,
PM, KBR, and the customer.
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IV. OPERATIONS
C.

SHORT TITLE: SUPPORTING CIVILIANS AND CONTRACTORS
ISSUE: SUPPORTING CIVILIANS AND CONTRACTORS

DISCUSSION: With more and more various contractors serving and supporting the efforts in
theater, direct support to these contractors is becoming a challenging part of managing LOGCAP
services. Government agencies {officers) that plan for the contracted requirements, need to plan
1o use and fund for appropriate life support. This is a major problem, especially when the ones
who plan for the contracts (other non-LOGCAP contracting officers) are not in the area of the
operation, but managing and operating from remote locations, or all the way back in CONUS.
The government representatives managing contractors should be informed and engaged in the
LOGCAP planning and ongoing processes.

RECOMMENDATON: LOGCAP principles and procedures be communicated and provided to

more government personnel and other Non-LOGCAP contracting officers, to enable better
planning to meet the needs of additional contractors and civilians.
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IV. OPERATIONS
D.

SHORT TITLE: TOO MANY REPETITIVE SITREPS

ISSUE; DIFFERENT PEOPLE FROM AMC GENERATE DIFFERENT VERSIONS OF THE
SAME SITREP DURING THE WEEK.

DISCUSSION: Too many SITREPS from different people. Directorate of Operations
LOGCAP/HQ AMC, Don Trautner, Don Anderson, and Judi Amri each generates their own
SITREP or update on a daily to weekly basis. Most of the information did not sync with each
other. Such as we in Iraq would say that this Task Order is “Red” and the AMC SITREP would
say it is “Amber”. Some of the information was useless. Nobody seems to proofread the reports
for grammar errors before they distribute it. Some of the previous reports were written by
someone with a lack of knowledge of the English language, or they did not know what spell
check was. Why so many? Trying to make work for people?

RECOMMENDATION: One SITREP should only be generated on a weekly basis.
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V. CONTRACT/CONTRACTOR
A.

SHORT TITLE: CONTRACTOR SUPPORT AND LSU EQUIPMENT
ISSUE: CONTRACTOR SUPPORT AND LSU EQUIPMENT

DISCUSSION: Transportation: Throughout the entire tour this planner had access to an SUV,
which was meticulously maintained by KBR. This area alone was the highlight of support.
This level of support was consistent through out, until light skinned vehicles were no longer
permitted to travel in convoys.

This planner has been held in place at times, due to lack of suitable vehicle for tactical usage.
Planner has to work his schedule around linkup with convoys. The LOGCAP planner is always
at the mercy of supporting units, especially to KBR. KBR support on the whole is inadequate,
untimely and very unresponsive. For example, Laptop computers etc. KBR will provide a
laptop, the serviceability, and reliability is suspect. The system I was issued could not even
download the EPSQ program, or Form Flow. Printer usage was non existent, as was telephone
service. Telephone cards were primary source of communications. .

RECOMMENDATION: LOGCAP Planner should be issued the most current armored
HUMVEE, equipped with all issue items currently fielded to include SINCGARS, and GPS. As
a subordinate to AMC, there is no reason for any Planner to do without the most basic issue
items. To include an M-4 Carbine as standard issue, in lieu of the locally procured AK -47,
This planner is quite familiar with the AK -47. This familiarity was acquired thru two tours in
Viet Nam. I have seen other planners, as well as DCMA personnel (civilians) carrying these
weapons, who in my opinion are dangerous to themselves, and others. 1 am in the process
preparing a JARB packet for my replacement. The request is for all of the above mentioned
items.
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V. CONTRACT/CONTRACTOR
B.

SHORT TITLE: CONTRACTOR PERFORMANCE MEASURES AND BOARDS
ISSUE: CONTRACTOR PERFORMANCE MEASURES AND BOARDS

DISCUSSION: This area is quite suspect. For example: When I first arrived here at
Diwaniyah, I was given a container which had only a mattress on the floor, and the container
was littered with empty urine water bottles, and assorted debris. My first reaction was if they
would do this to the LOGCAP Planner, what do they do to the soldier? The answer is the very
same and less.

The furnishings itemized on the ROM, and what is actually in the containers, is a disgrace. The
containers I have inspected are furnished with a bed frame, an old extremely filthy and torn
Hadji type foam mattress. KBR is just now addressing the inventory and quality issues. KBR
has no accountability for the containers on this camp. In fact I was issued one, still occupied by
an MND soldier. Yet I was personally told by the Billeting Supervisor, he had inspected this
container. .

Another prime example is T ~Wall placement on Echo. This is being done in the interest of
profit. The walls are approximately 30 Feet high, and placed approximately 5 feet away from the
containers. The walls are side by side, and flush with each other. If a rocket or mortar were to
impact the following may occur: 1.All of the barriers would crack as a result of being flush. 2.
The walls would collapse on the containers, and in some cases the debris would be preventing
the occupant to open his door. 3. The containers with the walls facing the AC units, of the
containers, would dislodge the AC unit on to the sleeping occupant. Most of the occupants have
their beds right under the AC units. In conjunction with the T wall, another area is the bunker
construction. The bunkers are the concrete n shaped modules. On top of these are HESKO
barriers. Some have up to three HESKOS on two bunkers. Once again a round in close
proximity would cause a collapse, trapping the occupants. These T walls are also a good Target
Reference Point (TRP). They can be seen with naked eye from the major roadway right outside
the camp. The Chief Of Staff concurs, and requested I brief this on Thursday to the Force
Protection Personnel. This activity was ongoing until a few days ago. Stop work issued by ACO.
This Camp is facing closure in a few months.

RECOMMENDATION: Certify the LOGCAP Planners in a duel capacity, as Planner and
QAR. This would give the planner the ability to immediately address any situation. As it is now
the planner has absolutely no authority over the actions of KBR. 1 have found this out on
numerous occasions. Every occasion was a concurrence of the 1L.SU, and admonishment to the
planner. Future Boards should have Planner input. Force Protection Issues should not be
decided by personnel without any combat arms experience/training. This is very true with
civilian types.
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V. CONTRACT/CONTRACTOR
C.

SHORT TITLE: CONTRACT/ CONTRACTOR

ISSUE: OUR TRAINING NEEDS TO BE MORE SPECIFIC; THE ARMY NEEDS TO BE
TAUGHT ABOUT LOGCAP

DISCUSSION; The training that a LOGCAP Planner undergoes needs to be more specific. We
spend too much time on generic Army skills, and not enough on LOGCAP specific training.

RECOMMENDATION: We need to develop a LOGCAP Acronym & Abbreviation Guide.
Our training should incorporate actual SITREPs and Trip Reports from the past. We need to be
tutored on the constructing of IGCEs, and the writing of Scopes of Work. The LOGCAP
Triangle should be taught to all Planners for use in the field. More classes needed to be geared
towards KBR’s organizational chart, and functions of their respective departments. LOGCAP
familiarization needs to be implemented in CAS3 and CGSC.
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V. CONTRACT/CONTRACTOR
D.

SHORT TITLE: CONTRACT/CONTRACTOR

ISSUE: TECHNIQUES & TOOLS TO BE USED IN THE ROLE AS THE “HONEST
BROKER”

DISCUSSION: The ACO must be supportive in the role of the LOGCAP Planner as the
“Honest Broker”. The ACO must support the LOGCAP Planner when he requests data from
KBR, and they are slow to comply or refuse to provide deliverables. The LOGCAP Planner
must utilize the QAR, Dashboards, KBR SITREPs, CCOs, Cost Reports, and other DOD
agencies as SMEs.

RECOMMENDATION: LOGCAP Planners must attend all relevant daily and weekly meeting
to their AOR. The LOGCAP Planner must be conscious of overlapping T.0.s within their
AORs. We need to develop a methodology for tracking KBR’s expenditures on Internal Service
/ Work Orders.
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V. CONTRACT/CONTRACTOR
E.

SHORT TITLE: KBR SITREPS ARE NOT INFORMATIVE

ISSUE: THE SITREP THAT KBR GENERATES IS NOT USEFUL. IT DOESN’T TELL THE
WHOLE STORY BECAUSE THE ARMY DOES NOT WANT TO PAY EXTRA MONEY TO
GET THIS INFORMATION.

DISCUSSION: KBR SITREPS are useless. It doesn’t tell the truth and everybody in theater at
all levels said that it should tell more info. Paragraph 5, “Deliverables”, of the SOW of TOs 59
& 89 outlines that these extra reports such as the LOGREP and Ice Plant monthly reports are
supposed to be made available, but the Army is not willing to pay the extra money to get these
reports generated. Their daily SITREPS say “refer to monthly LOGREP”, but these are not
available. Each SITREP is different from each site. Some report by color status and others
report by percentages. Their color coding should be in sync with the Army way: Green, Amber,
Red, and Black. KBR color codes are Red and Blue. Then you have KBR management who are
reluctant to give you information such as ice plant status. Their reasoning is that they had the
information used against them by the Army when the requirement was not met and that they
don’t want to be put into that position. When you have the SOW saying “provide ice” then it
should not matter whether it comes from an ice plant or being trucked from Kuwait.

RECOMMENDATION;: Enforce the Statement of Work where KBR is supposed to provide

LOGSTAT reports. Use the Army color scheme when reporting LOG status. Standardize the
KBR SITREP for the entire theater.
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V. CONTRACT/CONTRACTOR
F.

SHORT TITLE: NO COORDINATION WITH MILITARY UNITS THAT DESIRE THEIR
SUBCONTRACTORS BE ON LOGCAP SUPPORT BEFORE THEY SHOWED UP IN
THEATER.

ISSUE: NOTHING IS BEING DONE TO CAPTURE SUBCONTRACTOR
REQUIREMENTS PRIOR TO DEPLOYING TO THE THEATER. HEADCOUNTS OF HOW
MANY SOLDIERS AND CONTRACTORS ON THE BATTLEFIELD IS NOT BEING DONE.

DISCUSSION: Finding out how many Soldiers and contractors in the theater was a big joke. A
better way needs to done to capture this info. At one time, MNF-I was going to do a census at all
base camps, but it never came to life. Why is this information not captured in Kuwait if
everybody is to “swipe” their card when they arrive? Or it needs to be captured in CONUS at
the CRCs, PPP stations, APODS, SPODS,

Subcontractors that work for other government agencies that show up in theater expecting
LOGCAP support. A better system needs to be set up before they arrive. Often nobody has a
clue on when or why these people are here. Then when they do show up, a mad rush is on to get
them the support. For example, AMC is the worst violator, if you know ahead of time that
subcontractors are showing up to work on projects, then how come their requirements are not
worked ahead of time back in CONUS?

RECOMMENDATION: The LSU & PM LOGCAP should be actively engaged in this and
make it easier.
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V. CONTRACT/CONTRACTOR
G.

SHORT TITLE: POTENIAL LOGCAP SUPPORT TO ISF, ING AND U.S. ADVISOR
TEAMS.

ISSUE: NO REAL PLANNING BEING DONE TO POSSIBLY PROVIDE LOGCAP
SUPPORT TO THESE AGENCIES IN THE NEAR FUTURE.

DISCUSSION: LOGCAP support to the ISF, ING, and to the U.S. Adviser Teams that will be
embedded with them. I see that this will come on line sometime down the road in the near
future. I don’t see any real planning for this right now, but when it does, you will see everybody
scrambling around trying to put this together at the last minute. The support to the ISF & ING
and to the U.S. Adviser Teams is so disorganized that it will probably come to LOGCAP and
fulfills the requirements as “the last resort”. No real guidelines from DA or OSD have come out
on how to use this. MSCs keep asking about it. There is some limited support “inside the wire”
and while in a “training status™. But there is a real need for outside the wire operations support.
You have on one hand the Army talking about how many Soldiers it can save by using LOGCAP
and on the other trying to divert the same number of CSS Soldiers back to their mission from
escort duties to support ISF and ING for “outside the wire” operations. The funding issue needs
1o be resolved now at levels higher than myself.

RECOMMENDATION: PM LOGCAP needs to be involved in this now.
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V. CONTRACT/CONTRACTOR
H.

SHORT TITLE: CERTAIN PEOPLE NEED TO BE INVESTIGATED FURTHER FOR
POSSIBLE CRIMINAL AND/OR UNETHICAL ACTIVITY.

ISSUE: POSSIBLE CONFLICTS OF INTEREST AND/OR UNETHICAL OR CRIMINAL
ACTIVITIES BETWEEN DCMA, PM LOGCAP, OTHER UNNAMED GOVERNMENT
AGENCIES AND KBR IN MONITORING THE CONTRACT.

DISCUSSION: During my year here in Iraq, I have heard accusations from different
independent sources of information on how certain people at DCMA, PM LOGCAP and KBR
were allegedly acting in collusion with each other and that this could be a possible conflict of
interest. The alleged accusations range from "acting as employees of KBR", overlooking certain
violations of performance in the execution of the Statement of Work, to getting favorable
treatment over a regular GI, obtaining employment at KBR for relatives, friends, or themselves.

There were some ACOs at sites outside of Baghdad that had better living conditions than the
planner, e.g. phone, computer, and satellite TV hookup in the living trailer by KBR. Use of an
Armored SUV. Living in a trailer that has a separate bedroom and a second office for an ACO
to use after hours.

There were times that when DCMA held a hail & farewell, they managed to get appetizers and
cakes from the KBR operated DFAC. If1 tried doing this on my own, [ would probably get
kicked out of the DFAC. No other unit could do this, unless it was a VIP meal request or
organization day meal, in which you are allowed only one a year.

KBR living standards for their employees are higher than Soldiers’. Look at their trailers. They
are all wet trailers while GIs have to walk to an ablution unit. They claim that they are supposed
to live like the Gls when they don’t.

RECOMMENDATION: [ believe that there is enough probable cause to have the United
States Department of Justice convene a Special Federal Grand Jury investigation and the United
States Department of Treasury’s Internal Revenue Service conduct a financial audit on KBR and
certain personnel of DCMA, AMC AFSC, PM LOGCAP to see if there are violations of the
following United States Code of Federal Statues:

Title 18 United States Code, Section(s) 1031; 1001; 371; 1510; and 2388 to wit - Major Fraud
against the U.S.; Making False Statements; Conspiracy to Commit Offense or Defraud the U.S.;
Obstruction of Criminal Investigation; and Activities affecting Armed Forces during War.
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Answers To Post-Hearing Questions
Submitted to Robert Bauman and Dina Rasor
From Senator Thomas R. Carper

1. What can commanders on the ground do to ensure the effective and efficient use
of contractors?

To address this question, one has to look first at the number of contractors
operating within the theater of operations that would have to be accounted for by military
commanders. In Iraq and Afghanistan, it was recently reported by the DoD that
approximately 200,000 contractor and subcontractor employees being utilized in a variety
of roles, are now operating in those theatres with a combined military force of about the
same size. That represents a ratio of one contractor for every soldier. In the gulf war, an
estimated 9,200 contractor employees deployed to the theater for 575,000 to 697,000
U.S, troops deployed. That works out to approximately one contractor for 62 to 75
soldiers. In Vietnam and WW II, the ratio was much higher.

For the Iraq conflict, a troop cap was imposed by Secretary Rumsfeld, in 2003,
below 200,000 that resulted in the Pentagon to have to supplement the force with
contractors - a situation not seen in previous wars, to perform support functions, such as
the critical supply chain, previously performed by the military. This would imply the
high number of contractors used for Iraq was an artificial condition — an anomaly specific
to that conflict. The lesson learned from this is that military commanders on the ground,
in a hostile zone, cannot effectively manage or control 200,000 contractors, spread out on

the battlefield and on fortified bases, along with 200,000 troops. It’s a preposterous
notion.

First of all, for commanders on the ground to ensure the effective and efficient use
of contractors, their numbers need to be limited to a manageable level. For example,
within hostile zones, contractors should be limited to providing services to the military
within fortified military bases providing meals, laundry services, construction,
maintenance, etc — off the battlefield. They can also be used to stage supplies and load
trucks, but not drive them in convoys outside the bases. That should be the responsibility
of the military on the battlefield. They should not be allowed to operate outside those
bases when a region is in war, conflict, or unstable. When contractors are used in close
support of troops performing inherently governmental functions, such as military
operations on the battlefield, they can seriously affect troop safety and mission objectives
with their decisions. Security operators should be limited to protection details within
fortified bases, guarding military facilities, and reconstruction projects. Protective details
for VIPs should be conducted by either military, in the case of DOD personnel, and State
Department security personnel for Embassy personnel.

Second, major contractors providing support to the military in a conflict need to
be included in the operational and strategic planning before entering into a conflict or
war.
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Third, Commanders need to be armed with knowledge of exactly how contractors
operate and what services they would provide. This can be done through an education
process required of all battlefield commanders before deployment.

Fourth, Commanders need to have well trained and experienced military logistics
personnel assigned to their units to interface with contractors and government oversight
personnel. The military will need to grow these soldiers through an education process
that would arm them with extensive knowledge and lessons learned of contractor
operations, performance requirements, and the requirements of the contracts. These
personnel would be able to keep the commanders well informed on contractor-military
relations and contractor accountability.

Fifth, contract oversight must be strengthened with the necessary personnel —
DCMA, DCAA, etc., to bring accountability and performance to a level that would
enhance a commander’s ability to ensure the effective and efficient use of contractors.

2. What